



TRANSMISSION CORPORATION OF TELANGANA LIMITED
VIDYUTSODHA::HYDERABAD-82

Website: www.tstransco.in :: CIN No.U40102TG2014SGC094248

From
Chief Engineer/PRLIS,
TSTRANSCO, VidyutSoudha,
Hyderabad - 500082
Fax.No: 040 - 23323933.

To
M/s. Larsen & Toubro Limited,
L&T Construction,
Power Transmission & Distribution,
Mount Poonamallee Road, Manapakka,
P.B.No.979,Chennai-600089

P.O. No. /OM- /CE/PRLIS/D1-A2/F.e-EHVT-03/19/D.No. /20,Dt:- -10-2020.

Sir,

Sub:- Specification No.e-EHVT-03/2019-20- Design, Engineering, Manufacturing before dispatch, loading, Supply for destination including transportation of material /equipment for

- (i) 400/11kV Narlapur LI Sub-Station (incl.1No.125MVAR Bus Reactor)
- (ii) 400/11kV Vattam LI Sub-Station (incl.1No.125 MVAR Bus Reactor),
- (iii) 400/11kV Yedula LI Sub-Station (incl.1No.125MVAR Bus Reactor),
- (iv) 2Nos. 400kV QMDC Bays at 400/220kV Veltoor SS,
- (v) 2Nos.400kV QMDC Bays at 400/220kV Dindi SS,
- (vi) 400kV QMDC Line from proposed 400/11kV Yedula LISS to proposed 400/11kV Narlapur LISS(30kM),
- (vii) 400kV QMDC Line from 400/220kV Dindi SS to proposed 400/11kV Yedula LISS(60kM),
- (viii) 400kV QMDC Line from 400/11kV Yedula LI SS to 400/11kV Vattam LI SS (34.50kMs),
- (ix) 400kV QMDC Line from 400/220kV Veltoor SS to 400/11kV Yedula LI SS (52kMs) on turnkey basis-**Detailed Supply Purchase Order** - Issued - Reg.

- Ref:
- 1) TSTRANSCO Bid No. e-EHVT-03/2019/20 and Corrigenda.
 - 2) Your offer against Bid No. e-EHVT-03/2019/20 opened on 30.05.2020 on e-procurement platform.
 - 3) LTCD/PT&D/TL/PGCB/2020-21/27/SLM/3352, dt: 13.07.2020
 - 4) LTCD/PT&D/TL/PGCB/2020-21/27/SLM/3354, dt:15.07.2020
 - 5) Your offer dated: 24.07.2020
 - 6) LOI No. CE/400kV/SE/D2-A3/F. Bid No.e-EHVT-03/2019/20/D.No.298/20, Dt.12.08.2020
 - 7) LTCD/PT&D/TL/PGCB/2020-21/26/PRN/3400, dt:18.08.2020

I, acting for and on behalf of and by the order and direction of the TRANSMISSION CORPORATION OF TELANGANA LIMITED (herein after called 'TSTRANSCO') accept the prices offered vide reference(2) to (5) cited and the subsequent correspondence of M/s.Larsen & Toubro Limited, Chennai (herein after called 'Contractor') against TSTRANSCO's bidding documents for Bid No.e-EHVT-03/2019-20 for Design, Engineering, Manufacturing before dispatch, loading, Supply for destination including transportation, Civil & Construction works, Erection, Testing and Commissioning subject works on turnkey basis against bid specification under reference (1) cited, for a total amount**Rs.575,39,04,487.53** (Rupees:Five Hundred Seventy Five Crores Thirty Nine Lakhs Four Thousand Four Hundred Eighty Seven and Paisa Fifty Three Only)as detailed in Schedules A(I) to (IX) enclosed, subject to the terms and conditions set out in this order. This order is issued in regularization of 'Letter of Intent" issued in the reference 6th cited.

1.0. SCOPE:

The Scope of this order covers Design, Engineering, Manufacture, Testing, before dispatch, loading, Supply and unloading for destination including Transportation, Insurance and Storage of material/equipment complete with all accessories required for the following SS, Bays and Lines on turnkey basis.

- i) 400/11kV Narlapur LI Sub-Station (incl.1No.125MVAR Bus Reactor),
- ii) 400/11kV Vattam LI Sub-Station (incl.1No.125MVAR Bus Reactor),
- iii) 400/11kV Yedula LI Sub-Station (incl.1No.125MVAR Bus Reactor),
- iv) 2Nos. 400kV QMDC Bays at 400/220kV Veltoor SS,
- v) 2Nos.400kV QMDC Bays at 400/220kV Dindi SS,
- vi) 400kV QMDC Line from proposed 400/11kV Yedula LISS to proposed 400/11kV Narlapur LISS(30kM),
- vii) 400kV QMDC Line from 400/220kV Dindi SS to proposed 400/11kV Yedula LISS(60kM),
- viii) 400kV QMDC Line from 400/11kV Yedula LI SS to 400/11kV Vattam LI SS (34.50kMs),
- ix) 400kV QMDC Line from 400/220kV Veltoor SS to 400/11kV Yedula LI SS (52kMs).

2.0 ABSTRACT OF SUPPLY PRICES:

ABSTRACT of Schedules: (Detailed schedule of prices and items is enclosed to the Purchase Order)

Schedule: Schedule for Supply of Equipment and Materials with Prices for

Sl.No	Description	Total FADs Price (in Rs.)
1	Schedule –A(I) : Prices for Supply of material/equipment for 400/11kV Narlapur LI Sub-Station (incl.1No.125MVAR Bus Reactor).	57,22,39,923.22
2	Schedule – A(II) : Prices for Supply of material/equipment for 400/11kV Vattam LI Sub-Station (incl.1No.125MVAR Bus Reactor).	56,84,66,300.02
3	Schedule – A(III) : Prices for Supply of material/equipment for 400/11kV Yedula LI Sub-Station (incl.1No.125MVAR Bus Reactor).	79,45,68,338.84
4	Schedule – A(IV) : Prices for Supply of material/equipment for 2Nos.400kV QMDC Bays at 400/220kV Veltoor Sub-Station.	8,76,45,490.73
5	Schedule – A(V) : Prices for Supply of material/equipment for 2Nos.400kV QMDC Bays at 400/220kV Dindi Sub-Station.	4,90,52,212.68
6	Schedule – A(VI) : Prices for Supply of material/equipment for 400kV QMDC Line from proposed 400/11kV Yedula LISS to proposed 400/11kV Narlapur LISS(30kM).	68,92,18,068.48

7	Schedule – A(VII) : Prices for Supply of material/equipment for 400kV QMDC Line from 400/220kV Dindi SS to proposed 400/11kV Yedula LISS(60kM).	125,67,61,029.69
8	Schedule – A(VIII) : Prices for Supply of material/equipment for 400kV QMDC Line from 400/11kV Yedula LI SS to 400/11kV Vattam LI SS (34.50kMs),	66,88,86,500.91
9	Schedule – A(IX) : Prices for Supply of material/equipment for 400kV QMDC Line from 400/220kV Veltoor SS to 400/11kV Yedula LI SS (52kMs).	106,70,66,622.96
	Grand Total of A(I) to A(IX)	575,39,04,487.53

3.0 PRICES AND PRICE ADJUSTMENTS:

3.1 The Prices as mentioned in Schedules– A(I) to A(IX) are variable for the following items of Equipment / Materials:

Substation:

Circuit Breakers, Instrument transformers, Lightning Arresters, Isolators, Substation Structures, M.S Rod/Flat, G.I Flat, Moose ACSR Conductor, 125MVAR Bus Reactor and Power and Control cables are VARIABLE.

Transmission Line:

Tower parts including Bolts and Nuts, ACSR Moose conductor and GSS Earthwire are variable.

All other equipment /material prices shall be FIRM on all accounts such as increase in quantity of Equipment/Materials beyond the quantities that are provided in the contract, beyond the scheduled completion period for whatever reasons there shall be no increase in the rates of material. The prices indicated in Schedules– A(I) to A(IX) are FADS (Free at destination stores) including freight and insurance, relevant taxes & duties and other levies whatsoever.

The Price variation clause applicable for material shall be as per Specification and indicated in Annexure-I.

The bought out items offered shall be supplied from the approved vendors of TSTRANSCO given in Volume-I of the bidding documents or should have been supplied to TSTRANSCO / PGCIL earlier and have proven performance.

Before offering the material from a Sub-Vendor (even though the company's name is indicated in the approved Sub-vendors/Manufacturers list), the Contractor shall take prior approval of TSTRANSCO by submitting the credentials of the company, to meet the qualifying requirements.

- 3.2 Quantities provided in the price schedules are provisional and payment will be limited to actual quantities based on the design and drawings approved by TSTRANSCO. Contractor shall complete the supplies, storage, erection, testing and commissioning, civil & construction works and other incidental services as per the system requirement and as stipulated in bidding documents, designs, drawings approved during the detailed engineering. The contract price adjustments will be made based on the actual required quantities utilized as per detailed engineering and as per completed quantities of the supplies.

Wherever lump sum prices are provided in the price schedules, the Contractor shall cover complete requirement of works as per technical specification, relevant standards and as per approved drawings.

In case special towers/special extensions are required during execution for which designs & drawings for the Transmission Line Towers are not available with TSTRANSCO, the same are to be developed at free of cost by the Supplier/Contractor and furnished for the approval of TSTRANSCO. The cost for the supply of these extensions will be the same as tower parts mentioned in Schedule.

Any other items not specifically mentioned in the technical specification / drawings but which are required for erection, testing and commissioning of Substations and Transmission lines are deemed to have been included in the scope of the contract as mentioned in tender specification, unless specifically excluded. The prices include insurance to be covered by the Contractor for the works, Workmen's compensation and all other insurances required as per specification.

- 3.3 The Tender price quoted by the Contractor is 4.4499529% (i.e.4.45%) Excess over the ECV of TSTRANSCO.**

4.0 TAXES AND DUTIES:

For supply of equipment & materials:

- 4.1 The FADS prices are inclusive of GST @12% (over Ex-work rate + Freight & Insurance). The Contractor is entirely responsible for payment of taxes and duties, other local taxes or levies, license fee, etc., till the completion of the contract.
- 4.2 TSTRANSCO will not entertain any claim in relation to Taxes and other levies payable by the Contractor in respect of the transaction between the Contractor and their Sub vendor's/Sub suppliers while procuring any components, subassemblies, raw materials equipment etc.

- 4.3 The Contractor will be entirely responsible for payment of taxes and duties, other local taxes or levies if any, license fee, etc., which are to be borne by the Company/ Contractor until the completion of the contract.
- 4.4 No claim against the variation in taxes and duties or new levies in respect of the transaction between the Contractor and their vendors/sub-suppliers while procuring any components, sub-assemblies, raw materials and equipment will be entertained by the TSTRANSCO.
- 4.5 TSTRANSCO shall not bear any tax liability ie., Income Tax, surcharge on Income Tax and any other Corporate Tax, irrespective of the mode of contracting. The Contractor shall be liable and responsible for payment of taxes, under the provision of the law. TSTRANSCO as per the respective acts will make deduction towards Income Tax, **GST at source.**
- 4.6 TSTRANSCO is registered under GST Act and Provisional ID is **36AAFCT0166J1Z9. CIN No.U40102TG2014SGC094248.**
- 4.7 In case of interstate transactions made under IGST, the e-way bills will be processed in accordance with orders issued by the Government of India & Telangana. Necessary documents such as invoice, delivery challans, Order copies and any other documentary evidence mandated by Government for interstate movement of goods shall be produced by the Contractors.

4.8 PAYMENT OF TAXES, LEVIES, DUTIES, STATUTES

- 4.8.1 Contractor shall be entirely responsible for payment of all taxes, levies, duties, other local taxes, license fees, etc.
- 4.8.2 The contractor shall pay all types of fees, levies, taxes, duties etc. required to be paid by any National or State statute, ordinance or other law or any regulation or bye-law of any local or other duly constituted authority in relation to the execution of works and by the rules and regulations of all Public bodies and companies whose property or rights are affected in any way during the execution of works. In compliance to the above, the contractor shall keep the TSTRANSCO indemnified against all such penalties and liability of every kind for breach of any statute, ordinance or law, regulation or byelaw.
- 4.8.3 Nothing in the contract shall relieve the contractor from his responsibility to pay any tax that may be levied by the Government on the turnover / profits made by him in respect of the contract.

4.9 **TAX AND CESS DEDUCTABLE AT SOURCE:**

As per provision of Income tax Act, applicable Income Tax, GST will be deducted at source at all stages of payment on the bills and same will be remitted in respective/departments as per the rules/acts of the State/Central Government.

The GST will be deducted in accordance with the orders issued by the Government of India/Telangana from time to time at the rates, as applicable under TDS at all stages of payment on the bills and same will be remitted in respective departments as per the rules/acts of the State/Central Government.

4.10 **STATUTORY VARIATION:**

Any variation up or down in statutory levy or new levies introduced after calling of tender date under this specification will be to the account of TSTRANSCO and which shall be regulated in the contract agreement by the agreement concluding authority.

Any increase in statutory levies will be granted by the competent Authority on production of documentary evidence of such increase by the Supplier provided the variation is within the scheduled completion period of contract. This is allowed only once during delivery period i.e. at the time of delivery of goods at factory.

In cases where the Contractor does not adhere to schedule of completion date of Supply/works and if there is any upward variation/revision in taxes & duties after the agreed schedule completion of programme of works, the Contractor shall bear such impact of levies and if there is any downward variation/revision, the credit shall be passed on to TSTRANSCO to that extent irrespective of scheduled completion of period of contract.

In case of sub-vendor (bought out) items, no statutory variation is applicable after the acceptance of LOI.

5.0 **DELIVERY PERIOD:**

Supply:

The supply of materials and equipment's shall be completed within **Fifteen (15) months** from the date of handing over of Site by TSTRANSCO.

6.0 **TERMS OF PAYMENT:**

The payment will be made through TSTRANSCO.

6.1 **For Supply** (equipment/material):

- i) 80% payment will be made within 30days for the material / equipment supplied and received in complete shape at destination stores/site in good condition (i.e. from Check measurement date in Form-13). The concerned AEE/Construction/ Field will

receive the equipment/material in full shape at site and the concerned EE/Construction/ Field will do the check measurement and issue the Form-13. The Check measurement shall be done within five days from the date of receipt of materials. The due date for payment will be reckoned from the date of check measurement mentioned in Form-13.

- ii) 10% payment will be made after successful erection of equipment/material.
- iii) Balance 10% payment will be made after commissioning of equipment / material.

6.2 The Bank Account details furnished by the company are as follows

Name of the beneficiary	: M/s. Larsen & Toubro Limited, Chennai.
Name of the Bank	: Citibank, Bombay Mutual Building, Dr.D.N. Road, Fort, Mumbai – 400 001.
Account No.	: 0015963107.
IFSC Code	: CITI0100000.
MICR Code of Bank	: 400037002

6.3 The payments are subject to submission of Performance Security with validity of Twelve (12) months with two months claim period as on date of Check measurement of materials.

6.4 If the contractor has received any over payments by mistake or if any amounts are due to the TSTRANSCO due to any other reason, when it is not possible to recover such amounts under the contract resulting out of this specification, the TSTRANSCO reserves the right to collect the same from any other amount and/ or Bank Guarantees given by the company due to or with the TSTRANSCO.

6.5 When the supplier/contractor does not at any time, fulfill his obligations in replacing/ rectifying etc. of the damaged/defective materials in part or whole promptly to the satisfaction of the TSTRANSCO Officers, the TSTRANSCO reserves the right not to accept the bills against subsequent dispatches made by the supplier/contractor and only the supplier/contractor will be responsible for any demurrages, wharf - ages or damage occurring to the consignments so dispatched.

6.6 The supplier has to furnish summary sheet of payment particulars with the details of item wise quantity supplied until the present consignment, quantity delivered in this consignment and balance to be delivered and corresponding amounts of payment.

6.7 **The payment will be made to the Supplier under this Contract in Indian Rupees only.**

6.8 The following documents specified below shall be submitted to the paying officer.

- a) Original buyer invoice.
- b) Delivery Challan Acknowledged by the consignee (S) (6 copies)
- c) Insurance Certificate
- d) Manufacturers/Suppliers Warranty Certificate
- e) Approval of routine and Acceptance test reports.
- f) 6 copies of packing list
- g) Copy of Acceptance Letter of Performance Security issued by TSTRANSCO.

6.9 Where the Vendor/Contractor requests for the payment in advance before the “scheduled date of payment” that would be examined by the Executive Director(Finance)/ TSTRANSCO to decide whether such facility could be extended or not and if found acceptable the Contractor should agree to offer a rebate/ discount @ 0.3% per week or part thereof for the advancement. Based on the decision, the Finance & Accounts wing will release priority payment to such Contractor after availing of the rebate/discount.

7.0 PERFORMANCE SECURITY:

M/s. Larsen & Toubro Limited, Chennai, have furnished the following Bank Guarantee against Performance Security (Supply) for an amount equivalent to 10% of the supply value as per Clause No.40, Section-III of ITB against subject contract as per the L.O.I issued vide reference 6th cited as under :

Sl No	Bank Guarantee No.& Date	Amount	Validity/ Claim	BG Furnished	Name of the Bank
1	0999920BG0001095,	57,53,91,000/-	28.02.2023/ 28.02.2024	Performance Security for supply	SBI, Chennai
2	L&T- GTEE-103-20, Dt:02.09.2020	1,97,41,000/-	28.02.2027/ 30.04.2027	Performance Security for Shunt Reactor	Canara Bank, Chennai

- i. The Performance Security/additional performance securities shall cover the twelve (12) months over and above completion period, with a further claim period of two (2) months from the date of check measurement of material/equipment. However, the Bank Guarantee furnished by Reactor supplier towards 10% of the cost of Reactor shall be valid for a period of sixty (60) months with a further claim period of two(2) months from the date of commissioning of Reactor.

- ii. The Contractor has to furnish the requisite amendment for 10% of contract price and extend the validity of Bank Guarantee as and when requested by TSTRANSCO as per the provision of the contract.
- iii. TSTRANSCO will discharge the Performance Security after completion of the warranty/ Guarantee period.
- iv. In case of the non-execution of works within the stipulated completion period the Contractor shall extend the Bank Guarantee suitably to cover the 12 Months performance and 2 Months claim period from the expected date of commission of the project.
- v. In case of replacement/repair of any material/works after commissioning of the Sub-Station/Bay Extension and before expiry of Guarantee/Warranty period, the Contractor shall furnish separate bank guarantee valid for 12 Months with 2 months claim period from the date of repair / replacement covering the value of such materials / works.
- vi. The Bank Guarantee for Performance Security should be extended suitably in case the equipment is found defective and not attended to within the performance guarantee period or any other contractual obligations are not fulfilled.
- vii. TSTRANSCO will discharge the Performance Security after completion of the contract and within 60 days of the expiry of the warranty.

8.0 CONTRACT AGREEMENT:

The written agreement to be entered into between the Contractor and the Chief Engineer/PRLIS/TSTRANSCO/Vidyut Soudha/Hyderabad, as may be authorized, shall be the foundation of the rights and obligations of both the parties and the contract shall not be deemed to be completed until the agreement has first been signed by the Contractor and then by the officer authorized to enter into contract on behalf of the Transmission Corporation of TELANGANA Limited (TSTRANSCO).

9.0 INSPECTION AND FACTORY TESTS:

- 9.1 The Engineer, his duly authorized representative and/or 3rd Party inspection agency acting on behalf of the TSTRANSCO shall have at all reasonable times access to the Contractor's premises or Works and shall have the power at all reasonable times to inspect and examine the materials and workmanship of the Works during its manufacture or erection and if part of the

Works is being manufactured or assembled at other premises or works, the Contractor shall obtain from the TSTRANSCO and/or his duly authorized representative permission to inspect as if the works were manufactured or assembled on the Contractor's own premises or works. **The TSTRANSCO reserves the right to witness any or all type (if any), acceptance and routine tests specified, for which at least 21 (twenty one) days notice in advance shall be given by the Contractor. Contractor shall ensure before giving notices for type test that all drawings and quality plans have been got approved.** The equipment shall be dispatched to site only after approval of test certificates by TSTRANSCO.

In case of inspection of imported goods at the manufacturers premises all the costs towards local transport, accommodation etc., for two TSTRANSCO's Engineers including Inspection/Test Charges shall be borne by the Contractor.

- 9.2 The Contractor shall give the TSTRANSCO twenty one (21) days' written notice of any material being ready for testing, for each stage of testing as identified in the approved quality plan and CIP. Such tests shall be to the Contractor's account except for the expenses of the Inspector. The TSTRANSCO/Inspector, unless witnessing of the tests is virtually waived, will attend such tests within thirty (30) days of the date of which the equipment is notified as being ready for test/inspection, failing which the Contractor may proceed with the test which shall be deemed to have been made in the Inspector's presence and he shall forthwith forward to the TSTRANSCO six copies of duly certified test reports.
- 9.3 The TSTRANSCO or Inspector shall, within fifteen (15) days from the date of inspection as defined herein give notice in writing to the Contractor, of any objection to any drawings and/or any equipment and workmanship which in his opinion is not in accordance with the Contract. The Contractor shall give due consideration to such objections and shall either make the modifications that may be necessary to meet the said objections or shall confirm in writing to the TSTRANSCO giving reasons therein, that no modifications are necessary to comply with the Contract.
- 9.4 When the factory tests have been completed at the Contractor's or Sub-Contractor's works, the TSTRANSCO shall issue a certificate to this effect within fifteen (15) days after completion of tests but if the tests are not witnessed by the TSTRANSCO the certificate shall be issued within fifteen (15) days of receipt of the Contractor's Test certificate by the TSTRANSCO. Failure of the TSTRANSCO/ to issue such a certificate shall not prevent the Contractor from proceeding with the Works. The completion of these tests or the issue of the certificate shall not bind the TSTRANSCO to accept the equipment, should it on further tests after erection, be found not to comply with the Contract.

- 9.5 In all cases where the contract provides for tests whether at the premises or works of the Contractor or of any Sub-Contractor, the Contractor except where otherwise specified shall provide free of charge such items as labour, materials, electricity, fuel water, stores, apparatus and instruments as maybe reasonably demanded by the TSTRANSCO/Inspector or his authorized representative to carry out effectively such tests of the equipment in accordance with the Contract and shall give facilities to the TSTRANSCO/Inspector or to his authorized representative to accomplish testing.
- 9.6 The inspection by TSTRANSCO and issue of Inspection Certificate thereon shall in no way limit the liabilities and responsibilities of the Contractor in respect of the agreed quality assurance programme.
- 9.7 Dispatch Instruction shall be issued by TSTRANSCO after inspection of the equipment. TSTRANSCO may waive off the presence of TSTRANSCO's inspecting engineer. In that case, test will be carried out as per approved QP & test certificate will be furnished by the Contractor for approval. D.I will be issued only after review & approval of the test reports. As per the clause No. 43.1.7 of Section-VII GTC.
- 9.8 TSTRANSCO will have the right to insist on any test(s) of reasonable nature carried out at Contractor's premises or at site or in any other place to satisfy that the material comply with the specification.
- 9.9 TSTRANSCO reserves the right for getting any field tests conducted on the completely assembled equipment at site.
- 9.10 The equipment offered shall be of type tested and shall be subjected to all routine and acceptance tests as per the relevant standards specified. Please refer clause no 43.2 of Section GTC of Volume-I.

10.0 TYPE AND ROUTINE TESTS:

10.1 ROUTINE TESTS:

After completion of manufacture of the equipment routine tests shall be performed as per relevant standards and requisite copies of test certificates shall be furnished to TSTRANSCO. Various components of the equipment shall be routine tested in accordance with approved standards and manufacturer's standards.

Each completely wired cubicles/Panels shall be tested to ensure that all of its protective control systems are satisfactorily functioning as required. Please refer clause No.43.3 of Section GTC of Volume-I.

10.2 TYPE TESTS:

10.2.1 The equipment/material offered against this order should have been successfully type tested in line with the specified standards and this Technical Specification. These tests should have been conducted within a period of 5 years prior to the date of opening of the Part-I “Pre-qualification and Technical Bid”, subject to no alteration in the design. The Contractor shall furnish 3 copies of the Type test reports within 15 days of Letter of Intent. In case these type tests were carried out earlier to the five years period mentioned above or some type tests were not carried out at all as per the present specification, all the relevant type tests as per relevant standards shall be carried out by the Contractor in the presence of TSTRANSCO's representative at the cost of the Contractor.

10.2.2. If there is any change in the components or design in the equipment since after earlier passing of the Type Test, the Contractor shall bring out in his offer all such changes made in the components, materials, designs, etc. In such case the Contractor shall carry out the type tests at his cost and in presence of the TSTRANSCO's representative. If any change in design was made, latest type tests shall be furnished along with approved drawing.

10.2.3. TSTRANSCO reserves the right to conduct tests included in the list of Type Tests in the respective technical specifications on requisite number of samples/items from any of the lots during the tenure of the supply, at TSTRANSCO's cost in the presence of TSTRANSCO's representatives. If the equipment/material does not withstand the type test, the equipment/material supplied till then will be liable for rejection. The supplier, in such an eventuality, shall be allowed to modify the equipment and type test the same again at his cost in the presence of the TSTRANSCO's representative.

These type tests shall however be conducted by the Supplier within a reasonable time. After successful passing of the type tests, all the equipment/materials supplied earlier shall be modified in line with the equipment/materials which has successfully passed the type test. In case Supplier fails to carry out the type test within reasonable time or does not agree to carry out the type test at his cost his equipment/material supplied earlier shall be rejected and order placed shall be cancelled and payment made earlier for these Suppliers shall be recovered by TSTRANSCO.

10.2.4 The type tests should have been either conducted in a recognized institution or laboratory and should have been witnessed by a TSTRANSCO or an independent agency. The name(s) of the institutions/Laboratories where the Contractor intends to get type testes performed shall be indicated in the bid and informed TSTRANSCO prior to the Type Test.

11.0 PACKING AND MARKING.

11.1 The Contractor shall provide such packing of the goods as is required to prevent their damage or deterioration during transit to their final destination as indicated in the contract. The packing shall be sufficient to withstand without limitation, rough handling during transit and exposure to extreme temperatures, salt and precipitation during transit and open storage. Packing case size and weights shall take into considerations where appropriate, the remoteness of the goods final destination and the absence of heavy handling facilities at all points in transit.

11.2 The packing, marking and Documentation within and outside the packages shall comply strictly with such special requirements as shall be expressly provided for in the Contract and, subject to Clause 8, GCC, Volume-I in any subsequent instructions given by the TSTRANSCO.

11.3 In general each package shall be marked to indicate:

- a) Name of the Supplier
- b) Details of items in the package
- c) Name of the consignee
- d) Purchase order number
- e) Gross, net and tare weights of the items
- f) Destination.

11.4 Refer packing and marking of the Technical Specifications for further details. All the requisite documents as per specification for delivery of equipment and material shall be submitted.

12.0 TRANSPORTATION:

12.1 The Contractor is required under the contract to deliver the Goods free at Destination. Transport of goods to the destination, shall be arranged and paid for by the supplier, and the cost thereof shall be included in the contract price. It shall be the total responsibility of the Contractor to ascertain transportation limitations if any before the supplies.

12.2 Where the Contractor is required to effect delivery under any other terms, for example, by post or to another address, the supplier shall be required to meet all transport and storage expenses until delivery.

12.3 In all of the above cases, transportation of the goods after the delivery at destination Site/stores shall be the responsibility of the contractor unless specified otherwise.

13.0 INSURANCE:

- 13.1 The Goods supplied under the Contract shall be fully insured against loss or damage incidental to manufacture or acquisition, transportation, and material supplied by TSTRANSCO should be insured against storage, delivery and erection. In case of domestic goods the insurance shall be at least for an **amount equal to 110% of the cost of the goods** from “warehouse to warehouse (final destination)” and storage up to commissioning of goods thereafter on “All Risks” basis including War Risks and Strike Clauses.
- 13.2 The Contractor shall arrange secure and maintain insurance as may be necessary and for all such amounts to protect the materials of the TSTRANSCO against all risks till the Goods and services is taken over as detailed herein. The form and the limit of such insurance as defined herein together with the underwriter thereof in each case shall be acceptable to the TSTRANSCO. However irrespective of such acceptance the responsibility to maintain insurance at all times during the period of “Contract” shall be that of contractor alone. The contractor’s failure in this regard shall not relieve him of any of his contractual responsibilities and obligations.
- 13.3 The contractor shall take Insurance cover in their name on behalf of TSTRANSCO. The above insurance shall be made in freely convertible currency. The contractor shall be responsible for preferring all claims and releasing the amounts from insurance. The scope of such insurance shall cover the entire value of the “Goods and Services”.

Contractor shall

- a) **Initiate and pursue insurance claim till settlement and**
 - b) **Promptly arrange for repair and / or replacement of any damaged items in full irrespective of settlement of insurance claim by the under writers.**
- 13.4 All costs on account of insurance liabilities covered under the contract will be on “Contractor’s” account. The Contractor shall provide the TSTRANSCO with a copy of all insurance policies and documents taken out by him in pursuance of the ‘Contract’. Such copies of documents shall be submitted to the TSTRANSCO immediately after such insurance coverage. The Contractor shall also inform the TSTRANSCO in writing at least sixty (60) days in advance, regarding the expiry, cancellation and / or change in any of such documents and ensure revalidation / renewal etc., as may be necessary well in time. The Purchase shall assist the contractor if required in obtaining Licenses/port clearances, etc., in respect of foreign supply required for the purpose of replacement of Goods lost in transit. The risks that are to be covered under the insurance shall be comprehensive and shall include but not be limited to, the loss or damage in transit, storage, due to theft, pilferage, riot, civil commotion, weather

conditions, accident of all kinds, fire, flood, war risk (during ocean transportation) bad or rough handling etc. The scope of such insurance shall cover the entire value of the 'Works'.

- 13.5 All costs on account of insurance liabilities covered under the 'Contract' will be on 'Contractor's account and will be included in 'Contract Price'. **The insurance beneficiary shall be TSTRANSCO.**

Contractors are advised to claim the bills for Supplies/works and insurance separately. Insurance premiums will be paid only after getting confirmation from the Insurance companies. Wherever the bills are claimed combined, the insurance amount will be excluded initially and paid only after getting the confirmation from the insurance companies, so that the main bills are paid without delay. This clause shall be read with Clause No. 10.0 of GCC and Clause No. 29.0 of GCE of Volume-I of Specification.

14.0 DISPATCH INSTRUCTIONS:

The details of Consignee and Paying Officer for supply of equipment and materials are as follows. The equipment and materials covered in Schedule-A shall be delivered to the site after getting approval from CE/PRLIS/Vidyut Soudha/ TSTRANSCO.

Sl. No.	Name of the work	Address for Despatch	Consignee	Paying officer.
1.	400/11kV Narlapur LI Sub-Station.	M/s.L & T Ltd, Near Mahatma Gandhi Kalwakurthi Lift irrigation project, Yellur, Telangana State: 509102	EE/400kV/ Const-II/ Rural/Hyd	SE/400kV/Const/ Rural/Hyd
2.	400/11kV Vattam LI Sub-Station	M/s.L& T Ltd, Near MEIL Lift Irrigation pkg, Kummera, Telangana State: 2509215	EE/400kV/ Const-III/ Rural/Hyd	
3.	400/11kV Yedula LI Sub-Station	M/s.L & T Lt, Teegalapally-Venacherla Road, Venacherla Telangana State-509102	EE/400kV/ Const-I/ Rural/Hyd	
4.	2Nos. 400kV QMDC Bays at 400/220kV Veltoor SS,	M/s.L & T Ltd, Veltoor,400/220kV SS, Bangalore High way Telangana State:509219, Mahaboobnagar District	EE/400kV/ Const-III/ Rural/Hyd	
5.	2Nos.400kV QMDC Bays at 400/220kV Dindi SS,	M/s.L& T Ltd, 400/220kV TSTRANSCO, Dindi SS, Konetipur, Telangana State:509349	EE/400kV/ Const-II/ Rural/Hyd	
6.	400kV Yedula – Narlapur Line (30kM)	M/s.L& T Ltd, 400kV QMDC PRLIS pkgs village: Yedula, Mandal: Gopalpet, District: Wanaparthi, Telangana State:509206	EE/400kV/Const-II/Rural/Hyd	
7.	400kV Dindi – Yedula Line (60kM)		EE/400kV/Const-II/Rural/Hyd	
8.	400kV Yedula - Vattam Line(34.50kMs)		EE/400kV/Const-III/Rural/Hyd	
9.	400kV Veltoor - Yedula Line (52kMs).		EE/400kV/Const-I/Rural/Hyd	

TSTRANSCO reserves the right to allot any surplus material from TSTRANSCO stores to project site and in such cases transportation charges which shall be inclusive of packing will be paid as per prevailing SSR rates and the Contractor has to transport such material invariably and the balance quantity of material shall only be offered for supply.

15.0 VARIATION IN QUANTITIES:

The quantities indicated in the Schedules– A(I) to A(IX) (Materials / Equipment) are only provisional and are likely to change during actual execution.

For material and equipment covered in Schedules– A(I) to A(IX)

The rates accepted for individual items of material/equipment (except for material/equipment for which Price variation is applicable) covered under Schedule-A(I) to A(IX) shall hold good for the actual quantities of material supplied, including any increase necessitated during actual execution.

16.0 TSTRANSCO RIGHT TO VARY THE SCOPE DURING THE PERIOD OF CONTRACT:

TSTRANSCO may change the scope of the contract (No. of lines & bays etc.) based on the priorities and may subsequently extend for balance scope with the prices quoted if required.

TSTRANSCO reserves the right to increase or decrease the scope stated above as per requirement up to + or - 50% during the execution of the order with quoted prices.

16.1 SUPPLEMENTAL/NEW ITEMS AND PROCEDURE FOR WORKING OUT RATES

The Contractor is bound to execute Supplemental / new items that are found essential, incidental and inevitable during execution of the contract at the rates to be worked out as below : -

For the items relating to Schedules– A(I) to A(IX)

where the rates of new items cannot be deduced from the estimate/SSR, the rate payable will be arrived based on the prevailing market rates duly enquiring / collecting quotations and observing the reasonableness of the rates by the TSTRANSCO.

The Schedule time required to complete the new / supplemental items including the balance work will be indicated in the approval letter issued for new / supplemental items.

The contractor shall plan and procure the materials indicated in Schedules – A(I) to A(IX) duly verifying with the approved layout and profile so that the procured quantities match with actual requirements to avoid excess supply of materials.

17.0 WARRANTY/GUARANTEE:

17.1 The Contractor shall guarantee, among other things the following:

- i. Quality and strength of materials / equipment used.
- ii. Adequate factors of safety for the material/equipment to withstand the mechanical and/or electrical stresses developed therein. These shall be stated in the Bid.
- iii. The delivery and erection periods given in the Bid.
- iv. The Contractor shall warrant further that the services to be carried out under this contract shall conform with generally accepted professional standards and Engineering principles.
- v. The materials/ equipment supplied and erected shall be guaranteed for satisfactory operation for a minimum period of 12 months from the date of commissioning of works / project. Till the time of completion of satisfactory operation period, Bank Guarantee for performance security and Bank Guarantee for final payment shall be valid to cover Guarantee/warranty period with a claim period of two months.

Warranty period for 125MVAR Reactor

The supplier will warrant for the satisfactory functioning of the material/equipment as per specification for a minimum period of sixty(60) months from the date of commissioning of Reactor.

However, any Engineering error, omission, wrong provision, Goods failure etc., shall be attended to by the Contractor up to and on the date of actual Commissioning of the Goods without any revision in the price or extra cost.

17.2 If during the period of guarantee, any of the materials, are found defective and/or fail in test or operation, such materials, shall be repaired or replaced by the Contractor free of cost to the TSTRANSCO irrespective of the reimbursements from the insurance company within reasonable time which shall in no circumstance be more than 30 days or such other reasonable time as the TSTRANSCO may deem proper to afford failing which the cost of the failed material will be deducted from the subsequent bills/Bank Guarantee of the Contractor.

17.3 The Contractor shall bear all the expenses incurred in connection with the repair or replacement against such defective Goods inclusive of all freight both inland overseas, insurance, customs levies, forwarding and clearing and demurrage and other incidental charges involved in delivering the said Goods to the TSTRANSCO's specified destination. The decision whether correction of the defects should be by the repair or replacement shall be the sole discretion of the TSTRANSCO.

- 17.4 Provision of this clause shall also apply to all materials and services repaired or replaced under the provision of this until the expiration of period of 12 (twelve) months from the date of such repair or replacement. In case of replacement/repair of any material/works after commissioning of the Sub-Station/Bay Extension/Tr.Line and before expiry of Guarantee/Warranty period, the contractor shall furnish separate bank guarantee valid for 12 Months with 2 months claim period from the date of repair/replacement covering the value of such materials/works.
- 17.5 The cost of any special or general overhaul rendered necessary during the guarantee period due to defective Goods and Services furnished by the Contractor shall be borne by the Contractor.
- 17.6 The taking over of the Goods and services by the TSTRANSCO shall in no way relieve the Contractor of his obligation under this clause.
- 17.7 The Contractor shall co-operate with the TSTRANSCO in all ways in repair or replacement of the defective part, so as to minimize to the extent possible the interruption in operation of Goods.
- 17.8 Where the Sub-vendors provide longer periods of warranty than mentioned above, the TSTRANSCO shall be entitled for such longer guarantees.
- 17.9 If the Contractor/Supplier, having been notified, fails to remedy the defect(s) (or) replace the defective goods within a reasonable period, the TSTRANSCO may proceed to take such remedial action as may be necessary, at the Supplier's risk and expense and without prejudice to any other rights which the TSTRANSCO may have against the Supplier under the contract.
- 17.10 The Contractor's full and extreme liabilities under this clause shall be satisfied by the payments to the TSTRANSCO of the extra cost, of such replacement procured including erection as provided for in the contract, such extra cost being the ascertained difference between the price paid by the TSTRANSCO for such replacements and the contract price portion for such defective plants. Should the TSTRANSCO not so replace the defective plant, the Contractor's extreme liability under this clause shall be limited to repayment of all sums paid by the TSTRANSCO under the contract for such defective plant.

18.0 FORCE-MAJEURE CONDITIONS:

- 18.1 Notwithstanding the provisions of clauses 21, 22 and 23 of Section GCC of Volume-I of Specification, the Contractor/Supplier shall not be liable for forfeiture of his performance security, Penalty or termination for default, if and to the extent that, its delay in performance or other failure to perform its obligations under the contract is the result of an event of Force Majeure.
- 18.2 For purposes of this clause, "Force Majeure" means an event beyond the supplier/contractor and not involving the Supplier's/Contractor's fault or negligence and not foreseeable. Such events may include, but are not restricted to, wars or revolutions, fires, earthquakes, floods, epidemics, quarantine restrictions, freight embargoes, riots, civil commotions etc.
- 18.3 If a Force Majeure situation arises, the supplier shall promptly notify the TSTRANSCO in writing of such condition and the cause thereof. Unless otherwise directed by the TSTRANSCO in writing, the Supplier shall continue to perform its obligations under the contract as far as is reasonably practical, and shall seek all reasonable alternative means for performance not prevented by the Force Majeure event. **No price variance will be allowed during the period of force majeure.**

19.0 PENALTY FOR LATE SUPPLIES:

The completion period mentioned in the Clause No.5 of this Order is the essence of contract. Penalty will be levied as follows for the delay in supply of material.

- (i) In case of delay in supply of material / equipment beyond overall delivery period, whatever may be the reasons, the TSTRANSCO shall levy and collect the penalty @ 0.5% per week of the delay on the delayed value of the material / equipment.

However, the sum of the penalties stated above are subject to a **maximum of 10% of the total value** of the contract. Once the maximum is reached, TSTRANSCO may consider termination of the contract.

The right of the TSTRANSCO to levy penalty shall be without prejudice to its rights under the law including the right to get the balance supplies from other agencies at the risk and cost of the Contractor. And also in case the Contractor fails to execute the supplies as per the program or in the opinion of TSTRANSCO, the supplies are progressing at a slow pace, TSTRANSCO reserves its right to get the balance supplies executed through other agencies at the risk and cost of the Contractor. This is in addition to the right of the TSTRANSCO to forfeit the deposit, to recover any damage from the contractor and also blacklisting.

- (ii) The date of receipt of materials/equipment at the destination stores in good condition (The date of Check measurement in Form-13) will be taken as the date of delivery.

For penalty, the number of days of delay would be rounded off to the nearest week and interest calculated accordingly. Materials/equipment which are not of acceptable quality or are not conforming to specification would be deemed to be not delivered. The penalty specified shall be levied and would be adjusted against same bill/subsequent pending bills.

- (iii) Penalty shall be calculated while admitting the final bill, duly taking into account, extension of completion period if any, and the penalty shall be recovered along with applicable GST.
- (iv) However, to ensure availability of sufficient amount for deducting penalty a recovery of 0.5% of the value of supply/work, delayed per week(or part thereof, as the case may be) shall be adjusted against the Penalty (+GST) levied while admitting the final bill.

Please refer clause 22 of GCC of Volume-I of Specification.

20.0 QUALITY ASSURANCE PROGRAMME:

20.1 To ensure that the equipment and services under the scope of this contract whether manufactured or performed within the Contractor's works or at his Subcontractor's premises or at the TSTRANSCO's site or at any other place of work are in accordance with the specifications, the Contractor shall adopt suitable quality assurance program to control such activities at all points, necessary. Such program shall be outlined by the Contractor and shall be furnished as applicable. A quality assurance programme of the Contractor shall generally cover the following.

- a) His organization structure for the management and implementation of the proposed quality assurance programme;
- b) Documentation control systems;
- c) Qualification data for Contractors key personnel;
- d) The procedure for purchase of materials, parts, components and selection of Sub-Contractor's service including vendor analysis, source inspection, incoming raw material inspection, testing, verification of materials purchased, etc.
- e) System for shop manufacturing and site erection controls including process controls and fabrication and assembly controls;
- f) Control of nonconforming items and system for corrective actions;
- g) Inspection and test procedure both for manufacture and field activities.

- h) Control of calibration and testing of measuring and testing equipment;
- i) System for indication and appraisal of inspection status
- j) System for quality audits;
- k) System for authorizing release of manufactured product to the TSTRANSCO
- l) System for handling storage and delivery;
- m) System for maintenance of records; and
- n) A quality plan detailing out the specific quality control procedure adopted for controlling the quality characteristics relevant to each item of equipment/component furnished.

21.0 QUALITY ASSURANCE DOCUMENTS:

The Contractor shall be required to submit the following Quality Assurance Documents within before dispatch of the equipment

- i) All Nondestructive Examination procedures, stress relief and weld repair procedure actually used during fabrication,
- ii) Welder and welding operator qualification certificates,
- iii) Welder identification lists, listing welders and welding operator's qualification procedure and welding identification symbols.
- iv) Material mill test reports on components as specified by the specification.
- v) The inspection plan with verification, inspection plan check points, verification sketches, if used, and methods used to verify that the inspection and testing points, in the inspection plan were performed satisfactorily.
- vi) Sketches and drawings used for indicating the method of trace ability of the radiographs to the location on the equipment
- vii) Non-destructive Examination result, reports including radiography interpretation reports.
- viii) Factory test results for testing required as per applicable codes and standards referred in the specification.
- ix) Inspection reports duly signed by Quality Assurance personnel of the TSTRANSCO and Contractor for the agreed inspection hold points. During the course of inspection, the following will also be recorded:
 - a) When some important repair work is involved to make the job acceptable; and
 - b) The repair work remains part of the accepted product quality.

22.0 DESIGN AND DRAWINGS

The Contractor shall design all the systems covered under the scope of this Purchase Order documents and obtain approval of all the design drawings duly indicating all the required bill of quantities (BOQ) on the A-1 Size drawing.

Soon after award of the contract, the Contractor shall furnish the list of drawings (Equipment/material/erection) to be furnished by him in accordance with the specification as required for the scope of Supply, Erection & Commissioning.

- 22.1 Contractor shall submit for approval, as per the above schedule two sets of assembly drawing erection/construction and sufficient detailed drawings to demonstrate fully that the apparatus furnished and erection/construction work carried out shall conform to the provision and intent of these specifications. Detailed drawings or design data proving the adequacy of the Contractor's designs by calculations shall be submitted for approval by the TSTRANSCO.
- 22.2 The design data and the drawings submitted by the Contractor will be reviewed by the TSTRANSCO as far as practicable within four (4) weeks of their receipt and shall be modified by the Contractor if any modifications and/or corrections are required by the TSTRANSCO. The Contractor shall incorporate such modifications and/or corrections and submit the final drawings for approval. Any delays arising out of failure by the Contractor to rectify the drawings in good time shall not alter the contract completion date.
- 22.3 When revised drawings are submitted for approval, the changes from the previous submittals shall be clearly identified on the drawings, with every revision made during the life of the contract shown by number, date and subject, in a revision block and a notation shall be given in the drawing margin. The drawings shall be clear and legible in all respects. The corrected and approved drawings shall be submitted both in Hard copies and Auto-CAD soft copies in three sets of CDs.
- 22.4 TSTRANSCO shall have the right to require the Contractor to make any changes in the design which may be necessary in the opinion of the TSTRANSCO to make equipment construction cum erection work conform to the provisions and intent of these specifications, without additional cost to the TSTRANSCO. One set of the drawings marked "APPROVED" will be returned to Contractor. He shall thereupon furnish the TSTRANSCO with ten sets of prints, soft copy in CD after incorporating all corrections.
- 22.5 Further work by the Contractor shall be in strict accordance with these drawings and no deviation shall be permitted without the written approval of the TSTRANSCO, if so required.
- 22.6 All manufacturing fabrication work and construction / erection in connection with the equipment before the approval of the drawings shall be at the Contractor's risk. The Contractor may make any changes in the design, which are necessary to make the equipment construction/erection conform to the provisions and intent of the contract and such changes will again be subject to approval by the TSTRANSCO.

- 22.7 Approval of drawings by the TSTRANSCO shall not be held to relieve the Contractor of any part of his obligation to meet all the requirements stipulated in the specification of responsibility for correctness.
- 22.8 One month prior to dispatch of the equipment final approved drawing sets, operation, maintenance and erection manuals shall be supplied to the TSTRANSCO in 6 copies. Also a soft copy of the drawings in Auto CAD latest version shall also be supplied.
- 22.9 The Contractor shall mark in red in one (1) set of drawings all deviations/alterations carried out at site during construction work. After final testing and commissioning, any corrections in the, field test, actual erection, testing and commissioning shall be incorporated in the drawings and the Contractor shall furnish to TSTRANSCO ten (10) copies of the revised drawings/manuals and marked as "As Built" drawings shall be supplied in the Office of the Chief Engineer/PRLIS/Vidyut Soudha/Hyderabad. However, no alternations/deviations shall be carried out without the prior approval of the TSTRANSCO.
- 22.10 The Contractor shall also furnish two sets of reproducible along with soft copy in CD of all reference drawings and documents/designs after approval and two sets of reproducible of all as built drawings as certified by the field engineer of TSTRANSCO.
- 22.11 Drawings shall include all installation and detailed piping drawings. All piping 100 millimeter and larger shall be routed in detail and smaller pipe shall be shown schematically or by isometric drawings.
- 22.12 Each drawing shall be complete with Bill of Materials and legends. It shall contain technical requirements of quality assurance to be observed at shop and technical requirements for work at site like welding length, weld size, type of electrodes etc.

23.0 INSTRUCTION MANUALS & STANDARDS:

The Contractor shall submit to TSTRANSCO instruction manuals for all equipment to be supplied against this Order covering technical details, erection procedures, testing, operation and maintenance including troubleshooting. Each manual shall also include a complete set of approved drawings together with performance/rating curves of the equipment and test certificates wherever applicable. The 'Contract' shall not be considered to be completed for purposes of taking over until such instruction manuals and drawings have been supplied to TSTRANSCO. The manuals shall be submitted in 12 copies duly incorporating the comments after review by TSTRANSCO on the model manuals to be submitted by the Contractor.

A separate section of the manual shall be for each size / type of equipment and shall contain a detailed description of construction and operation, together with all relevant pamphlets, drawings and a list of parts with procedure for ordering spares. Maintenance instructions shall include charts showing lubrication checking, testing and replacement procedures to be carried out daily, weekly, monthly and at longer intervals to ensure trouble free operation.

Where applicable, fault location charts shall be included to facilitate finding the cause of mal-operation or breakdown. A collection of the manufacturer's standard leaflets will not be accepted, to be taken as a compliance of this clause. The manual shall be specifically compiled for the concerned project.

24.0 SURPLUS MATERIALS:

On completion of works, all the surplus material which has been already billed by contractor to TSTRANSCO but not used by contractor in the project, shall be handed over designated TSTRANSCO stores at the cost of the contractor within the time limit of Two (2) months of commissioning of the project. However if the material is not handed over within such time limit or in the opinion of designate officer of TSTRANSCO who is in-charge of the works, such material is not in fit condition for use, such material shall be retained by the contractor and recovery shall be made from contractor at the rate as per the contract rate.

In exceptional cases, in order to expedite work progress, whenever TSTRANSCO issues the material from its stores on returnable basis to the contractor, the contractor shall return such material within 30 days from the date of issue of such material along with interest on the value of such material at the rate of 2% per month or part thereof.

However if contractor fails to return material within 30 days of issue of such material, the material shall be deemed to have been sold to contractor on the date of its issue to contractor at a price which shall be 150% of the procurement cost and such cost shall be recovered from contractor along with interest at 2% per month or part thereof from the date of issue of material till amount is recovered.

25.0 TERMINATION OF CONTRACT:

TSTRANSCO may, without prejudice to any other remedy for breach of contract, by written notice of default sent to the supplier/ Contractor, terminate the contract in whole or in part:

- a) If the supplier/Contractor fails to deliver any or all of the goods and to complete any or all works commensurate with progress of completion within the time period(s) specified in the contract or any extension thereof granted by the TSTRANSCO.
- b) If the supplier/Contractor fails to perform any other obligation(s) under the contract.
- c) If the supplier/Contractor, in the judgment of the TSTRANSCO has engaged in corrupt or fraudulent practices in competing for or in executing the contract.

Termination of contract :

If it is found that supplies and progress of works are not commensurate with the program of completion or if the contractor does not fulfill his obligations as per the terms of the specification TSTRANSCO will be entitled to terminate the contract in part or full by giving 15 days' notice and get the balance works completed through other agencies at the contractor's cost and risk.

Warning letters will be issued by the TSTRANSCO if the progress is not satisfactory. If the progress continues to be poor even after the second warning letter, show cause notice/final notice will be issued by the Chief Engineer/PRLIS/Vidyut Soudha. If no satisfactory reply is received or the progress of the works are not improved within 15 days of issue of the final notice/show cause notice, the Chief Engineer/PRLIS/Vidyut Soudha shall terminate the agreement, which will be followed by stoppage of all payments to the contractor, encashment of the BGs, and after termination of contract the balance works/supplies shall be completed through alternate agencies at contractor's risk and cost. **The contractor so penalized shall be blacklisted for 3 years from the date of termination of contract.**

In the event of termination of contract due to delay attributable to the contractor, TSTRANSCO is entitled to get back equipment/material from the contractor for the payment already made but the material is not put to use, and then get the works done by other agency/agencies for completion of contract by using the said recovered material. The contractor shall have no objection in this regard.

However, the Supplier /Contractor shall continue performance of the Contract to the extent not terminated.

26.0 APPLICABLE LAW& JURISDICTION:

All and any disputes or differences arising out of or touching this Order shall be decided by courts or tribunals situated in Hyderabad/Secunderabad cities only. No suit or other legal proceedings shall be instituted elsewhere.

27.0 CORRESPONDENCE:

All the correspondence regarding the technical matters /works / payments and other field matters shall be addressed to the Superintending Engineer/400kV/Construction/Rural / Hyderabad with copies marked to this office.

28.0 GENERAL CONDITIONS OF CONTRACT:

Except where otherwise provided in this contract, all the general, technical, commercial terms and conditions stipulated in the specification and bidding documents for this contract shall be complied with and binding on you. These shall form the part of contract.

29.0 DETAILS OF ENCLOSURES:

The following are the enclosures to this order, which form part of the contract.

1. Appendix-A
2. Annexure - I (Price Variation Clause)
3. Schedules– A(I) to A(IX)Prices.

Please note that all terms & conditions of Volume-I of specification will form part of this Order.

Yours faithfully,

CHIEF ENGINEER/ PRLIS
(For and on behalf of TSTRANSCO)

Copy to be returned to TSTRANSCO by the Contractor duly signed on every page of this order in acknowledgement and acceptance of this order.

We accept the terms and conditions of this order.

SIGNATURE OF THE CONTRACTOR.

Copy to:

1. SE/T to Chairman & Managing Director /TSTRANSCO/Vidyut Soudha/Hyderabad.
2. P.S to JMD (Finance, Comml & HRD)/TSTRANSCO/Vidyut Soudha / Hyderabad.
3. DE(T) to Director (Projects)/TSTRANSCO/Vidyut Soudha/Hyd.
4. DE(T) to Director (Transmission)/TSTRANSCO/Vidyut Soudha/Hyd.
5. ADE (T) to Director (Lift Irrigation Schemes)/TSTRANSCO/VidyutSoudha/ Hyd.
6. P.S to Director (Grid Operations)/TSTRANSCO/Vidyut Soudha/Hyd.
7. Executive Director (Finance)/TSTRANSCO/Vidyut Soudha/Hyderabad.
8. Chief Engineer/400kV/TSTRANSCO/VS/Hyderabad.
9. Chief Engineer/Civil/TSTRANSCO/Vidyut Soudha/Hyderabad.
10. Chief Engineer/ Telecom /TSTRANSCO/Vidyut Soudha/ Hyderabad.
11. Chief Engineer/ Rural Zone / Hyderabad.
12. Superintending Engineer/400kV/Construction/PRLIS/Hyderabad.
13. Superintending Engineer/Civil/400kV/Projects/VS/Hyderabad.
14. Executive Engineer/400kV/Const.-I/Rural/Hyderabad.
15. Executive Engineer/400kV/Const.-II/ Rural /Hyderabad.
16. Executive Engineer/400kV/Const.-III/ Rural /Hyderabad
17. Executive Engineer/Civil/ 400kV/Rural/Hyderabad.
18. SAO/P&A/TSTRANSCO/Vidyut Soudha/Hyderabad.

Appendix-A**Supply****P.O. No./OM- /CE/PRLIS/D1-A2/F.e-EHVT-03/19/D.No. /20,Dt:- --2020.**

1. The terms and conditions of the Bidding Documents for Insurance shall be complied with in total.
2. For the Supply of equipment and materials the final list of manufacturers / sub vendors shall be submitted, chosen from the list mentioned in the Bid. The final list of sub vendors will be as per the approved list of TSTRANSCO/Power Grid for their substations. The type test reports, technical particulars for all these equipment and materials shall be submitted by M/s.Larsen & Toubro Limited, Chennai and get the approval of TSTRANSCO before procurement action is initiated.
3. M/s.Larsen & Toubro Limited, Chennai will furnish the detailed programme in the form of Master Network for Supply to meet the completion Schedule as stipulated.
4. The TSTRANSCO has the option to reduce / increase the scope of supply as required for the final system requirement and as per approved design and drawings during the execution of the contract at the prices quoted.
5. All the equipment offered will be of type tested and in the absence of valid relevant type test reports, these type tests will be conducted at no extra cost to the TSTRANSCO.
6. Two copies of all the relevant Standards along with latest amendments, applicable for the equipment and material covered in the order shall be provided by the Contractor at free of cost to TSTRANSCO during Engineering.
7. All the design calculations, Drawings, Bill of materials, Cable Schedules etc. for the equipment & works covered in the scope of the contract shall be furnished to TSTRANSCO, in a soft copy also, at no extra cost during Engineering.
8. Any and all the other Technical Deviations and Commercial Deviations to the Bidding Documents in M/s.Larsen & Toubro Limited, Chennai Bid if any are deemed to have been withdrawn.
9. M/s. Larsen & Toubro Limited, Chennai shall take delivery of certain equipment and material allocated available elsewhere at TSTRANSCO stores / sites required for Sub-stations, Bays and Transmission Lines as directed by TSTRANSCO and in such cases transportation charges will be given as per SSR Rates and the Contractor has to transport such materials invariably.

Structures:

10. The structures are to be delivered at TSTRANSCO's stores/ 400kV Substation /Site Stores.
11. Any wastage at site regarding bolts & nuts during erection stage in the switchyard shall be taken care of in the supply itself. 2 ½% extra bolts & nuts spring washers, flat washers and step bolts & nuts and balance materials should be handed over after erection of structures for future maintenance works.
12. The templates are painted only and should be returned to TSTRANSCO stores/ 400kV sub-station after completion of work if procured in the contract. The templates should be repainted after usage before handing over to stores.
13. The prices indicated in the schedule shall be inclusive of the cost of foundation bolts and base plates of various sizes wherever required as per the design. Hence no separate rate will be paid for.
14. Approved drawings for structure shall be adopted by the contractor. The quantities include structural requirement for bus arrangement & equipment erection.
15. Site handling includes transportation from stores to site & stores.

Earthing and Earth Mat:

16. The payment will be limited to actual quantities for the complete requirement of main earth mat as per the design requirements and standards specified in the bidding documents for the total area of 400kV Switchyard & 220kV Switchyards covered in the scope. Risers and equipment earthing for the equipment and structures covered in the scope shall be based on the approved drawing.
17. The installation cost includes charges for welding at the joints for earth mat and other locations of the earthing system and applying Bitumen compound.
18. Earthing of Power Cables as specified and Earthing of motors by 25 x 6 mm GS Flat shall be free of cost.

Bus Bar Materials:

19. The payment will be limited to actual quantities required as per the approved design drawings.
20. The cost of 4.5" IPS aluminum conductor /pipe includes cost of bending and welding etc. as required for erection of this conductor for equipment inter-connections.
21. Any other items not specifically quoted above shall also be provided at the free of cost to the TSTRANSCO to meet the system requirement.

Power and Control Cables:

22. The Contractor shall prepare complete power and control cable schedules for indoor and outdoor for the substation detailing the cable sizes, cable routing with route lengths, termination details without any extra cost and obtain approval for these schedules.
23. As required above, the contractor shall supply complete quantity of cable conduits etc., termination accessories, as per the system requirements including two sets of cable termination kits for each size of power cable at no extra cost.
24. The quantity of Cables to be supplied shall be as required duly considering the cables to be taken delivery from the stock of cables available with TSTRANSCO in other site/stores.

Indoor and Outdoor Illumination:

25. The payments will be based on actual quantities as per approved drawings.
26. Contractor shall design indoor and outdoor illumination as per specification for 400/11kV substation, Control House, Switchyard, Street lighting etc.
27. The prices are inclusive of supply of complete requirement of indoor / outdoor Junction Boxes, Conduits, Lighting wires, lugs, ferules etc., for completing Indoor and outdoor Lighting system for 400kV Substation, Lines and Bays.

Fire Protection, Detection, & Alarm Systems:

28. The quantities are purely tentative. Contractor shall design the system as per the bidding documents and execute the same as per the approved drawings.
29. The payments will be based on actual quantities as per approved drawings. Price adjustment for the size/capacity of the items which are not indicated will be done as per the price for nearest lower size / capacity of the item of this schedule.
30. Any other item required for completion of the system as per bidding document is deemed to have been included in this schedule.
31. MS Pipe prices are for ERW pipes to API-5L GRB above 150NB and carbon steel pipe heavy class black for the pipes of 150NB and below as per IS: 3589 and IS: 1239 with anti-corrosion treatment.
32. 'Set' mentioned above include total number of equipment's to be covered therein including the standby equipment to meet the requirement as per specification in Bidding document.

33. Fire Protection, Detection & Alarm System shall be erected as per the Tariff Advisory Committee standards and regulations for getting maximum permissible rebates in fire insurance premium. The contractor shall obtain approval of the system by TAC also.

Air-Conditioning and Ventilation System:

34. The above quantities are purely tentative M/s.Larsen & Toubro Limited, Chennai all design the system as per the bidding document and execute the same as per the approved drawings.
35. The above prices are on lump sum basis and payments will be limited to the above for complete requirement of supply of the system as per the specification.
36. Any other item as considered necessary for completion of the system as per bidding document is deemed to have been included in this schedule.

Diesel Generator Set:

37. Within the Total Price it is deemed that all the other items which are not specifically mentioned but required are deemed to have been included for Supply, Civil, Erection, Testing and Commissioning as per the schedule of the DG set.
38. The prices are on lump sum basis and payments will be limited to the above for complete requirement of the system as per the specification requirement.
39. Any other item as considered by the Contractor for completion of the system as per bidding document is deemed to have been included in the above prices.
40. 'Set' mentioned include total number of equipments to be covered therein including the standby equipment as specified in the bidding documents.

Control House Furniture:

41. All the furniture items shall be of Godrej or other standard make as approved by TSTRANSCO.

Battery & Battery Charges, AC & DC DB, Control & Relay Panels:

44. The quantities mentioned in the price schedules are purely tentative. M/s.Larsen & Toubro Limited, Chennai shall design the system as per the bidding documents and execute the same as per the approved drawings.
45. Any other item as considered necessary for completion of the system as per bidding document is deemed to have been included in this price schedule.

Annexure- I**P.O. No./OM- /CE/PRLIS/D1-A2/F.e-EHVT-03/19/D.No. /20,Dt:- --2020.****Date of tender opening: 30.05.2020.****1 Price variation clause for Sub-Station Structures and Earth Rod / Flat :**

The Price Variation applicable in respect of Sub-Station Structures and Earth Rod / Flat (in Earthing) shall be as per G.O. Ms. No. 94,Dt:16.04.2008, the T.O.O. (CE - Construction) Ms. No. 50, dt.10-06-2008 and the T.O.O. (CE - Construction) Ms. No. 87, Dt : 29-07-2008, T.O.O. (CE – Construction-2) Ms. No. 242, Dt : 08-11-2012 subject to the following conditions:

- a) Price variation shall be applicable for both upward and downward variation in prices of respective items.
- b) The price adjustment for sub-station Structures, Earth Rod / Flat shall be as per absolute variation between the estimated rate and the rate approved by the TSTRANSCO based on the Govt. of TS orders.
- c) Basic Rate for Galvanized Structures, Earth Rod/Flat will be communicated every month. The adjustment scheme will be applied in all cases where the variation between the estimated rates and the approved rates (increase or decrease) is more than 5% for the month. Thus if the price excess is 10%, payment will be made only to the extent of 5% (10%-5%). Further, the same procedure should be also followed for Negative Price variation.
- d) For the purpose of Price adjustment where material are supplied within the scheduled delivery period, the date of delivery is the date on which the material is notified as being ready for inspection / dispatch. (In the absence of such notification, the date of manufacturer's dispatch note shall be considered as the date of delivery). If the date of delivery is beyond the scheduled delivery period, the scheduled delivery date or the actual delivery date (Check measurement date in Form – 13) whichever is advantageous to the TSTRANSCO will form the basis for calculation of price variation. For the purpose of calculation of price variation, the prices of Sub-Station Structures, shall be taken as those prevailing on the first working day of the calendar month two months prior to the date of delivery and the prices of Earth Rod / Flat shall be taken as those prevailing on the first working day of the calendar month one month prior to the date of delivery.

- e) For the time extension period due to department fault, the price variation is applicable (both +ve and -ve). For the time extension period due to Contractor's fault, only -ve price variation is applicable. The price variation amount can be claimed for each batch of supplies made from time to time (out of total quantity) and will be payable after due verification.
- f) The Basic rate of Substation Structures and Earth Rod/Flat (G.I/M.S) as taken in the estimate are as per Circular Reference: Lr. No. TST/CE(Const)/ SE(Const-I)/DE-2/ F.Monthly Steel rates /D.No.853/2019, Dt.30.10.2019 (Exclusive of all taxes) for the month of August'2019 as follows .

Sl. No.	Material	Month/Year August/2019
1.	Galvanized Substation structures per MT.	Rs. 64,454.00
2.	M.S. Flat per MT	Rs. 41,000.00
3.	GI Flat per MT	Rs. 55,654.00

The rates are inclusive of fabrication and galvanization charges, Excluding taxes and duties.

- g) The total adjustment for structural steel and earth flat/Rod shall be subject to a maximum ceiling of (+50%) individually of the respective Ex-works prices/bid prices (own manufactured/bought out items as the case may be). However there is no ceiling for negative variation.

Price variation clause for Cables & Switchgear Equipment :

“Price variation clause in the Tender specification are provisional and all modification/updates issued by IEEMA from time to time are applicable for TSTRANSCO turnkey projects. The Price variations will be calculated using IEEMA PV CALCULATOR (wherever applicable) which includes all modifications issued by IEEMA from time to time.”

- 2 The Price Variation applicable in respect of cables and Switchgear equipment is subject to the following conditions:
- Price variation shall be applicable for both upward and downward variation in prices of respective items. Price variations for all equipments and cables have been updated with IEEMA.
 - The prices are variable. Price variation will be calculated as per IEEMA formulas mentioned under clause 2.1 below.

- c) **For the purpose of Price adjustment where material are supplied within the scheduled delivery period, the date of delivery is the date on which the material is notified as being ready for inspection / dispatch. (In the absence of such notification, the date of manufacturer's dispatch note shall be considered as the date of delivery) or the contracted delivery date (including any agreed extension thereto) whichever is earlier. If the date of delivery is beyond the scheduled delivery period, the scheduled delivery date or the actual delivery date (check measurement date indicated in Form-13 date) whichever is advantageous to the TSTRANSCO will form the basis for calculation of price variation.**
- d) The price variation amount can be claimed for each batch of supplies made from time to time (out of total quantity) and will be payable after due verification.
- e) The total adjustment for cables/equipment shall be subject to a maximum ceiling of (+50%) individually of the respective Ex-works prices/bid prices (own manufactured/bought out items as the case may be). However, there is no ceiling for negative variation.
- f) Notwithstanding the formula applicable for regulating the price variation, if at any time any documentary evidence proof or certificate in regard to the price variation bills is required by the TSTRANSCO, the supplier will have to furnish the same to the TSTRANSCO.
- g) IEEMA indices have been taken into consideration for arriving the base rates of all equipments, cables, etc.

2.1 PRICE VARIATION FORMULAE FOR CABLES:

A - PRICE VARIATION FORMULA APPLICABLE FOR CABLES

i) Aluminum conductor PVC Insulated 1.1kV Power Cables :

$$P = P_0 + ALF(AL-AL_0) + CCFAL(PVC_c - PVC_{co}) + FeF(Fe - Fe_0)$$

ii) Copper Conductor PVC Insulated 1.1kV Control Cables :

$$P = P_0 + CuF(Cu - Cu_0) + CCFCu(PVC_c - PVC_{co}) + FeF(Fe - Fe_0)$$

iii) Aluminum Conductor XLPE Insulated 1.1kV Power Cables :

$$P = P_0 + ALF(AL-AL_0) + XLFAL(CC-C_{co}) + CCFAL(PVC_c - PVC_{co}) + FeF(Fe - Fe_0)$$

Wherein,

P = Price payable as adjusted in accordance with the above appropriate formula in Rs per Km

P₀ = Price quoted/accepted in Rs per Km

ALF = Variation factor for **Aluminum** applicable depending upon type and size of the cable.

AL = Price of Aluminum

This price is as applicable on the 1st working day of the month, one month prior to the date of delivery.

ALo = Price of Aluminum = Rs.**1,28,465.00 (Base).**

This price is as applicable on the 1st working day of the month, one month prior to the date of tender opening.

CuF = Variation factor for Copper applicable depending upon type and size of the cable.

Cu = Price of CC copper rods

This price is as applicable on the 1st working day of the month, one month prior to the date of delivery.

Cuo = Price of CC copper rods = Rs.**4,20,540.00 (Base)**

This price is as applicable on the 1st working day of the month, one month prior to the date of tender opening.

CCFAL = Variation factor for **PVC Compound/polymer for aluminum conductor** applicable depending upon type and size of the cable.

CCFCu = Variation factor for **PVC Compound/polymer for copper conductor** applicable depending upon type and size of the cable.

PVCco = Price of PVC Compound=Rs.**1,28,200.00 (Base).**

This price is as applicable on the 1st working day of the month, one month prior to the date of tender opening.

PVCc = Price of PVC Compound

This price is as applicable on the 1st working day of the month, one month prior to the date of delivery.

XLFAL = Variation factor for XLPE Compound for aluminum conductor cable

CCo = Price of XLPE Compound=Rs.**97,549.00 (Base).**

This price is as applicable on the 1st working day of the month, one month prior to the date of tender opening.

CC = Price of XLPE Compound

This price is as applicable on the 1st working day of the month, one month prior to the date of delivery.

FeF = Variation factor for Steel applicable depending upon type and size of the cable.

Feo = Price of steel strips/steel wires=**Rs.67,500.00 (for 1.6mm dia round) and Rs.68,000/- (for 1.4mm dia round) (Base).**

This price is as applicable on the 1st working day of the month, one month prior to the date of tender opening.

Fe = Price of steel strips/steel wires

This price is as applicable on the 1st working day of the month, one month prior to the date of delivery.

2.2 PRICE VARIATION FORMULA APPLICABLE FOR CIRCUIT BREAKERS

$$P = \frac{P_o}{100} \left\{ 19 + 17 \times \frac{IS}{IS_o} + 17 \times \frac{C}{C_o} + 13 \times \frac{AL}{AL_o} + 19 \times \frac{IN}{IN_o} + 15 \times \frac{W}{W_o} \right\}$$

Wherein,

P = Price payable as adjusted in accordance with the above formula.

P₀ = Price quoted/accepted.

IS0 = **Rs.107.00 (Base)** (1st February'2020) Wholesale price index number for 'Iron & Steel (Base: 2011-12=100)

This index number is as applicable for the week ending 1st Saturday of the month, three months prior to the date of tender opening.

C0 = **Rs.4,02,571.00 (Base)** (1st March'2020) -Average LME settlement price of copper wire bars.

This price is as applicable for the month, two months prior to the date of tender opening.

AL0= **Rs.2,05,600.00 (Base)** (1st April'2020) Price of Busbar grade Aluminum.

This price is as applicable on the 1st working day of the month, one month prior to the date of tender opening.

INo= **Rs.113.70 (Base)** (1st April'2020) IEEMA Index for Insulator (Base: 2011-12=100)

This index number is as applicable on the 1st working day of the month, one month prior to the date of tender opening.

W0 = **Rs.330.00 (Base)** (1st January'2020) - All India average consumer price index number for industrial workers, as published by the Labour Bureau, Ministry of Labour, Govt of India (Base 2001 = 100).

This index number is as applicable on the first working day of the month, four months prior to the date of tender opening.

IS = Whole sale price index number for "Iron & Steel (Base : 2011-12=100)"

This index number is as applicable for the week ending 1st Saturday on the month, four months prior to the date of delivery.

C = Average LME settlement price of copper wire bars

This price is as applicable for the month, three months prior to the date of delivery.

AL = Price of Busbar grade Aluminium

This price is as applicable on the 1st working day of the month, two months prior to the date of delivery.

IN = IEEMA index for insulator (Base: 2011-12=100)

This price is as applicable on the 1st working day of the month, two months prior to the date of delivery.

W= All India average consumer price index number for industrial workers, as published by the Labour Bureau, Ministry of Labour, Govt. of India. (Base 2001 = 100)

This index is as applicable on the first working day of the month, five months prior to the date of delivery.

The above prices and indices are as published by IEEMA vide circular reference number IEEMA(PVC)/SWGR (R-2)/_/ _ prevailing as on first working day of the month, one month prior to the date of tender opening.

2.3 PRICE VARIATION FORMULA APPLICABLE FOR INSTRUMENT

TRANSFORMERS (CT & CVT)

$$P = \frac{Po}{100} \left\{ 18 + 13 \times \frac{C}{Co} + 12 \times \frac{ES}{ESo} + 12 \times \frac{IS}{ISo} + 23 \times \frac{IM}{IMo} + 6 \times \frac{TB}{TBo} + 16 \times \frac{W}{Wo} \right\}$$

Wherein,

P = Price payable as adjusted in accordance with the above formula.

P₀ = Price quoted/ accepted.

Co = Rs. **4,02,571.00 (Base)** (1st March 2020) - Average LME settlement price of copper wire bars.

This price is as applicable for the month, two months prior to the date of tender opening.

ESo = Rs. **1,99,861.00 (Base)** (1st April 2020) - C & F price of CRGO Electrical Steel Sheets

This price is as applicable on the 1st working day of the month, one month prior to the date of tender opening.

ISo = Rs. **107.00 (Base)** (**1st February 2020**) - Wholesale price index number for 'Iron & Steel' (Base: 2011-12=100)

This index number is as applicable for the week ending 1st Saturday of the month, three months prior to the date of tender opening.

IMo = Rs. **113.70 (Base)** (**1st April 2020**) - IEEMA index for Insulator. (Base : 2011-12=100)

This index is as applicable on the 1st working day of the month, one month prior to the date of tender opening.

TBo = Rs. **65,620.00 (Base)** (**1st March 2020.**) - Price of Transformer Oil Base Stock.

This price is as applicable on the 1st working day of the month, two months prior to the date of tender opening.

Wo = Rs. **328.00 (Base)** (**1st February 2020**) - All India average consumer price index number for industrial workers, as published by the Labour Bureau, Ministry of Labour, Govt. of India (Base 2001=100)

This index number is as applicable on the first working day of the month, three months prior to the date of tender opening.

C = Average LME settlement price of copper wire bars.

This price is as applicable for the month, two months prior to the date of delivery.

ES = C & F price of CRGO Electrical Steel Sheets

This price is as applicable on the 1st working day of the month, one month prior to the date of delivery.

IS = Wholesale price index number for 'Iron & Steel' (Base: 2011-12=100)

This index number is as applicable for the week ending 1st Saturday of the month, three months prior to the date of delivery.

IM = IEEMA index for Insulator. (Base : 2011-12=100)

This index is as applicable on the 1st working day of the month, one month prior to the date of delivery.

TB = Price of Transformer Oil Base Stock.

This price is as applicable on the 1st working day of the month, two months prior to the date of delivery.

W = All India average consumer price index number for industrial workers, as published by the Labour Bureau, Ministry of Labour, Govt. of India (Base 2001=100)

This index number is as applicable on the first working day of the month, three months prior to the date of delivery.

The above index numbers are as published by IEEMA vide circular reference number IEEMA (PVC)/INST.TR./) / _ / _ prevailing as on first working day of the month, one month prior to the date of tender opening.

2.4 PRICE VARIATION FORMULA APPLICABLE FOR ZINC OXIDE GAPLESS LIGHTNING ARRESTER

$$P = \frac{P_0}{100} \left\{ 20 + 15 \times \frac{ZN}{ZNo} + 15 \times \frac{CO}{COo} + 10 \times \frac{BI}{Blo} + 10 \times \frac{BC}{BCo} + 10 \times \frac{FP}{FPo} + 15 \times \frac{W}{Wo} + 5 \times \frac{AL}{ALo} \right\}$$

Wherein,

P = Price payable as adjusted in accordance with the above formula.

P₀ = Price quoted/accepted.

ZN₀ = Rs.1,66,100.00 (Base) (1st April 2020)-Price of electrolytic high grade zinc.

This price is as applicable on the first working day of the month, one month prior to the date of tender opening.

CO_0 = Rs.**2,964.01 (Base)** (**1st April 2020**)- Price of Cobalt.

This price is as applicable on the first working day of the month, one month prior to the date of tender opening.

BI_0 = Rs.**483.55 (Base)** (**1st April 2020**) - Price of Bismuth.

This price is as applicable on the first working day of the month, one month prior to the date of tender opening.

BC_0 = Rs.**4,875.00 (Base)** (**1st April 2020**) -Price of Ball Clay.

This price is as applicable on the first working day of the month, one month prior to the date of tender opening.

AL_0 = Rs. **01,39,430.00 (Base)** (**1st April 2020**) - Price of Aluminium Ingots.

This price is as applicable on the first working day of the month, one month prior to the date of tender opening.

FP_0 = Rs.**103.60 (Base)** (**1st February'2020**) - Whole scale price index number for fuel, power, Light & Lubricants.

This index number is as applicable for the 1st Saturday of the month, three months prior to the date of tender opening.

W_0 = Rs.**328.00 (Base)** (**1st February'2020**) - All India Average Consumer Price index number for industrial workers, as published by the Labour Bureau, Ministry of Labour, Govt. of India (Base 2001 = 100)

This index number is as applicable for the month, three months prior to the date of tender opening.

ZN = Price of electrolytic high grade zinc.

This price is as applicable for the first working day of the month, two months prior to the date of delivery.

CO = Price of Cobalt.

This price is as applicable for the first working day of the month, two months prior to the date of delivery.

BI = Price of Bismuth.

This price is as applicable for the first working day of the month, two months prior to the date of delivery.

BC = Price of Ball Clay.

This price is as applicable for the first working day of the month, two months prior to the date of delivery.

AL = Price of Aluminium Ingots.

This price is as applicable for the first working day of the month, two months prior to the date of delivery.

FP = Whole scale price index number for fuel, power, Light & Lubricants.

This index number is as applicable for the 1st Saturday of the month, four months prior to the date of delivery.

W = All India Average Consumer Price index number for industrial workers, as published by the Labour Bureau, Ministry of Labour, Govt. of India (Base 2001 = 100). This index number is as applicable for the month, four months prior to the date of delivery.

The above index numbers are as published by IEEMA vide circular reference number IEEMA (PVC)/ARSTR./) / _ / _ prevailing as on first working day of the month, one month prior to the date of tender opening.

2.5 - PRICE VARIATION FORMULA APPLICABLE FOR ISOLATORS

i) Price Variation Calculation for Insulator Portion of Isolators:

$$P = \frac{Po}{100} \left\{ 12 + 5 \times \frac{Zn}{Zno} + 22 \times \frac{FP}{FPo} + 27 \times \frac{MP}{MPo} + 10 \times \frac{BC}{BCo} + 7 \times \frac{WP}{WPo} + 17 \times \frac{W}{Wo} \right\}$$

Wherein,

P = Price payable as adjusted in accordance with the above formula.

Po = Price quoted/confirmed

ZNo = Rs.1,66,100.00 (Base) (1st April'2020) Price of electrolytic high grade zinc.

This price is as applicable on the first working day of the month, one month prior to the date of tendering.

FPo = Rs.103.60 (Base) (1st February'2020) Wholesale price index number for Fuel & Power (Base 2011-12= 100)

This index number is as applicable for the month, Three months prior date of tendering.

- MPo = **Rs.112.80 (Base) (1st February'2020)** Wholesale price index number for Manufacture of structural metal products'
(Base 2011-12= 100). This index number is as applicable for the month, Three months prior date of tendering.
- BCo = **Rs.4,875.00 (Base) (1st April'2020)** Price of Ball Clay.
This price is as applicable on the first working day of the month, one month prior to the date of tendering.
- WPo = **Rs.132.70 (Base) (1st February'2020)** Wholesale price index number for Manufacture of Wood and of products of wood and Cork' (Base 2011-12= 100)
This index number is as applicable for the month, Three months prior date of tendering.
- Wo = **Rs.328.00 (Base) (1st February'2020)** All India average consumer price index number for industrial workers, as published by the Labour Bureau, Ministry of Labour, Govt. of India (Base 2001- 100). This index number is as applicable for the month, Three months prior date of tendering.
- ZN = Price of electrolytic high grade zinc.
This price is as applicable on the first working day of the month, two months prior to the date of delivery.
- FP = Wholesale price index number for Fuel & Power (Base 2011-12= 100)
This index number is as applicable for the month, Four months prior date of delivery.
- MP = Wholesale price index number for Manufacture of structural metal products'
(Base 2011-12= 100). This index number is as applicable for the month, Four months prior date of delivery.
- BC = Price of Ball Clay.
This price is as applicable on the first working day of the month, two months prior to the date of delivery.
- WP = Wholesale price index number for Manufacture of Wood and of products of wood and Cork' (Base 2011-12= 100)
This index number is as applicable for the month, Four months prior date of delivery.

W = All India average consumer price index number for industrial workers, as published by the Labour Bureau, Ministry of Labour, Govt. of India (Base 2001-100). This index number is as applicable for the month, Four months prior date of delivery.

The above index numbers are as published by IEEMA vide circular reference number IEEMA (PVC)/INSLR./)/_/_ prevailing as on first working day of the month one month prior to the date of tendering.

ii) Price Variation Calculation for Metallic Portion of Isolators :

$$P = \frac{P_0}{100} \left\{ 19 + 17 \times \frac{IS}{IS_0} + 17 \times \frac{C}{C_0} + 13 \times \frac{AL}{AL_0} + 19 \times \frac{IN}{IN_0} + 15 \times \frac{W}{W_0} \right\}$$

Wherein,

P = Price payable as adjusted in accordance with the above formula.

P₀ = Price quoted/accepted.

IS₀ = **Rs.107.00 (Base)** (1st February'2020) Wholesale price index number for 'Iron & Steel (Base: 2011-12=100)

This index number is as applicable for the week ending 1st Saturday of the month, three months prior to the date of tender opening.

C₀ = **Rs.4,02,571.00 (Base)** (1st March'2020) Average LME settlement price of copper wire bars.

This price is as applicable for the month, two months prior to the date of tender opening.

AL₀ = **Rs.2,05,600.00 (Base)** (1st April'2020) Price of Busbar grade Aluminium.

This price is as applicable on the 1st working day of the month, one month prior to the date of tender opening.

IN₀ = **Rs.113.70 (Base)** (1st April'2020) IEEMA Index for Insulator (Base: 2011-12=100)

This index number is as applicable on the 1st working day of the month, one month prior to the date of tender opening.

W₀ = **Rs.330.00 (Base)** (1st January'2020) All India average consumer price index number for industrial workers, as published by the Labour Bureau, Ministry of Labour, Govt of India. (Base 2001 = 100)

This index number is as applicable on the first working day of the month, four months prior to the date of tender opening.

IS = Whole sale price index number for “Iron & Steel (Base : 2011-12=100)’

This index number is as applicable for the week ending 1st Saturday on the month, four months prior to the date of delivery.

C = Average LME settlement price of copper wire bars

This price is as applicable for the month, three months prior to the date of delivery.

AL = Price of Busbar grade Aluminium

This price is as applicable on the 1st working day of the month, two months prior to the date of delivery.

IN = IEEMA index for insulator (Base: 2011-12=100)

This price is as applicable on the 1st working day of the month, two months prior to the date of delivery.

W = All India average consumer price index number for industrial workers, as published by the Labour Bureau, Ministry of Labour, Govt. of India. (Base 2001 = 100)

This index is as applicable on the first working day of the month, five months prior to the date of delivery.

The above prices and indices are as published by IEEMA vide circular reference number IEEMA(PVC)/SWGR (R-2)/_/__ prevailing as on first working day of the month, one month prior to the date of tender opening.

2.6 Price variation clause for Auto Transformer/ Reactor

The Price variation formula applicable as per IEEMA circular No. IEEMA/ PVC/ POWER/2003(R-1), dt: 01.04.2015, communicated by IEEMA transformer division.

$$P = \frac{P_0}{100} \left\{ 10 + 29 \frac{C}{C_0} + 27 \frac{ES}{ES_0} + 7 \frac{IS}{IS_0} + 5 \frac{IM}{IM_0} + 7 \frac{TO}{TO_0} + 15 \frac{W}{W_0} \right\}$$

Where,

P = Price payable as adjusted in accordance with the above formula.

P₀ = Price quoted/confirmed

C₀ = Rs.4,02,393.00 (Base) (1st April'2020) Average LME settlement price of copper wire bars (refer notes)

This price is as applicable for the month, ONE month prior to the date of tendering.

- ES₀ = Rs.**2,95,500.00 (Base)** (1st April'2020) Price of CRGO Electrical Steel Lamination (refer notes)
This price is as applicable on the 1st working day of the month, ONE month prior to the date of tendering.
- IS₀ = Rs.**41,093.00 (Base)** (1st April'2020) Average price of Steel Plates 10mm thick (refer notes)
This price is as applicable on the 1st working day of the month ONE month prior to the date of tendering.
- IM₀ = Rs.**586.79 (Base)** (1st April'2020) Price of Insulating Materials (refer notes)
This price is as applicable on the 1st working day of the month, ONE month prior to the date of tendering.
- TO₀ = Rs.**87,381.00 (Base)** (1st April'2020) Price of Transformer Oil (refer notes)
This price is as applicable on the 1st working day of the month, ONE month prior to the date of tendering.
- W₀ = Rs.**328.00 (Base)** (1st February'2020) All India average consumer price index number for industrial workers, as published by the Labour Bureau, Ministry of Labour, Govt. of India (Base: 2001=100)
This price is as applicable on the 1st working day of the month, THREE months prior to the date of tendering.

The above prices and indices are as published by IEEMA vide circular reference number No. IEEMA/PVC/PWR TRF_upto 400kV/2015/_/_ one month prior to the date of tendering.

- C = Average LME settlement price of Copper wire bars (refer notes)
This price is as applicable for the month, two months prior to the date of delivery.
- ES = C&F price of CRGO Electrical Steel Sheets (refer notes)
This price is as applicable on the 1st working day of the month, TWO months prior to the date of delivery.
- IS = Average price of Steel Plates 10mm thick (refer notes)
This price is as applicable on the 1st working day of the month ONE month prior to the date of delivery.

- IM = Price of Insulating Materials (refer notes)
This price is as applicable on the 1st working day of the month, TWO months prior to the date of delivery.
- TO = Price of Transformer Oil (refer notes)
This price is as applicable on the 1st working day of the month, one month prior to the date of delivery.
- W = All India average consumer price index number for industrial workers, as published by the Labour Bureau, Ministry of Labour, Govt. of India (Base: 2001=100)

This index number is as applicable on the 1st working day of the month, THREE months prior to the date of delivery.

The above prices and indices are as published by IEEMA vide circular reference number no.IEEMA/PVC/PWR_TRF_upto 400kV/2015/_/_ one month prior to the date of delivery.

The “date of delivery “ shall be the date on which the Reactor is notified as being ready for inspection/dispatch (in the absence of such notification, the date of manufacturer’s dispatch note shall be considered as the date of delivery) or the contracted delivery date (including any agreed extension thereto),whichever shall be earlier for calculation Price Variation applicable.

Irrespective of the increase in the prices of raw materials the price variance (increase) will be limited to a maximum of 50% over the original quoted price and no ceiling for negative variation.

The proportionate taxes and duties on such increase or decrease in the price is to the TSTRANSCO’s account, as per actual on production of the gate pass relating to the consignments for which price variation is claimed.

If the date of delivery as defined in the P.V. formula is beyond the contracted/ scheduled delivery date, the scheduled delivery date or the actual (i.e. check measurement date in Form-13) delivery date whichever is advantageous to the TSTRANSCO will form the basis for calculation of price variation.

2.7 Price variation clause for Moose ACSR Conductor :

The price of ACSR Conductor shall be based on and subject to adjustment due to variation in the following factors:

- i) **E.C. Grade Aluminum:** The ex-works cost of indigenous E.C. grade aluminum wire rod based on average price of M/s. Nalco, Balco, Hindalco, and Malco as given in CACMAI circulars prevailing as on 30 days prior to the Bid opening.
- ii) **HTGS Wire:** The ex-works cost per MT of HTGS wire exclusive of duties and taxes prevailing as on 30 days prior to the Bid opening corresponding to 3.00 to 4.09 mm designation, as given in CACMAI circulars prevailing as on 30 days prior to the Bid opening.
- iii) The above basic prices of raw materials will remain unaltered during the execution of contract.
- iv) For any variation up or down in the prices of raw materials as defined above, for every one rupee change in the rate of one MT of EC grade aluminium wire rod and HTGS wire the corresponding increase or decrease in price per KM of finished conductor allowable shall be as given below:

CONDUCTOR TYPE	Variation in Rs. Per Km of Conductor	
	For Aluminium	For HTGS wire 2.79 mm to 4.09 mm
MOOSE ACSR CONDUCTOR	1.467	0.537

$$P = P_o + (A_l - A_o) \times 1.467 + (S_t - S_o) \times 0.537 - \text{For Moose.}$$

$$A_o = \text{Rs. } 1,67,113.00(01.04.2020)$$

$$S_o = \text{Rs. } 1,16,500.00(01.04.2020)$$

- v) For the purpose of calculation of price variation, the prices of HTGS wire and EC grade aluminium shall be taken as those prevailing on the first working day of the calendar month one month prior to the date of delivery.
- vi) The Base and final prices/ indices shall correspond to same manufacturers as given in the CACMAI.
- vii) The proportionate taxes and duties on such increase or decrease in the price conductor is to the TSTRANSCO's account, as per actual on production of the gate pass relating to the consignments for which price variation is claimed.

- viii) The date of delivery shall be the date of receipt of materials in good condition at destination stores (i.e. check measurement date as per Form-13) for the purpose of the price variation calculations.
- ix) If the delivery of the material is within the scheduled delivery period, the Price variation applicable will be based on the actual delivery.
- x) In the case the TSTRANSCO advance the delivery, the price variation applicable will be based on the actual delivery.
- xi) Irrespective of increase in the prices of raw materials, the price increase per KM of the conductor in the Ex-works price will be limited to **a maximum of 50%** over the original ex-works price/accepted price mentioned above (own manufactured/ bought out items as the case may be). However, there is **no ceiling for negative variation**.
- xii) The price variation amount can be claimed for each batch of supplies made from time to time (out of total quantity) and will be payable after due verification.
- xiii) In case of conductors, where the supplier makes his own arrangements to get the Rod made out of Aluminium Ingots, the prices of Aluminium Rod as per CACMAI mentioned above will only be taken into consideration for arriving at the price variation claims irrespective of whatever expenditure the supplier might have incurred in getting the ingot converted into Rod.
- xiv) If the date of delivery as defined in the P.V. formula is beyond the scheduled delivery date, the scheduled delivery date or the actual delivery date (i.e. check measurement date as per Form-13) whichever is advantageous to the TSTRANSCO will form the basis for calculation of price variation.
- xv) Notwithstanding the formula applicable for regulating the price variation, if at any time any documentary evidence proof or certificate in regard to the price variation bills is required by the TSTRANSCO, the supplier will have to furnish the same to the TSTRANSCO.

However, the PV calculations for above material/equipments will be calculated as per the latest amendments (if any) for formulas issued by IEEMA/CACMAI.

3.0 PRICE VARIATION CLAUSES FOR TRANSMISSION LINES ITEMS :

(I) For supply

The Price Variation applicable in respect of the items i.e 400 kV Transmission towers including Bolts & Nuts, Moose ACSR Conductor and GSS earth wire is subject to the following conditions:

- (a) Price variation shall be applicable for both upward and downward variation in prices.
- (b) The indices adopted for calculation of price variation shall be

For 400kV Transmission line towers including Bolts & Nuts	- IEEMA
For ACSR Moose Conductor	- CACMAI
For Earth wire	- CACMAI
- (c) The price variation is limited to maximum of 50% over the Price quoted/accepted mentioned above (own manufactured / bought out items as the case maybe). However there is no ceiling for negative variation.
- (d) If the delivery of the material is within the scheduled delivery period, the Price variation applicable will be based on the actual delivery (the date on which Transmission line towers are notified as being ready for inspection / dispatch) for transmission towers and check measurement date as per Form-13 in case of conductor and earth wire.
- (e) In the case the TSTRANSCO advance the delivery, the price variation applicable will be based on the actual delivery (the date on which Transmission line towers are notified as being ready for inspection / dispatch) for transmission towers and check measurement date as per Form-13 in case of conductor and earth wire.
- (a) If the date of delivery as defined in the P.V. formula is beyond the schedule delivery date, the scheduled delivery date or the actual delivery date (the date on which Transmission line towers are notified as being ready for inspection / dispatch) for transmission towers and check measurement date as per Form-13 in case of conductor and earth wire whichever is advantageous to the TSTRANSCO will form the basis for calculation of price variation.
- (b) Notwithstanding the formula applicable for regulating the price variation, if at any time any documentary evidence or certificate in regard to the price variation bills is required by the TSTRANSCO, the supplier will have to furnish the same to the TSTRANSCO.

- (h) The proportionate taxes and duties on such increase or decrease in the price is to the TSTRANSCO's account, as per actual on production of the gate pass relating to the consignments for which price variation is claimed.
- (c) The price variation amount can be claimed for each batch of supplies made from time to time (out of total quantity) and will be payable after due verification.
- (j) In specific cases for which the Contractor is not responsible, extension of the agreement period may be given duly rescheduling the programme of *delivery* with the approval of competent authority. In all such cases, TSTRANSCO will consider application of Price variation clause case to case.

3.1 Applicable formula for calculating Price Variation for 400 Kv Transmission towers including Bolts & Nuts

“Price variation clause in the Tender specification are provisional and all modification/updates issued by IEEMA from time to time are applicable for TSTRANSCO turnkey projects. The Price variations will be calculated using IEEMA PV CALCULATOR (wherever applicable) which includes all modifications issued by IEEMA from time to time.”

Prices are variable. Price Variation will be calculated according to IEEMA formula as given below.

$$P = \frac{P_o}{100} \left\{ 11 + 32 \times \frac{SBLR}{SBLRo} + 25 \times \frac{SBIR}{SBIRo} + 09 \times \frac{Z_n}{Z_{no}} + 23 \times \frac{W}{W_o} \right\}$$

Wherein,

P = Price payable as adjusted in accordance with the above formula.

Po = Price quoted/accepted

SBLRo = **Rs.34,313.00 (Base) (01.04.2020)** - Price of Steel Blooms Retail

This price is as applicable on the 1st working day of the month, One month prior to the date of tender opening.

SBIRo = **Rs.34,313.00 (Base) (01.04.2020)** - Price of Steel Billets Retail

This price is as applicable on the 1st working day of the month, One month prior to the date of tender opening.

Zno	=	Rs.1,66,100.00 (Base) (01.04.2020) Price of Electrolytic high grade zinc. This price is as applicable on the 1st working day of the month, One month prior to the date of tender opening.
Wo	=	Rs.328.00 (Base) (01.02.2020) - All India average consumer price index number for industrial workers, published by the Labour Bureau, Ministry of Labour, Govt of India (Base : 2001 = 100). This index number is as applicable on the first working day of the month, three months prior to the date of tender opening.
SBLR	=	Price of Steel Bloom Retail This price is as applicable on the 1st working day of the month, Two months prior to the date of delivery.
SBIR	=	Price of Steel Billets Retail This price is as applicable on the 1st working day of the month, two months prior to the date of delivery.
Zn	=	Price of Electrolytic high grade zinc This price is as applicable on the 1st working day of the month, two months prior to the date of delivery.
W	=	All India average consumer price index number for industrial workers, as published by the Labour Bureau, Ministry of Labour, Govt of India (Base : 2001 = 100). This index number is as applicable on the first working day of the month, four months prior to the date of delivery.

The date of delivery is the date on which Transmission line towers are notified as being ready for inspection / dispatch (in the absence of such notification, the date of manufacturer's dispatch note is to be considered as the date of delivery).

(ii) PRICE VARIATION FOR ACSR MOOSE CONDUCTOR

The price shall be based on and subject to adjustment due to variation in the following factors:

- i) **E.C. Grade Aluminum:** The ex-works cost of indigenous E.C. grade aluminium wire rod based on average price of M/s. Nalco, Balco, Hindalco, and Malco as given in CACMAI circulars prevailing as on 30 days prior to the Bid opening.

- ii) **HTGS Wire:** The ex-works cost per MT of HTGS wire exclusive of duties and taxes prevailing as on 30 days prior to the Bid opening corresponding to 3.00 to 4.09 mm size, as given in CACMAI circulars prevailing as on 30 days prior to the Bid opening.
- iii) The above basic prices of raw materials will remain unaltered during the execution of contract.
- iv) For any variation up or down in the prices of raw materials as defined above, for every one rupee change in the rate of one MT of EC grade aluminium wire rod and HTGS wire the corresponding increase or decrease in price per KM of finished conductor allowable shall be as given below:

CONDUCTOR TYPE	Variation in Rs. Per Km of Conductor	
	For Aluminium	For HTGS wire 2.79 mm to 4.09 mm
MOOSE ACSR CONDUCTOR	1.467	0.537

$$P = P_o + (A_i - A_o) \times 1.467 + (S_t - S_o) \times 0.537 - \text{For Moose}$$

$$A_o = \text{Rs. } 1,67,113.00 (01.04.2020)$$

$$S_o = \text{Rs. } 1,16,500.00 (01.04.2020)$$

- v) For the purpose of calculation of price variation, the prices of HTGS wire and EC grade aluminium shall be taken as those prevailing on the first working day of the calendar month one month prior to the date of delivery.
- vi) The Base and final prices/ indices shall correspond to same manufacturers as given in the CACMAI.
- vii) The date of delivery shall be the date of receipt of materials in good condition at destination stores (i.e. check measurement date as per Form-13) for the purpose of the price variation calculations.
- viii) Irrespective of increase in the prices of raw materials, the price increase per KM of the conductor in the Price quoted/accepted will be limited to a maximum of 50% over the original Price quoted/accepted mentioned above (own manufactured/bought out items as the case maybe). However there is no ceiling for negative variation.

- ix) In case of conductors, where the supplier makes his own arrangements to get the Rod made out of Aluminium Ingots, the prices of Aluminium Rod as per CACMAI mentioned above will only be taken into consideration for arriving at the price variation claims irrespective of whatever expenditure the supplier might have incurred in getting the ingot converted into Rod.

(iii) PRICE VARIATION FOR GSS EARTHWIRE :

Prices are Variable:

- i) The formula for calculation of the price adjustment to be applied to the Price quoted / accepted component of Galvanised Steel Earth wire is as below:

$$EC_{EW1} = EC_{EW} [0.15 + 0.74 (A_1/A_0) + 0.11(L_1/L_0)] - EC_{EW} \text{ Where,}$$

EC_{EW1} = Price adjustment amount payable on Price quoted / accepted of Earthwire, shipment-wise.

EC_{EW} = Ex-works price for Earth wire, shipment-wise.

A = Published price indices for high tensile steel galvanized wire, as published by CACMAI.

L = All India consumer price index for industrial workers as published by Labour Bureau, Shimla (Govt. of India).

a) Subscript '0' refers to indices as on thirty (30) days prior to date of opening of Bids, for materials & labour.

b) Subscript '1' refers to indices as on 60 (sixty) days prior to the date of delivery, for materials & labour.

- ii) The Base and final prices/ indices shall correspond to same manufacturers as given in the CACMAI.
- iii) The date of delivery shall be the date of receipt of materials in good condition at destination stores (i.e. check measurement date as per Form-13) for the purpose of the price variation calculations.
- iv) Irrespective of increase in the prices of raw materials, the price increase per KM of the conductor in the Price quoted/accepted will be limited to a maximum of 50% over the original Price quoted/accepted mentioned above (own manufactured / bought out items as the case maybe. However there is no ceiling for negative variation.

However, the PV calculations for above material/equipment's will be calculated as per the latest amendments (if any) for formulas issued by IEEMA/CACMAI.