

TRANSMISSION CORPORATION OF TELANGANA LIMITED
VIDYUT SOUDHA: HYDERABAD

TSTRANSCO – “Construction of Circle office building for SE/OMC/ Nizamabad in the compound of 132/33KVSS Nizamabad” - Revised Administrative Approval - Regarding.

T.O.O. (CE-Civil) Ms. No. 826

Dated: 25-08-2020
Read the following:-

Ref: T.O.O. (CE-Civil) Ms.No.149, dated:17.07.2018.

ORDER:

1. In the reference 1st cited administration approval was accorded for the subject work. The work was awarded to M/s. SLV Builders, Hyderabad for an amount of Rs.2,31,68,898.20 (Rupees Two Crores Thirty One Lakhs Sixty Eight Thousand Eight hundred and Ninety Eight and paisa Twenty only) work is under progress.
2. The Superintending Engineer/Civil Circle/ Karimnagar informed that in the 132/33 KV Sub-station Nizamabad 600 Sq. yards of land at NW corner of sub-station was allocated to construction of MLA Quarters. It was observed that, the officials of MLA Quarters have excavated the soil for construction compound wall duly encroaching the excess area 255 sq. yards (approx.) into our sub-station premises. It was then instructed to construct the compound wall around the MLA Quarters to avoid encroachment as supplemental work in the ongoing Circle office building work. The contractor has also accepted to construct the compound wall as deviation.
3. Accordingly the Chief Engineer / Karimnagar, Zone has transmitted the Intermediate Deviation Statement for the subject work including Construction of Compound wall as supplemental items for approval and it is scrutinized and the face value of the agreement is increased from Rs.2,31,68,898.20 to Rs.2,63,83,177.70, which is (+) 13.87 % excess over the original agreement value.
4. Deviation proposals along with supplemental items are approved to an amount of Rs.2,63,83,177.70 (Rupees Two Crores Sixty Three Lakhs Eighty Three Thousand One Hundred and Seventy Seven and Seventy Paisa Only) vide Reg.No.2209,Dt:25.06.2020 of Joint Managing Director / TS Transco / Vidyut Soudha / Hyderabad.

Cont.....2

::2::

5. The work shall be taken up after allocation of necessary additional budget of Rs.29,64,385.00 under Capital budget of Superintending Engineer/OMC/ Nizamabad.
6. This order is issued with the concurrence of Joint Managing Director of TSTRANSCO Vide, Regd.No.2209,dt:25.06.2020.

(BY ORDER AND IN THE NAME OF TRANSMISSION CORPORATION OF
TELANGANA LIMITED)

Sd/-xxx
CHAIRMAN & MANAGING DIRECTOR

To.
The Chief Engineer/Civil /TSTRANSCO/ Vidyut Soudha/Hyderabad-82.

Copy to:-

The P.S.to Chairman & Managing Director/ TSTRANSCO VS/Hyd.
The P.S.to J.M.D (Fin., Comml., & HRD)/ TSTRANSCO /VS/Hyd.
The DE(Tech) to Director (Transmission)/ TSTRANSCO /VS/Hyd.
The DE (Tech) to Director (Projects)/ TSTRANSCO /VS/Hyd.
The DE (Tech) to Director (Grid Operation)/ TSTRANSCO /VS/Hyd.
The ADE/Tech.to Director (Lift Irrigation Schemes)/ TSTRANSCO /VS/ Hyd.
The Executive Director (Finance)/ TSTRANSCO /VS/Hyderabad.
The FA&CCA (TR)/TSTransco, Vidyut Soudha, Hyderabad.
The Chief Engineer/Transmission / TSTRANSCO /VS/Hyderabad.
The Chief Engineer/ Zone/ TSTRANSCO / Karimnagar.
The Superintending Engineer/OMC Circle /TSTRANSCO/Nizamabad
The Superintending Engineer/Civil Circle/ TSTRANSCO / Karimnagar.
The Superintending Engineer/Civil-I/ TSTRANSCO / VS/Hyd.
The Executive Engineer/Civil/OMC/TSTRANSCO/Nizamabad.
Copy to Stock file
Central record section.

//Forwarded by Order//

**Executive Engineer/Civil-I
TSTransco/ Vidyut Soudha**