



**TRANSMISSION CORPORATION OF TELANGANA LIMITED**  
**VIDYUT SOUDHA::HYDERABAD – 500 082.**

Website: tstransco.in CIN No: U40102TG2014SGC094248

Sub:- Time lines for Shifting of Transmission lines for completion of proposal through TSTRANSCO Portal – Orders – issued.

T.O.O. (CE-Construction) Ms. No.1907

Date:21/02/2024.

Read the following:

Ref:- T.O.O. (CE-Construction) Ms. No. 1899, Dt. 13/02/2024.

1. In the reference cited, Orders were issued towards Procedure for Shifting of Transmission lines through TSTRANSCO portal for registration of application.
2. Further, **“Time lines”** to be followed for completion of the “Shifting of EHT lines” from the date of receipt of the Application Payment confirmation till commissioning of the project, as detailed below:

Work flow	Duration
On Shifting Application payment confirmation from Pay Officer ↓ SMS/e-Mail to CE/ Construction for 132 kV & 220 kV lines & CE / 400 kV for 400 kV line. ↓ Forwarding the application to the concerned area Zonal Chief Engineer and Circle (SE/EE/AEE/AE) for preparation of estimate.	3 working Days
Survey of line & Estimate preparation in SAP by AE/AEE/EE/Construction, EE/Civil, DE/Telecom and receipt by SE/OMC.	15 working Days
Estimate scrutiny by SE/Office and forwarding to Zonal CE.	2 working Days

Contd...2

Estimate scrutiny by Zonal CE and forwarding to CE/Construction.	2 working Days
Estimate scrutiny by Civil & Telecom wings.	5 working Days
Estimate preparation by Construction wing after scrutiny by Civil & Telecom wings.	2 working Days
Estimate scrutiny by Finance wing.	3 working Days
Note circulation to Board and approval.	5 working Days
On approval of Estimate, Demand Notice with Sanctioned estimate and Terms and Condition of TSTRANSCO uploaded in portal by CE/Construction with mail to applicant, CE/Zone, SE/OMC and to Pay Officer.	2 working Days
Pay Officer confirmation after payment by Applicant.	Same Day
<b><u>If TSTRANSCO has to do the work :</u></b>	
Tender calling initiation by CE/Construction or CE/400 KV	
Tender finalization	3 Months
<b>Work Completion Period :</b>	
Overhead (OH) line to Overhead (OH) line	9 Months
Overhead (OH) line to underground (UG) Cable	12 Months
<b><u>If Applicant doing the work by themselves under the supervision of TSTRANSCO:</u></b>	
The Licensed work experience contractor approval as requested by the applicant will be given for carrying out the work.	5 working Days
<b>Work Completion Period :</b>	
Overhead (OH) line to Overhead (OH) line	9 Months
Overhead (OH) line to underground (UG) Cable	12 Months

These orders issued as per the approval of the Chairman and Managing Director vide Regd. No.224 dated 19.02.2024.

These orders also available in TSTRANSCO website and can be accessed at [www.tstransco.in](http://www.tstransco.in).

(BY ORDER AND IN THE NAME OF TRANSMISSION CORPORATION OF  
TELANGANA LIMITED)

**S.A.M.RIZVI, IAS**  
**Chairman & Managing Director (FAC)**

To:

The Chief Engineer/Construction /TSTRANSCO/Vidyut Soudha/Hyderabad  
The Chief Engineer/ Transmission/ TSTRANSCO/Vidyut Soudha/Hyderabad.  
The Chief Engineer/400KV /TSTRANSCO/Vidyut Soudha/Hyderabad.  
The Chief Engineer/IT/TSTRANSCO/Vidyut Soudha/Hyderabad.

Copy to:

The Executive Director (Finance)/ TSTRANSCO/VS/Hyderabad.  
The Chief Engineer/LIS/TSTRANSCO/Vidyut Soudha/Hyderabad.  
The Chief Engineer/PRLIS/TSTRANSCO/Vidyut Soudha/Hyderabad.  
The Chief Engineer/ Civil/ TSTRANSCO/Vidyut Soudha/Hyderabad.  
The Chief Engineer/ Telecom/ TSTRANSCO/Vidyut Soudha/Hyderabad.  
The Chief Engineer/Metro Zone/ TSTRANSCO  
The Chief Engineer/Rural Zone/ TSTRANSCO  
The Chief Engineer/Warangal Zone/ TSTRANSCO  
The Chief Engineer/Karimnagar Zone/ TSTRANSCO  
The Superintending Engineer/Construction-I & II/Vidyut Soudha/Hyderabad.  
The Superintending Engineer /OMC/Metro-Central  
The Superintending Engineer /OMC/Metro-East  
The Superintending Engineer /OMC/Metro-West  
The Superintending Engineer /OMC/ Sangareddy  
The Superintending Engineer /OMC/Mahabubnagar  
The Superintending Engineer /OMC/Nalgonda  
The Superintending Engineer /OMC/Warangal  
The Superintending Engineer /OMC/Khammam  
The Superintending Engineer /OMC/Karimnagar  
The Superintending Engineer /OMC/Nizamabad  
The Superintending Engineer /OMC/Adilabad  
The SE (Technical) to CMD/TSTRANSCO/Vidyut Soudha / Hyderabad.  
The DE(Technical) to CMD /TSSPDCL/Hyderabad.  
The DE(Technical) to CMD /TSNPDCL/Hyderabad.  
The DE(Technical) to Director / Projects / TSTRANSCO/Vidyut Soudha/ Hyd.  
The ADE(Technical) to Director (Transmission)/TSTRANSCO/ V.S. / Hyd.  
The ADE/(Technical) to Director (LIS)/TSTRANSCO/Vidyut Soudha/ Hyderabad.  
The AE (Technical) to Director/ Grid Operation/TSTRANSCO/V. S. / Hyd.  
PS to JMD(Fin. Comm., & HRD)/TSTRANSCO/ Vidyut Soudha/ Hyderabad.

// FORWARDED BY ORDER //

DIVISIONAL ENGINEER/CONSTRUCTION