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BEFORE THE HONOURABLE TELANGANA ELECTRICITY REGULATORY 
COMMISSION 

 
AT ITS OFFICE AT Vth FLOOR, SINGARENI BHAVAN, RED HILLS, 
HYDERABAD.  
 

FILING NO.______/2021  

CASE NO. _______/2021 
 

In the matter of: 
 

Filing of the Annual Performance Review for the FY 2019-20 of the 

Transmission Business w.r.t. Transmission Tariff Order dated 20.03.2020 for 

the 4th Control Period i.e., for FY 2019-20 to FY 2023-24, read with Regulation 

No.5 of 2005 of APERC, adopted by TSERC as per Reg.No.1 of 2014. 

 

In the matter of: 

TRANSMISSION CORPORATION OF TELANGANA LIMITED        … Applicant 

 

AFFIDAVIT OF APPLICANT VERIFYING THE APPLICATION 

ACCOMPANYING FILING OF ANNUAL PERFORMANCE REVIEW FOR THE 

FY 2019-20 OF TRANSMISSION BUSINESS  OF TSTRANSCO  

I, D. Prabhakar Rao, S/o D. Pashupathi Rao, working for gain at the 

Transmission Corporation of Telangana Limited do solemnly affirm and say as 

follows: 

1. I am the Chairman and Managing Director of TSTransco, the licensee 

company operating and controlling the Transmission & SLDC business of 

electricity in Telangana pursuant to the license granted by the Hon’ble 

Commission. I am competent and duly authorized by TS Transco to affirm, 

swear, execute and file this affidavit in the present proceedings. 
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BEFORE THE HONOURABLE TELANGANA ELECTRICITY REGULATORY 
COMMISSION 

 
AT ITS OFFICE AT Vth FLOOR, SINGARENI BHAVAN, RED HILLS, 
HYDERABAD.  
 

FILING NO.______/2021 

 

CASE NO.  ______/2021 

 

In the matter of: 
 

Filing of the Annual Performance Review for the FY 2019-20 of the 

Transmission Business w.r.t. Transmission Tariff Order dated 20.03.2020, for 

the 4th Control Period i.e., for FY 2019-20 to FY 2023-24, read with Regulation 

No.5 of 2005 of APERC, adopted by TSERC as per Reg.No.1 of 2014. 

 

In the matter of: 

 

TRANSMISSION CORPORATION OF TELANGANA LIMITED       … Applicant 

 
The Applicant respectfully submits as under: - 
 
1. TSTRANSCO filed petition pertaining to Transmission Business for ARR, 

FPT and Transmission Tariff for the MYT of 4th Control Period i.e., FY 

2019-20 to FY 2023-24 read with Regulation No. 5 of 2005 of APERC and 

adopted by TSERC as per Reg. No.1 of 2014. 

 

2. Hon’ble Commission issued Tariff Order on 20.03.2020 for the ARR & 

Transmission Tariff for the 4th Control Period (FY 2019-20 to FY 2023-24). 

 

3. TSERC directed TSTRANSCO to comply with the directives issued in the 

Transmission Tariff Order.  
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4. As part of compliance to the directives stipulated by Hon’ble Commission 

in the Transmission Tariff Order, TSTRANSCO made earnest efforts to 

meet the objectives laid out in the directives.  

 

5. As per the directive No.3, i.e., Annual Performance Review, the licensee 

has to file the Performance Review (true-up) for each year of the 4th 

Control Period before 31st December of the following year. As a first step, 

the petitioner shall file the Annual Performance Review for FY 2019-20 by 

31.12.2020.  

 

6. The licensee could not file the Annual Performance Review petition for the 

FY 2019-20 within the stipulated date as directed by the Commisssion. 

The reasons for the same are submitted in a seperate petition with a 

request to condone the delay in filing the Annual Performance Review 

petition. 

 

7. In compliance to the said directive, TSTRANSCO hereby submits the 

Annual Performance Review (True up) Petition for FY 2019-20 for 

Transmission Business along with the information enclosed in annexures 

for the Hon’ble Commission’s approval. 

 

8. The Performance parameters, achieved by TSTRANSCO for the FY     

2019-20 are as follows: 

(i) Transmission Availability : 99.98% 

(ii) Transmission Loss : 2.65% 

 

9. In the aforesaid circumstances, the applicant respectfully prays the 

Hon’ble commission  
 

a) to take the accompanying Annual Performance Review petition along 

with the information enclosed in annexures. 
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1 Introduction 
 

With the enactment of Andhra Pradesh Reorganisation Act 2014, the Telangana State 

has been carved out from the undivided Andhra Pradesh State as the 29th state of the 

Republic India on 02.06.2014. 

 

The erstwhile Regulatory Commission of undivided State of Andhra Pradesh has 

issued Regulation No. 3 of 2014 (Reorganization) Regulation, 2014 on 25.05.2014. 

Consequent to the framing of Andhra Pradesh Reorganization Act 2014 notified by 

Government of India on 01.03.2014, where in clause 3 of the regulation says that, “All 

the regulations as well as  their supplementary regulations/amendments, rules, orders, 

proceedings, guidelines, memos, notifications, other instruments issued immediately 

before 2nd June 2014 by the APERC for the conduct of business and other matters 

shall fully and completely apply to the whole of the states of Telangana and Andhra 

Pradesh and shall similarly apply in relation to all matters falling within the jurisdiction 

of the Commission until they are altered, repealed or amended by the respective State 

Electricity Regulatory Commissions”. 

 

In accordance with the above regulaton, all the regulations framed by erstwhile 

APERC wil continue to apply for the state of Telangana. Subsequently, TSERC vide 

Telangana Official Gazette has issued its first regulation, Regulation No.1 of 2004 

(adoption of Previously subsisting Regulations, Decisions, Directions or Orders, 

Licenses and Practice of Directions) wherein clause 2 says that “All regulations, 

decisions, directions or orders, all the licenses and practice directions issued by the 

erstwhile Andhra Pradesh Electricity Regulatory Commission (Regulatory Commission 

for States for Andhra Pradesh and Telangana) as in existence as on the date of the 

constitution of the Telangana State Electricity Regulatory Commission and in force, 

shall mutatis-mutandis apply in relation to the stakeholders in electricity in the State of 

Telangana including the Commission and shall continue to have effect until duly 

altered, repealed or amended, any of Regulation by the Commission with effect from 

the date of notification as per Notification issued by the Government of Telangana in 

G.O.Ms.No.3 Energy (Budget) Department, dt.26.07.2014 constituting Commission”.  
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In compliance with the Regulations and Guidelines issued by the TSERC, TSTransco, 

the State Transmission Utility & Transmission Licensee managing the Transmission 

business herein submits the following in this Annual Performance Review (True-up) 

Petition: 

i.True Up - Analysis of Financial Performance for FY 2019-20. 

ii.Analysis of Performance of Transmission business for FY 2019-20. 
 

 
2 True Up - Analysis of Performance from FY 2019-20 : 

 

Transmission Corporation of Telangana Limited (TSTRANSCO) had filed 

Petition under Section 26(5) of the Andhra Pradesh Electricity Reform Act, 1998, 

Sections 61 to 64 of the Electricity Act, 2003 and relevant Guidelines and Regulations, 

before the Telangana State Electricity Regulatory Commission (TSERC) on 

30.11.2019 for approval of Aggregate Revenue Requirement (ARR), Filing for 

Proposed Tariff (FPT) for Transmission Business for the 4th MYT Control Period from 

FY 2019-20 to FY 2023-24.   

 

The Petition was admitted by the Hon’ble TSERC and assigned O. P. No. 3 of 

2019. The Hon’ble TSERC,  in exercise of its powers under the Electricity Act, 2003 

and the Andhra Pradesh Electricity Regulatory Commission (Terms and Conditions for 

Determination of Tariff for Transmission of Electricity) Regulation No. 5 of 2005 as 

adopted by Hon’ble TSERC vide its Regulation No. 1 of 2014, and after considering 

Petitioner’s submissions, suggestions and objections of the other stakeholders, 

responses of Petitioner, has  issued  ARR and Transmission Tariff Order for the 4th 

Control period  (i.e., FY 2019-20 to FY 2023-24 ) and is applicable with effect from 

20.03.2020.  

  

The Hon’ble TSERC vide “Appendix B” has issued new directive No.3 where in 

the commission has directed the petitioner to file Performance Review  

(True up) for each year of the 4th Control period and as a first step directs the 

petitioner to file Annual performance Review for FY 2019-20 by 31.12.2020.  

 

In compliance to the directive No.3 (Annual Performance Review for                

FY 2019-20) TSTRANSCO submit the following: 
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➢ Statement of variance with the Tariff Order for each item in the Aggregate 

Revenue Requirement and reasons for variation. 
 

➢ Aggregate Revenue Requirement (ARR) for the year computed based on 

actual investments, interest and other costs.   
 

➢ The Surplus/Deficit for the year arrived, based on revenue earned for               

FY 2019-20. 
 

 

i)  Operation and Maintenance (O&M) Expenses: The Actual O&M Expenses 

includes Employees Cost, Administrative & General Expenses, Repairs & 

Maintenance Expenses for FY 2019-20. 
 

Table 1 : Variance in O&M Expenses             (Rs. in crores) 

Particulars 
FY 2019-20 

Tariff Order Actuals Deviation 

Gross O&M Costs 848.32 942.61 94.29 

Employees Cost  792.03  

Administrative & General Expenses  45.68  

Repairs & Maintenance Expenses  104.90  

Less: O&M Expenses Capitalised 91.71 109.23 17.52 

Net O&M Expenses 756.61 833.38 76.77 

 
➢ Net O&M Expenses for the year have been increased by Rs.76.77 crores.  
 

➢ Main factors for increase in O&M expenditure is due to adoption of actuarial 

valuation Report for FY 2019-20 towards employee terminal benefits, which 

were not factored in the ARR filed by the TSTRANSCO and also Tariff 

Order issued by the Hon’ble Commission. 
 

ii)  Depreciation:Depreciation is a claim towards replacement cost of fixed assets. 

Depreciation has been calculated for the year on all the fixed assets on straight line 

method considering the rates notified by the Ministry of Power, Govt. of India. 
 
 

Table 2 : Depreciation                                                                          (Rs. in crores) 

Particulars 
FY 2019-20 

Tariff Order Actuals Deviation 

Depreciation 747.00 919.44 172.44 
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(a) The actual depreciation works to Rs.919.44 crores against allowed by 

commission for Rs.747.00 crores due to which there is an increase of Rs.172.44 cores 

towards depreciation mainly on account of difference in depreciation rates considered 

by Hon’ble TSERC. 

(b) Further, it is also to submit that the depreciation as per CERC norms was 

calculated and submitted to Hon’ble TSERC in compliance to New Directive No.5 of 

4th control period. The depreciation as per CERC norms works to Rs.839.21crores.    

iii) Taxes on income: 

Table 3 : Taxes on income                                                            (Rs. in crores) 

Particulars 
FY 2019-20  

Tariff Order Actuals Deviation 

Income Tax 61.85 66.77 4.92 
 

Tax on income was calculated at current rate of Minimum Alternate Tax (MAT) 

on the Return on Equity (ROE) @14% on 25% of actual Regulated Rate Base.  

 

iv)  Return on Capital Employed (ROCE): Return on Capital Employed (ROCE) is 

to cover the interest charges on the debt portion and Return on Equity on the actual 

Regulated Rate Base of TS TRANSCO in 75:25 Debt Equity Ratio. The licensee has 

computed the actual Return on Capital Employed (ROCE) for the year as per the 

methodology prescribed by the Hon’ble Commission vide Regulation 5 of 2005.   

Table 4 : ROCE                                                                                     (Rs. in crores) 

Particulars 
FY 2019-20 

Tariff Order Actuals Deviation 

Assets  17550.32  

Original Cost of Fixed Assets (OCFA)  14821.22  

Additions to OCFA  2729.10  

Depreciation  5323.62  

Opening Balance  4404.18  

Depreciation  during the year  919.44  

Consumer Contributions  2876.94  

Opening Balance  1950.83  

Additions during the year  926.12  

Working Capital  102.75  

Change in Rate Base  441.77  

Regulated Rate Base (RRB) 8346.69 9010.73 664.04 

Cost of Debt (Interest & Finance Charges) 616.61 702.30 85.69 

Return on Equity @14% on 25% of RRB 292.13 315.38 23.25 

Return on Capital Employed (ROCE) 908.75 1017.68 108.93 
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➢ The depreciation for the year has been calculated on straight line method 

considering the depreciation rates notified by the Ministry of Power, Govt. of 

India.  
 

➢ The Return on Capital Employed (ROCE) for the year is computed by 

adding the interest expenditure at actual (net of interest capitalized) and 

Return on Equity (ROE) @14% on 25% of actual Regulated Rate Base. 
 

➢ The increase in Regulated Rate Base (RRB) is mainly on account reduction 

in Consumer Contribution during the FY 2019-20. 
 

➢ The Return on Capital Employed has been increased by Rs.108.93 crores 

based on actual Regulated Rate Base for FY 2019-20. 
  

v)  Revenue:  The following is the position of Revenue FY 2019-20 : 

Table 5 : Revenue                                                                                   (Rs. in crores) 

Particulars 
FY 2019-20  

Tariff Order Actuals Deviation 

Revenue from  Transmission Charges 1631.92 1491.31 -140.61 

Other Income 296.14 514.82 218.68 

Total: 1928.06 2006.13 78.07 

   
 

➢ The actual transmission business income is decreased by Rs.194.13 crores 

as the tariff applicability date notified by Hon’ble TSERC for the FY 2019-20 

with effect from 28th March, 2020, thereby the licensee could not able to 

recover the approved ARR for FY 2019-20.  It is also to submit that the 

licensee has earned Rs.53.52 crores towards Interstate transmission 

charges (Pertaining to FY 2016-17) as per CERC approved ARR during           

FY 2019-20.   
 

➢ The other income has increased by Rs.218.68 crores mainly on account of 

amortization of LIS and Deposit Contribution Work Assets depreciation.  

vi) Aggregate Revenue Requirement (ARR) True up (Tariff Order Vs Actuals) for 

FY 2019-20: 

 The Total Aggregate Revenue Requirement (ARR) approved by Hon’ble 

Commission for the year is Rs.1928.06 crores, as against which the actual ARR is 

Rs.2837.27 crores. Whereas the company has received Rs.2006.13 crores by way 

revenue including other income. Thereby the company has incurred a deficit amount 

of Rs.831.14 crores during FY.2019-20.  
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Table 6 : ARR                                                                                     (Rs. in crores) 

Particulars 
FY 2019-20 

Tariff Order Actuals Deviation 

Expenditure  1111.02 1928.82 817.80 

O&M Costs 848.32 942.61 94.29 

O&M Carrying Costs 0.00 0.00 0.00 

Depreciation 747.00 919.44 172.44 

Taxes 61.85 66.77 4.92 

Special Appropriation -546.15  546.15 

Other Expenses 0.00 0.00 0.00 

Less: Expenses Capitalised 91.71 109.23 17.52 

IDC Capitalised 0.00 0.00 0.00 

O&M Exp. Capitalized 91.71 109.23 17.52 

Net Expenditure 1019.31 1819.59 800.28 

Return on Capital Employed (ROCE) 
908.75 1017.68 108.93 

Gross ARR 1928.06 2837.27 909.21 

Non Tariff Income 296.14 514.82 218.68 

Revenue from Tariff 1631.92 1491.31 -140.61 

Total Revenue 1928.06 2006.13 78.07 

Surplus/(Deficit) 0.00 -831.14 -831.14 
 

The Hon’ble TSERC has adjusted an amount of Rs.546.15 crores (including 

carrying cost) by way of special appropriation while reviewing 3rd control period             

(i.e., FY 2014-15 to FY 2018-19).  Whereas, the actual True up provision available in 

the books of TS TRANSCO as per audited accounts as of FY 2018-19 is only                

Rs.287.59 crores.   

The TS TRANSCO has incurred a deficit of Rs.831.14 crores for FY 2019-20.  

After adjustment/reversal of true-up provision available in the books of accounts, the 

net claim/regulatory receivable for the FY 2019-20 works to Rs.543.55 crores.   

In view of the factual figures and reasons explained for the deficit incurred by 

TSTRANSCO for FY 2019-20 in compliance to the New Directive No.3 towards 

Annual Performance Review, the Hon’ble commission is requested to consider the 

claim of Rs.543.55 crores by way of special appropriation.       

--ooo-- 
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ANNEXURE – I    PLANS FOR SYSTEM PERFORMANCE 
 

REPRESENTATIVE SYSTEM LOAD CURVES 
 
 

1 Requirement in the Guidelines: 
 

Representative system load curves for weekdays and weekends for various 

seasons (such as summer, winter and monsoon). Indicate in case if any load 

restriction was imposed. Also provide expected system load curves for the ensuing 

year and indicate the expected supply curves in each case. (Guidelines – 10a). 

 

2 TSTRANSCO’s Response: 
 

Typical Full load details along with curves for three seasons representing Peak 

demand met day and Peak demand met on weekend day for the year 2019-20  

follows:-  
 

For 2019-20 
 

 

Sl.No Season Date 

1 Typical week end day in summer 01st  March 2020 

2 Typical full load day in summer 03rd  March’2020 

3 Typical week end day in monsoon 18th   August’2019 

4 Typical full load day in monsoon 30th   August’2019 

5 Typical full load day in winter 28th  February’2020 

6 Typical week end day in winter 29th  February’2020 
 

The highest system peak demand of 13168 MW was recorded on 28.02.2020 @ 

07:52 AM for the FY 2019-20. 
 

A brief analysis of system demand for all seasons of the year 2019-20 is furnished in 

the following sections: 

For 2019-20 

 

PEAK GRID DEMAND 

SEASON Max MW Max  Date Min MW Min  Date 

SUMMER 12941 03.03.2020 4685 03.06.2019 

MONSOON 11703 30.08.2019 4782 03.08.2019 

WINTER 13168 28.02.2020 5189 03.12.2019 
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3 Summer season 

                                                                                                                           
For 2019-20 

 

From the daily system load curves (vide annexure 1.a) on the day when the highest 

system peak was recorded (the maximum demand recorded on 03.03.2020 was 

12941 MW), it can be seen that the system peak load is continuously maintained 

above 8157 MW (minimum on 03.03.2020) throughout the day. The minimum system 

demand recorded during the summer season was 4685 MW on 03rd June 2019. The 

demand variation in summer was between 4685 MW and 12941 MW. 

 

4 Monsoon season         
 

For 2019-20 

From the daily system load curves (vide annexure 1.b) on the day when the highest 

system peak was recorded (the maximum demand recorded 30.08.2019 was 11703 

MW), it can be seen that the system peak load is continuously maintained above 8003 

MW (minimum on 30.08.2019) throughout the day. The minimum system demand 

recorded during the monsoon season was 4782 MW on 03rd August 2019. The 

demand variation in monsoon was between 4782 MW and 11703 MW.   

 

5 Winter season   
 

For 2019-20 

 

From the daily system load curves (vide annexure 1.c) on the day when the highest 

system peak was recorded (the maximum demand recorded on 28.02.2020 was 

13168 MW), it can be seen that the system peak load is continuously maintained 

above 7975 MW (minimum on 28.02.2020) throughout the day. The minimum system 

demand recorded during the winter season was 5189 MW on 03rd December 2019. 

The demand variation in dry winter was between 5189 MW and 13168 MW.   
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Annexure 1.a 
 

 
 
 
 

Annexure 1.b 
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Annexure 1.c 
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 LOAD DURATION CURVES 

 

1.  Requirement in the guidelines 

Load duration curves for the past year and current year and expected load 

duration curve for the ensuing year.  Indicate energy unserved on the load 

duration curves.  (Guidelines – 10b) 

 

2.  TSTRANSCO’s Response: 
 

The energy availability in FY 2019-2020 is 100% of the total energy 

requirement. 

Load duration curves for the FY 2019-2020 is enclosed as Annexure 1(d) 

 
Annexure 1(d) 
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PLANS FOR CAPITAL EXPENDITURE  

1. Requirement in the Guidelines. 
 

Plans for all Capital Expenditure. (Guidelines – 10g) 

 

2. TSTransco’s Response 
 

Write up of completed works: 220kV & 132kV Schemes 

1. 220/132/33 KV Substation at Nagarkurnool in Nagarkurnool Dist 

 

➢ The scheme is formulated under “System Improvement Transmission 

Scheme under 9 Hrs agricultural Supply during day” covered in 400kV Dindi 

scheme. 

➢ The administrative approval was accorded vide T.O.O.(CE-Construction) 

Ms.No.116, Dt:  02-07-2015, Amount: Rs.379.23 Cr. 

➢ The scheme envisages the following works. 
 

(i) Erection of 220/132/33 KV Substation at Nagarkurnool in 

Nagarkurnool Dist with 2x100 MVA. 

(ii) 220KV DC/SC Line from proposed 400KVSS Dindi to proposed 220 

kV Nagarkurnool Substation – 43 KM. 

(iii) 132KV DC Line from proposed 220 kV Nagarkurnool Substation to 

existing 220 kV Nagarkurnool Substation. 

(iv) 132 kV Bay Extensions at existing 220 kV Nagarkurnool Substation. 
 

➢ The investment approval No.CRN/TST/TS/400 KV Dindi Substation/ 

Trans.Implement scheme/Invest Approval No.16/15, date.07.01.2016 

Amount.Rs.334.53 Cr. 

➢ Funding tied up with M/s REC Ltd & amount Rs. 273.55 Cr. 

➢ Purchase Order Date: 08.06.2016 & Amount Rs. 38.76 Cr. 

➢ Date of Commission: 03.04.2019. 

 

2. Upgradation of existing 132/33 KV SS Janagaon to  220/132/33 KV SS 

Jangaon in Jangaon District 
 

➢ The scheme is formulated under “System Improvement Transmission 

Scheme under 9 Hrs agricultural Supply during day” covered in 400kV 

KTPS VII Stage Power Transmission Scheme. 

➢ The administrative approval was accorded vide T.O.O.(CE-400 KV) 

Ms.No.139, Dt:  11-09-2017, Amount: Rs.1412.53 Cr. 
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➢ The scheme envisages the following works. 
 

(i) Up gradation of 132/33 kV Jangaon SS to 220/132/33 kV Jangaon 

Sub Station with 2x100 MVA. 

(ii) Proposed 400/220kV Jangaon SS to the proposed up graded 

220/132/33 kV Jangaon SS DC Line with Single Moose Conductor               

-15 KM. 
 

➢ The investment approval No.CRN No.TST/TS/KPPS-VII stage (1x800 MW)/ 

power transmission scheme/Revised Invest. Approval No.01/17, date.  

28.04.2017, Amount Rs.1223.67 Cr. 

➢ Funding tied up with M/s PFC Ltd & amount Rs.1077.12 Cr. 

➢ Purchase Order Date: 07.02.2018 & Amount: 21.10 Cr. 

➢ Date of Commission: 20.05.2019. 

 

3. 220/33 KV Sub-station at Domalapenta in NagarKurnool district 
 

➢ The scheme is formulated under “providing power supply to Domalapenta & 

Eegalapenta Villages, offices & residential quarters of TSGENCO & I&CAD 

located in the area.” 

➢ The administrative approval was accorded vide T.O.O (CE-Transmission) 

Ms. No. 173 Dated: 15.12.2016, Amount: Rs.14.20 Cr. 

➢ The scheme envisages the following works. 
 

(i) Erection of 220/33 kV Sub-Station with 220/33 kV, 2x31.5 MVA. 

(ii) Erection of 220 kV DC line on Galvanised Towers with Moose ACSR 

for LILO of one circuit of the existing 220 kV Srisailam – Dindi DC Line 

to the proposed 220 kV Sub-Station, Domalapenta. 
 

➢ Funding tied up with M/s PFC Ltd & amount Rs.12.41 Cr. 

➢ Purchase Order Date: 05.03.2018 & Amount: Rs.11.77 Cr. 

➢ Date of Commission: 26.07.2019. 

 

4. 220/132/33 KV Sub-station at Meenajipet in Siddipet District 
 

➢ The scheme is formulated “to improve the voltage profile in and around 

Gajwel.” 

➢ The administrative approval was accorded vide T.O.O (CE-Transmission) 

Ms. No.84, Dated: 27.05.2017., Amount: Rs.79.04 Cr. 

➢ The scheme envisages the following works. 
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(i) Erection of 220/132/33 kV Sub-Station at Meenajipet with 2 X 100 

MVA + 2 X 31.5 MVA PTRs. 

(ii) Erection of 220 kV DC line with Moose ACSR Conductor on 

Galvanised Towers from proposed Narsapur 400/220/132 kV SS to 

the now proposed Meenajipet 220/132/33 kV SS – 25 KM. 

(iii) Erection of 132 kV DC/SC Line with Panther ACSR Conductor on 

Galvanized Towers from the proposed   220/132/33 kV Meenajipet SS 

to 132/33 kV Doulathabad SS – 25 KM. 

(iv) Erection of 132 kV DC Line with Panther ACSR Conductor on 

Galvanized Towers from the proposed 220/132/33 kV Meenajipet SS 

to 132/33 kV Thunki Bollarum SS – 7 KM. 

(v) Stringing of second circuit from 132/33 kV Thunki Bollarum to 132/33 

kV Ganeshpally SS – 21 KM. 

(vi) Erection of 220 kV Bays at 400/220/132 kV SS Narsapur for 

connectivity from 400/220/132 kV Narsapur SS to the 220/132/33 kV 

Meenajipet SS – 2 Nos. 

(vii) Erection of 132 kV Bays at Doulathabad 132 kV SS (1), 132kV Thunki 

Bollarum SS (3) and 132kV Ganeshpally SS (1)- Total 5 Nos. 
 

➢ The investment approval No TST/TS/132 kV SS- 220 kV Toopran, 132 kV 

Ganeshpally & 132 kV Duddeda SS / F-INVST-07/2015, dt.09.04.2015, 

Amount in crs.76.78. 

➢ Funding tie up with M/s REC Ltd. & amount Rs.68.44 Cr. 

➢ Purchase Order Date: 23.12.2016, 06.04.2018 & Amount: Rs.35.48 Cr. 

➢ Date of Commission: 06.02.2020. 

 

5. Up gradation of 132/33 kV Renzal SS to 220/132 kV Renzal  Sub Station in 

Nizamabad District 
 

➢ The scheme is formulated under “System Improvement Transmission 

Scheme” covered in 400kV Nirmal scheme. 

➢ The administrative approval was accorded vide T.O.O. (CE-400kV) Ms.          

No. 07,  Dated: 09.01.2018, Amount: Rs.1151.05 Cr. 

➢ The scheme envisages the following works. 
 

(i) Up gradation of 132/33 kV Renzal SS to 220/132 kV Renzal Sub 

Station with 2x100 MVA. 



Filing of Annual Performance Review for FY 2019-20 of TSTRANSCO 

TSTransco - 23 - Transmission Licensee   

(ii) 220kV DC Line from proposed 400/220kV Nirmal SS to the proposed 

up graded 220/132 kV Renzal SS – 68 KM. 
 

➢ The investment approval No .CRN No.TST/TS/400 KV Nirmal /F.Revised 

Invest.Approval No.4/16/2016-17,date.21.06.2016, Amount .Rs.1075.56 Cr. 

➢ Funding tie up with M/s REC Ltd & amount Rs.843.16 Cr/Addl.166.30 Cr. 

➢ Purchase Order Date: 05.10.2016 & Amount Rs.60.97 Cr. 

➢ Date of Commission: 15.02.2020. 

 

6. 132/33 KV Sub-station Jangapalli in Karimnagar District 
 

➢ The scheme is formulated under “System Improvement Transmission 

Scheme to overcome the low voltage problems and to provide quality 

power supply to the consumers”. 

➢ The administrative approval was accorded vide T.O.O (CE-Construction) 

Ms. No. 140, Dated: 30.07.2015, Amount Rs.1979.00 Lakhs. 

➢ The scheme envisages the following works. 
 

(i) Erection of 132/33 kV Sub-Station at Jangapally with 3 X 10/16 MVA 

PTRs. 

(ii) Erection of 132 kV DC line on Galvanised Towers with Panther ACSR 

for making LILO of 132 kV Durshed to Shanigaram line to the 

proposed 132/33 kV Sub-Station, Jangapally- 14KM.  
 

➢ Funding tie up with M/s. PFC Ltd & amount Rs.1668.00 Lakhs. 

➢ Purchase Order Date: 03.03.2018 & Amount 1177.00 Lakhs. 

➢ Date of commission: 02.06.2019. 

 

7. 132/33KV Substation at N.V.Puram in Jayashankar Bhupalpally District 
 

➢ The scheme is formulated under “System Improvement Transmission 

Scheme under 9 Hrs agricultural Supply during day”. 

➢ The administrative approval was accorded vide T.O.O.(CE-Construction) 

Ms.No.11, Dt: 07.03.2014, Amount:1996.47 Lakhs. 

➢ The scheme envisages the following works. 
 

(i) 132/33 kV Substation at N.V.Puram with 2 x 16 MVA (Released) PTR 

Capacity. 

(ii) 132kV DC/SC line from Kamalapuram 132/33 kV SS in Warangal 

district to the proposed 132/33 kV N.V.Puram Substation- 5.5KM. 
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(iii) 220 kV DC/SC line on Galvanised Towers with Moose conductor 

along with JC Towers in Godavari river crossing area- 3.5 KM. 

(iv) 132 kV Bay extension at Kamalapuram 132 kV SS- 1No. 
 

➢  Funding tie up with M/s. REC Ltd. & amount Rs.1055.21 Lakhs. 

➢  Purchase Order Date: 17.08.2016 & Amount:Rs. 2023.00 Lakhs. 

➢  Date of Commission: 24.06.2019. 

 

8. 132/33KV Sub-station at Khaithlapur in Rangareddy District 

 

➢ The scheme is formulated under “System Improvement Transmission 

Scheme to meet the load demands of industrial areas and in view of 

multiple load growth with Commercial complexes coming up in the area”. 

➢ The administrative approval was accorded vide T.O.O (CE-Construction-I) 

Ms. No. 22, Dt: 10.09.2014, Amount: Rs. 6604.00 Lakhs. 

➢ The scheme envisages the following works. 
 

(i) 132/33 kV Substation at Khaitalapur with 2 x 31.5 MVA PTR Capacity. 
 

(ii) Erection of 132kV DC XLPE (UG Cable) from 220/132kV Miyapur SS 

to the proposed 132/33kV Khaitalapur SS- 7.5KM. 

(iii) 132 kV Bay extension at proposed 220/132 kV Miyapur SS- 2 Nos. 
 

➢ The investment approval No APT/TS/132 KV SS Kaithlapur/F-INVST-

4/2014, dt. 01.09.2015 and Amount Rs. 66.04 Crs.  

➢ Funding tie up with M/s. REC Ltd & amount Rs.5909.27 Lakhs. 

➢ Purchase Order Date: 05.07.2016 & Amount: Rs.5340.00Lakhs. 

➢ Date of Commission: 27.08.2019. 

 

9. 132/33 KV Sub-station at Bachannapet in Janagaon District 
 

➢ The scheme is formulated under “System Improvement Transmission 

Scheme under 9 Hrs agricultural Supply during day”. 

➢ The administrative approval was accorded vide T.O.O (CE-Transmission) 

Ms. No 76 Dated: 25.05.2016, Amount Rs.1938.00 Lakhs. 

➢ The scheme envisages the following works. 
 

(i) Erection of 132/33 kV Sub-Station at Bachannapet in Warangal 

District with  3 X 10/16 MVA PTRs.  
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(ii) Erection of 132 kV DC/SC line on Galvanised Towers with Panther 

ACSR from proposed 220/132 kV Sub-Station, Jangoan to the 

proposed 132kV Sub-Station at Bachannapet- 18KM. 

(iii) Erection of 132kV Bay at 220/132 kV SS, Jangoan- 1No. 
 

➢ Funding tie up with M/s. PFC Ltd & amount Rs.1671.00 Lakhs. 

➢ Purchase Order Date: 06.06.2018 & Amount: Rs.988.00 Lakhs. 

➢ Date of Commission: 31.10.2019. 

 

10. 132/33KV Substation at Chandrugonda in Khammam District 
 

➢ The scheme is formulated under “System Improvement Transmission 

Scheme under 9 Hrs agricultural Supply during day covered in 400KV 

Bhadradri Thermal Power Transmission Scheme”. 

➢ The administrative approval was accorded vide T.O.O.(CE-Projects-I) 

Ms.No.15,Dt:29.04.2016, Amount: Rs.1304.36 Crores. 

➢ The scheme envisages the following works. 
 

(i) 132kV Chandragonda Sub Station with PTR Capacity 2X31.5 MVA. 

(ii) 132kV DC/SC line from proposed 220/132kV SS Kalluru to 132/33kV 

SS Chandrugonda (Single Zebra).-30KM. 
 

➢ The investment approval No.CRN/TST/TS/Bhadradri (4x270) MW Tharmal 

Power Transmission/Investment Approval No.17/15, date. 07.01.2016            

Amount.Rs.1179.61 Cr. 

➢ Funding tie up with M/s. PFC Ltd & amount Rs.1150.16 Crores. 

➢ Purchase Order Date: 03.11.2016 & Amount: Rs.1913.00 Lakhs. 

➢ Date of Commission: 02.11.2019. 

 

11. 132/33 KV Substation Yadagirigutta in Yadadri-Bhongir District 
 

➢ The scheme is formulated under “System Improvement Transmission 

Scheme to cater to the upcoming loads in view of the development of 

Temple Town at Yadagirigutta and its surrounding areas and to provide 

quality power supply. 
 

➢ The administrative approval was accorded vide T.O.O (CE-Transmission) 

Ms. No.69, Dated:  09.05.2017, Amount: Rs.1506.00 Lakhs. 

➢ The scheme envisages the following works 
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(i) Erection of 132/33 kV Sub-Station at Yadagirigutta Temple Town  with  

  2 X 31.5 MVA PTRs. 

(ii) Erection of 132 kV DC line with Panther ACSR Conductor on 

Galvanised Towers for LILO of LILO of 132 kV Bhongiri - 

Raghunathapally (Bhongir-Shapurnagar-Kolanpak) line to the 

proposed 132 kV Yadagirigutta SS- 2 KM. 
 

➢ Funding tie up with M/s. PFC Ltd. & amount Rs.1316.00 Lakhs. 

➢ Purchase Order Date: 16.07.2018 & Amount: Rs.1063.00Lakhs. 

➢ Date of Commission: 11.12.2019. 

 

12. 132/33KV Substation at Sarangapur in Adilabad District 
 

➢ The scheme is formulated under “System Improvement Transmission 

Scheme to provide uninterrupted supply, to shorten the length of 33 kV 

lines and subsequently overcome the low voltage problems”. 

➢ The administrative approval was accorded vide T.O.O (CE-Transmisssion) 

MS.No. 231,Dt: 21.12.2015, Amount Rs.1993.00 Lakhs. 

➢ The scheme envisages the following works 
 

(i) Erection of 132/33 kV Sub-Station at Sarangapur in Adilabad District 

with 3 X 10/16 MVA PTRs. 

(ii) Erection of 132 kV DC line on Galvanised Towers with Panther ACSR 

for making LILO of 132 kV Nirmal – Bhainsa line to the proposed 

132/33 kV Sub-Station, Sarangapur- 14KM. 
 

 

➢ Funding tie up with M/s. REC Ltd & amount Rs.1765.95 Lakhs. 

➢ Purchase Order Date: 04.04.2018 & Amount: Rs.1315.86 Lakhs. 

➢ Date of Commission: 11.12.2019. 

13. 220KV line on Multi circuit towers for making LILO of both circuits of 

existing 220 KV Waddekothapalli - Bhongir DC line at 400/220 KV SS 

Jangaon 
 

➢ The scheme is covered in 400kV KTPS VII Stage Power Transmission 

Scheme. 

➢ The administrative approval was accorded vide T.O.O.(CE-400 KV ) 

Ms.No.139, Dt:  11-09-2017, Amount: Rs.1412.53 Cr. 

➢ The scheme envisages the following works 
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(i) 220KV line on Multi circuit towers for making LILO of both circuits of 

existing 220 KV Waddekothapalli - Bhongir DC line at 400/220 KV SS 

Jangaon -26.015 KM. 

(ii) 220kV Bay Extensions at  400kV Jangaon SS – 4 Nos. 
 

➢ The investment approval No.CRN No.TST/TS/KPPS-VII stage (1x800 MW)/ 

power transmission scheme/Revised Invest.Approval No.01/17,            

date.  28.04.2017, Amount .Rs.1223.67 Cr. 

➢ Funding tie up with M/s PFC Ltd & amount Rs.1077.12 Cr. 

➢ Purchase Order Date:08.05.2018   & Amount Rs.38.34 Cr. 

➢ Date of Commission: 12.06.2019. 
 

14. Erection of 220 KV LILO line (24Km) from existing 220 KV KTPS-

Shapurnagar SC line to proposed 400/220 KV SS Jangaon in Jangaon 

District 
 

➢ The scheme is covered in 400kV KTPS VII Stage Power Transmission 

Scheme. 

➢ The administrative approval was accorded vide T.O.O.(CE-40 KV ) 

Ms.No.139, Dt:  11-09-2017, Amount: Rs.1412.53 Cr. 

➢ The scheme envisages the following works 
 

(i) Erection of 220 KV LILO line (24Km) from existing 220 KV KTPS-

Shapurnagar SC line to proposed 400/220 KV SS Jangaon- 8.5 KM . 

(ii) 220kV Bay Extensions at  400kV Jangaon SS – 2 Nos. 
 

➢ The investment approval No.CRN No.TST/TS/KPPS-VII stage (1x800 MW)/ 

power transmission scheme/Revised Invest.Approval No.01/17, date.  

28.04.2017, Amount .Rs.1223.67 Cr. 
 

➢ Funding tie up with M/s PFC Ltd  & amount Rs.1077.12 Cr. 

➢ Purchase Order Date: 23.04.2018 & Amount Rs14.87 Cr. 

➢ Date of Commission: 10.08.2019. 

 

15. 220kV DC line for making LILO of 220kV KTPS-Shahpurnagar SC line to 

220/132kV SS Waddekothaplly with Single moose conductor 

 

➢ The scheme is covered in 400kV KTPS VII Stage Power Transmission 

Scheme. 
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➢ The administrative approval was accorded vide T.O.O.(CE-40 KV) 

Ms.No.139, Dt:  11-09-2017, Amount: Rs.1412.53 Cr. 

➢ The scheme envisages the following works. 
 

(i) 220kV DC line for making LILO of 220kV KTPS-Shahpurnagar SC line 

to 220/132kVSS Waddekothaplly with Single moose conductor                

-24 KM. 

(ii) 220kV Bay Extensions at  400kV Jangaon SS – 2 Nos. 
 

➢ The investment approval No.CRN No.TST/TS/KPPS-VII stage (1x800 MW)/ 

power transmission scheme/Revised Invest.Approval No.01/17, date.  

28.04.2017, Amount .Rs.1223.67 Cr. 

➢ Funding tie up with M/s PFC Ltd & amount Rs.1077.12 Cr. 

➢ Purchase Order Date: 23.05.2018 & Amount:Rs.10.88 Cr. 

➢ Date of Commission: 13.08.2019. 

 

16. LILO of 220 KV RSS-Nirmal line to  220 kVJagityal (Circuit-I & III) 
 

➢ The scheme is formulated under “System Improvement Transmission 

Scheme” covered in 400kV Nirmal scheme. 

➢ The administrative approval was accorded vide T.O.O. (CE-400kV) 

Ms.No.07, Dated: 09.01.2018, Amount: Rs.1151.05 Cr. 

➢ The scheme envisages the following works 
 

(i) LILO of 220 KV RSS-Nirmal line to  220 VJagityal (Circuit-I & III).                 

-3 KMr). 

(ii) 220kV Bay Extensions at 220kV Jagityal SS – 4 Nos, Amount     

Rs.5.80 Cr. 
 

➢ The investment approval No .CRN No.TST/TS/400 KV Nirmal /F.Revised 

Invest.Approval No.4/16/2016-17,date.21.06.2016, Amount .Rs.1075.56 Cr. 

➢ Funding tie up with M/s PFC Ltd & amount Rs.1077.12 Cr. 

➢ Purchase Order Date:11.04.2018 & Amount:Rs.4.90 Cr. 

➢ Date of Commission: 20.11.2019. 

 

17.  220 KV line from Jagityal - Vemnur (Circuit-IV & II)-(LILO of Vemnur-Nirmal 

to 220 KV Jagityal SS) 
 

➢ The scheme formulated under “System Improvement Transmission 

Scheme” covered in 400kV Nirmal scheme. 
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➢ The administrative approval was accorded vide T.O.O. (CE-400kV) 

Ms.No.07, Dated: 09.01.2018, Amount: Rs.1151.05 Cr. 

➢ The scheme envisages the following works 
 

(i) 220 KV line from Jagityal - Vemnur (Circuit-IV & II)-(LILO of Vemnur-

Nirmal to 220 KV Jagityal SS) -3 KM. 

(ii) 220kV Bay Extensions at 220kV Jagityal SS – 4 Nos. 
 

➢ The investment approval No .CRN No.TST/TS/400 KV Nirmal /F.Revised 

Invest.Approval No.4/16/2016-17,date.21.06.2016, Amount .Rs.1075.56 Cr. 

➢ Funding tie up with M/s PFC Ltd & amount Rs.1077.12 Cr. 

➢ Purchase Order Date:11.04.2018 & Amount:Rs.4.90 Cr. 

➢ Date of Commission: 20.11.2019. 

 

18. 220 kV DC line for LILO of Chandrayangutta - Imlibun line (UG Cable) to 

220/33 kV GIS substation, Chanchalguda 
 

➢ The scheme is formulated under “System Improvement Scheme” covered 

in 220/33 kV GIS Sub-Station at Chanchalguda scheme. 

➢ The administrative approval was accorded vide T.O.O (CE-Transmission) 

Ms. No. 26, Dated: 27.02.2017, Amount: Rs.89.12 Cr. 

➢ The scheme envisages the following work 
 

(i) 220 kV DC line for LILO of Chandrayangutta - Imlibun line (UG Cable) 

to 220/33 kV GIS substation, Chanchalguda -1 KM. 

 

➢ The investment approval No. CRN TS/TST/220/33 KV,GIS, Chanchaguda 

/Invest.Approval No.7/17-2017-18, date.August-2017 Amount Rs.89.12 Cr. 

➢ Funding tie up with M/s REC Ltd & amount Rs.80.20 Cr. 

➢ Purchase Order Date: 28.02.2018& Amount: Rs.63.74 Cr. 

➢ Date of Commission: 26.02.2020. 

 

19. 220KV Durshed-Sircilla LILO to Ramadugu SS (Circuit-I) 
 

➢ The scheme is formulated under “System Improvement Scheme” covered 

in Telangana STPP scheme. 

➢ The administrative approval was accorded vide T.O.O.(CE-400kV) 

Ms.No.104 , Dt:12.07.2017, Amount: Rs.1256.86 Cr. 
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➢ The scheme envisages the following work 

(i) 220KV Durshed-Sircilla LILO to Ramadugu SS (Circuit-I)-12 KM. 

 

➢ The investment approval No.CRN/TS/TST/Investment approval, Telangana 

STPP-I (2x800) MWNo.10/2017,date.23.08.2017,Amount.Rs.1151.60 Cr. 

➢ Funding tie up with M/s REC Ltd & amount Rs. 1131.17 Cr. 

➢ Purchase Order Date:  09.05.2018 & Amount: Rs.5.43 Cr. 

➢ Date of Commission: 26.02.2020. 

 

20. 220KV Durshed-Sircilla LILO to Ramadugu SS (Circuit-II) 
 

➢ The scheme is formulated under “System Improvement Scheme” covered 

in Telangana STPP scheme. 

➢ The administrative approval was accorded vide T.O.O.(CE-400kV) 

Ms.No.104 , Dt:12.07.2017, Amount: Rs.1256.86 Cr. 

➢ The scheme envisages the following work 

(i) 220KV Durshed-Sircilla LILO to Ramadugu SS (Circuit-II)-12 KM. 
 

➢ The investment approval No.CRN/TS/TST/Investment approval, Telangana 

STPP-I(2x800) MWNo.10/2017,date.23.08.2017,Amount.Rs.1151.60 Cr 

➢ Funding tie up with REC Ltd & amount Rs. 1131.17 Cr 

➢ Purchase Order Date:  09.05.2018 & Amount: Rs.5.43 Cr. 

➢ Date of Commission: 26.02.2020. 

 

21. 2nd circuit from 220kV Shivarampally SS to 132kV Asifnagar SS for 

providing 2nd source of supply to 132kV Asifnagar 
 

➢ The scheme is formulated under “System Improvement Transmission 

Scheme” 

➢ The administrative approval was accorded vide T.O.O (CE-Construction-I) 

MS. No. 55, Dt: 25 .03 .2015, Amount: Rs.4597 Lakhs. 

➢ The scheme envisages the following work 
 

(i) Erection of 2nd circuitfrom 220 kV Sub-Station, Shivarampally to132 

kV Sub-Station, Asifnagarby laying 220 kV XLPE UG Cable- 3.5KM. 

(ii) Erection of 220 kV SC Line (Charged at 132 kV) with Zebra Conductor 

on Galvanized Narrow Based Towers and PMTT-0.5KM 

(iii) 132 kV Bay extension 220kV SS, Shivarampally- 1No. 

(iv) 132 kV Bay extension at 132 kV SS, Asifnagar-1No. 
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➢ The investment approval No CRN.No.TST/TSAsifnagar SS alternatesource 

of supply/Invest.App.06/2015, dt. 05.10.2015, Amount.Rs.45.97 Crs. 

➢ Funding tie up with M/s. REC Ltd & amount Rs.4136.35 Lakhs. 

➢ Purchase Order Date: 16.02.2018 & Amount: Rs.3971.96 Lakhs. 

➢ Date of Commission: 31.05.2019. 

 

22. Feeding 132/33 kV SS Ghanpur through Ring Mains 
 

➢ The scheme is formulated under “System Improvement Transmission 

Scheme to meet the industrial loads expected under the upcoming project 

of Hyderabad - Warangal industrial corridor.” 

➢ The administrative approval was accorded vide T.O.O (CE-Transmission) 

Ms. No. 70, Dated 09.05.2017, Amount Rs.580.00 Lakhs. 

➢ The scheme envisages the following work 
 

(i) Stringing of 3rd conductor on the existing 132 kV Raghunathpally – 

Ghanpur Railway feeder so as to provide alternate supply to the 132 

kV SS Ghanpur.- 16KM. 

 

➢ Funding tie up with M/s. PFC Ltd & amount Rs.507.00 Lakhs. 

➢ Purchase Order Date: 23.10.2018 & Amount: Rs.4.12 Cr. 

➢ Date of Commission: 26.06.2019. 

 

23. Erection of 132kV  LILO line from 132 KV Makthal – Gadwal 2nd circuit line 

for the proposed 220 kV Substation Jurala along with bays in 

Mahabubnagar district 
 

➢ The scheme is formulated for “System Improvement Transmission 

Scheme”. 

➢ The administrative approval was accorded vide T.O.O (CE-Construction) 

MS. No. 350,Dated: 27.11.2010, Amount: Rs. 761.00 Lakhs. 

➢ The scheme envisages the following work 
 

(i) 132 kV Gadwal – Makthal  2nd circuit LILO to 220 kV Jurala SS- 

10KM 

(ii) 132 kV bays for Gadwal – Makthal 2nd circuit LILO at 220 kV Jurala 

SS- 2Nos. 
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(iii) 2 Nos. JC towers for river crossing132 kV Gadwal – Makthal 2nd 

circuit LILO line. 
 

➢ Funding tie up with M/s. Bank of Baroda & amount Rs.761.00 Lakhs. 

➢ Purchase Order Date: 18.08.2011 & Amount: Rs.5.06 Cr. 

➢ Date of Commission: 03.07.2019. 

 

24. 132KV DC/SC line from 220KV SS Jurala to 132KV SS Ieeza 
 

➢ The scheme is formulated under “System Improvement Transmission 

Scheme for providing 9 Hrs agricultural Supply during day”. 

➢ The administrative approval was accorded vide T.O.O (CE-Construction) 

MS. No. 137,Dt: 29.07.2015, Amount: Rs.1654.00Lakhs. 

➢ The scheme envisages the following work 
 

(i) Erection of 132 kV DC/SC line on Galvanised Towers with Panther 

ACSR from 220 KV Jurala SS to 132 KV Ieeza SS- 35KM. 

(ii) Erection of 132 kV Bays at 132/33 kV Sub-Station, Ieeza and 220 KV 

SS Jurala- 2 Nos. 
 

➢ Funding tie up with M/s. REC Ltd & amount Rs.3055.65 Lakhs. 

➢ Purchase Order Date: 12.03.2018 & Amount: Rs.1867.86 Lakhs. 

➢ Date of Commission: 07.08.2019. 
 

 

25. 132KV DCline from 220KV Huzurnagar SS to 132 KV Mattampally SS 
 

➢ The work is covered in 220KV Huzurnagar Scheme. 

➢ The administrative approval was accorded vide T.O.O (CE-Construction-I) 

MS. No. 83, Dt: 21.06.2013, Amount: 5490.00 Lakhs. 

➢ The scheme envisages the following work 
 

(i) 132 kV DC Line from 132/33 kVMattampally SS to proposed 220 kV 

Huzurnagar SS- 15Km. (Amount: Rs.675 Lakhs). 

(ii) 132KV Bay extensions at 132KV SS Mattampally- 2 Nos. (Rs. 140.00 

Lakhs). 
 

➢ The investment approval No. CRN.No.APT/TS/220/132 kV SS-Huzurnagar/ 

F-INVST-01/2014,   date.02.04.2013, Amount.Rs.52.49 Cr. 

➢ Funding tie up with M/s. PFC Ltd & amount Rs.62.65 Cr. 

➢ Purchase Order Date: 18.02.2016 & Amount: Rs.24.72 Cr. 

➢ Date of Commission: 18.09.2019. 
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26. 132KV DC line from 220KV SS Huzurnagar to 132KV SS Vepalasingaram 
 

➢ The work is covered in 220KV Huzurnagar Scheme. 

➢ The administrative approval was accorded vide T.O.O (CE-Construction-I) 

MS. No. 83, Dt: 21.06.2013, Amount: 5490.00 Lakhs. 

➢ The scheme envisages the following work 

(i) 132 kV DC Line from 132/33 kV Vepalasingaram SS to proposed 220 

kV Huzurnagar SS- 10KM. (Amount Rs.450Lakhs). 

(ii) 132KV Bay extensions at 132KV SS Vepalasingaram- 2Nos. Amount: 

Rs.140 Lakhs). 
 

➢ The investment approval No. CRN.No.APT/TS/220/132 kV SS-Huzurnagar/ 

F-INVST-01/2014,   date.02.04.2013, Amount.Rs.52.49 Cr. 

➢ Funding tie up with M/s. PFC Ltd & amount Rs.62.65 Cr. 

➢ Purchase Order Date: 18.02.2016 & Amount: Rs.24.72 Cr. 

➢ Date of Commission: 18.09.2019. 

 

27. Second source of supply to 132/33 kV Sub-Station, Lalgadi Malakpet in 

Shameerpet Mandal of Ranga Reddy District 
 

➢ The scheme is formulated under “System Improvement Transmission 

Scheme” 

➢ The administrative approval was accorded vide T.O.O (CE-Construction) 

Ms. No. 156,Dt 19.08.2015, Amount: Rs.731.00Lakhs. 

➢ The scheme envisages the following work 

(i) Erection of 132 kV DC line for making LILO of 132 kV Line from 220 

kV Sub-Station, Medchal to 132 kV Sub-Station,Gajwel to 132/33 kV 

Sub-Station, Lalgadi Malakpet.on Galvanised Narrow Based Towers- 

1KM. 

(ii) Erection of 132 kV DC line for making LILO of 132 kV Line from 220 

kV Sub-Station, Medchal to 132 kV Sub-Station,Gajwel to 132/33 kV 

Sub-Station, Lalgadi Malakpet.on Galvanised Normal Towers- 7KM 

(iii) Erection of 132 kV Bays at 132/33 kV Sub-Station, Lalgadi Malakpet- 

2 Nos. 
 

➢ Funding tie up with M/s. PFC Ltd & amount Rs.620Lakhs. 

➢ Purchase Order Date: 20.10.2015 & Amount: Rs.6.04 Cr. 

➢ Date of Commission: 18.10.2019. 
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28. 132kV DC line from proposed 220/132kV SS Peddagopati to 132/33kV SS 

Thallada 
 

➢ The work is covered in 400KV Bhadradri Thermal Power Scheme. 

➢ The administrative approval was accorded vide T.O.O. (CE-Projects-I) 

Ms.No.15, Dt: 29.04.2016, Amount: Rs.1304.36 Crores. 

➢ The scheme envisages the following work 
 

(i) 132kV DC line from proposed 220/132kV SS Peddagopati to 

132/33kV SS Thallada-30KM. (Rs. 1443.3 Lakhs). 

(ii) 132 KV Bay extensions at 132/33kV SS Tallada Substation- 2Nos. 

(Rs.179.54 Lakhs). 
 

➢ The investment approval No.CRN/TST/TS/Bhadradri (4x270) MW Tharmal 

Power Transmission/Investment Approval No.17/15, date. 07.01.2016            

Amount.Rs.1179.61 Cr. 

 

➢ Funding tie up with M/s. PFC Ltd & amount Rs.1150.16 Crores. 

➢ Purchase Order Date: 15.03.2018 & Amount: Rs. 11.18 Cr. 

➢ Date of Commission: 28.12.2019. 

 

29. Erection of 132  kV DC Line on Narrow Based Towers for LILO of  132 kV 

Ibrahimpatnam - Turkayamzal SC Line to the proposed 220 kV SS, 

Bonguloor and 132 kV 630 sq.mm XLPE UG DC cable 
 

➢ The work is covered in 220KV Bonguluru Scheme. 

➢ The administrative approval was accorded vide T.O.O (CE-Construction-I) 

MS.No. 117,Dt: 30.05.2014, Amount: Rs.6340.00 Lakhs. 

➢ The scheme envisages the following work 
 

(i) Erection of 132 kV DC Line on Narrow Based Towers for LILO of 132 

kV Ibrahimpatnam - Turkayamzal SC Line to the proposed 220 kV SS, 

Bonguloor- 5KM. (Rs.510 Lakhs). 

(ii) Supply, Erection, Laying, Testing, Commissioning including the cost of 

accessories of 132 kV 630 sq.mm XLPE UG DC cable for LILO of  

132 kV Ibrahimpatnam - Turkayamzal SC Line to the proposed 220 kV 

SS, Bonguloor- 3KM. (Rs.2100Lakhs). 

➢ The investment approval No. CRN.No. APT/TS/220 KVSS -

Bonguluru/F.Invest-27/2014,  date. 28.02.2014, Amount.Rs.63.40 Cr. 
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➢ Funding tie up with M/s. NABARD & amount Rs.6340.00 Lakhs. 

➢ Purchase Order Date: 02.03.2016 & Amount: Rs.5.61 Cr. 

➢ Date of Commission: 04.01.2020. 
 

 

Write up of works under progress (ongoing) : 220kV & 132kV Schemes 

1. 132 kV DC line from the proposed 220/132/33 kV SS Parigi to 132/33 kV SS 

Dharmasagar 

 

➢ The work is covered in 132KV SS Donthanpally. 

➢ The administrative approval was accorded vide T.O.O.(CE-Construction) 

Ms.No.82, Dt:18.04.2018, Amount: 3215.00 Lakhs. 

➢ The scheme envisages the following work 
 

(i) 132 kV DC line from the proposed 220/132/33 kV SS Parigi to 132/33 

kV SS Dharmasagar- 36KM (Rs.1836.00 Lakhs). 
 

➢ The investment approval No CRN.No.TST/TS132 kV SSt Donthanpalli/F-

INVST-06/2013, dt.18.10.2014, Amount in Rs.18.49 Cr. 

➢ Funding tie up with M/s. REC Ltd & amount Rs.1926.27 Lakhs. 

➢ Purchase Order Date: 13.12.2016 & Amount: Rs.23.94 Cr. 

 

2. 132/33 kV SS at Nimmapalli with connected line in Karimnagar Dist 

 

➢ The scheme is formulated uder “System Improvement Transmission 

Scheme to meet increased load on 33/11 kV substations and also to reduce 

33 kV line losses”. 

➢ The administrative approval was accorded vide T.O.O (CE-Transmission) 

Ms. No.161, Dated: 26.08.2015, Amount Rs.1970.00 Lakhs. 

➢ The scheme envisages the following work 

(i) Erection of 132/33KV Substation Nimmapalli with PTR capacity of 

2x10/16 MVA. 

(ii) 132KV DC/SC line from the proposed 220KV SS Sircilla to the 

proposed 132KV SS Nimmapalli-21KM. 
 

➢ Funding tie up with M/s. REC Ltd & amount Rs. 1770.80 Lakhs. 

➢ Purchase Order Date: 23.03.2018 & Amount: Rs. 1510.41Lakhs. 
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3. 132 KV DC/SC inter linking lines between substations 220 KV 

Yeddumailram-132 KV Pashmailaram 

 

➢ The scheme is formulated under “System Improvement Transmission 

Scheme”. 

➢ The administrative approval was accorded vide T.O.O (CE-Construction-I) 

MS. No. 61,Dt:  25.05.2012, Amount Rs.931.00 Lakhs 

➢ The scheme envisages the following work 

(i) 132 kV DC/SC line with narrow based towers from 220 kV 

Yeddumailaram SS to 132 kV Pashamailaram SS- 7KM. 

(ii) 132 kV Bay extension at 220 kV Yeddumailaram SS and 132 kV 

Pashamailaram SS – 2Nos. 

 

➢ Funding tie up with M/s.NABARD & amount Rs. 931.00 Lakhs. 

➢ Purchase Order Date: 09.05.2019 & Amount: Rs. 901.00 Lakhs. 

 

4. 132 kV SS Kandukuru & connected lines in Rangareddy District 
 

➢ The scheme is formulated under “System Improvement Transmission 

Scheme meet increased load on 33/11 kV substations and also to reduce 

33 kV line losses”. 

➢ The administrative approval was accorded vide T.O.O (CE-Construction-I) 

Ms.No. 347, Dated: 13.02.2013, Amount: Rs. 2275 Lakhs. 

➢ The scheme envisages the following work 
 

(i) 132/33 kV Substation at Kandukuru with 1x31.5 + 1 x 16 MVA 

(Released) PTR Capacity.  

(ii) 132 kV DC/SC line from proposed 220/132 kV Fab city substation to 

the proposed 132/33 kV Kandukuru substation on narrow based 

towers and Normal towers- 18KM. 
 

(iii) 132KV Bay extension at 132/33KV SS Fabcity- 1No. 
 

➢ The investment approval No TST/TS/132 kV SS-Kandukuru/ F-INVST-

05/2015.Dt.08.10.2014, Amount in Rs.22.74 Cr. 

➢ Funding tie up with M/s. REC Ltd. & amount Rs.2005.78 Lakhs. 

➢ Purchase Order Date: 09.09.2016& Amount: Rs.2179.17 Lakhs. 
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5. 2nd circuit stringing on 132kV DC/SC line from 220kV Durshed SS to 132kV 

Water Works SS 

➢ The scheme is formulated for “System Improvement Transmission 

Scheme”. 

➢ The administrative approval was accorded vide T.O.O (CE-Construction-I) 

MS.No.08, Dated: 26.02.2014, Amount: Rs.243.00Lakhs. 

➢ The scheme envisages the following work 

(i)  Erection of 132 kV 2nd circuit line on under construction 132 kV 

DC/SC line from 22kV Durshed SS to 132kV Water Works 

Karimnagar Town SS- 7.5KM.  

(ii)  132 kV Bay extension at 220 kV Durshed substation- 1 No. 

(iii)  132 kV Bay extension at 132 kV Water Work substation Karimnagar 

Town- 1No. 

➢ Funding tie up with M/s. REC Ltd & amount Rs.218.25 Lakhs. 

➢ Purchase Order Date: 26.02.2014 & Amount: Rs.141.05 Lakhs. 

 

6. Erection of 132/33 kV Substation at Kondapur Village of Dhanwada Mandal 

in Mahaboobnagar District 
 

➢ The scheme is formulated under “System Improvement Transmission 

Scheme to improve the voltage regulations and to provide quality power to 

the consumers in the area”. 

➢ The administrative approval was accorded vide T.O.O (CE-Construction) 

Ms. No. 2, Dt: 03.01.2015, Amount: Rs.2449.00 Lakhs. 

➢ The scheme envisages the following work 

(i) Erection of 132/33 kV Sub-Station with 2 X 31.5 MVA PTRs.  

(ii) Erection of 132 kV DC/SC Line with Zebra Conductor on Galvanized 

Towers from 132 kV SS, Maddur to the proposed 132/33 kV SS, 

Kondapur- 20KM 

(iii) Erection of 132 kV Bays at 132 kV SS, Maddur- 1No. 

 

➢ The investment approval No. CRN TST/TS/132 KVSS -Kondapur/ F.Invst. 

06/2015, date.21.02.2015, Amount. Rs.24.49 Cr. 

➢ Funding tie up with M/s. REC Ltd & amount Rs.2171.04 Lakhs. 

➢ Purchase Order Date: 23.03.2017& Amount: Rs.1341.54 Lakhs. 
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7. Providing of alternate supply to 132/33 kV SS Chennur and 132/33 kV SS 

Kataram from 220/132kV SS, Manthani. 
 

➢ The scheme is formulated under “System Improvement Transmission 

Scheme under the program for providing 9.00 Hrs Day Time Supply for 

Agriculture”. 

➢ The administrative approval was accorded vide T.O.O (CE-Construction) 

Ms. No. 2, Dt: 03.01.2015, Amount:Rs.1213.00 Lakhs. 

➢ The scheme envisages the following work 
 

(i) Stringing of two circuits on already approved (under construction) 132 

KV Multi circuit towers from 220/132 kV SS Manthani upto Loc. No. 19 

of existing 132Kv Manthani – Kataram line- 5 KM. 

(ii) Erection of 132 kV DC line  ( 5.00 KM) from existing Loc. No. 19 upto 

Loc.No. 34A, of 132 kV Manthani – Kataram line- 5KM. 

(iii) Stringing of 2nd circuit from newly proposed DC line (from Loc No. 

34A of 132 kV Manthani – Kataram) to 132/33 kV Chennur SS on the 

existing DC/SC line- 19KM. 

(iv) Stringing of 2nd circuit from Loc. No. 34A of existing 132 kV Manthani 

– Kataram line to 132/33 kV SS Kataram-26KM. 

(v) Erection of 132 KV bay (at 220/132 KVSS Manthan - 2 Nos., at 132 

kV SS kataram - 1No.at 132 kV SS Chennur - 1 No.)- 4Nos. 
 

➢ Funding tie up with M/s. REC Ltd & amount Rs.1091.70 Lakhs. 

➢ Purchase Order Date: 07.02.2018 & Amount: Rs.970.27 Lakhs. 

 

8. Erection of  220 KV D/C Line from 400/220/132kV Gajwel SS to 220/132 kV 

Siddipet SS 
 

➢ The scheme is formulated under “System Improvement Transmission 

Scheme under the program for providing 9.00 Hrs Day Time Supply for 

Agriculture”. 

➢ The administrative approval was accorded vide T.O.O (CE-Transmission) 

MS.No 225, Dt:10.12.2015, Amount: Rs.3811.70 Lakhs. 

➢ The scheme envisages the following work 
 

(i) Erection of 220 kV DC line on Galvanised Towers with Moose ACSR 

from 400/220/132 kV SS Gajwel to 220/132 kv SS Siddipet- 40KM. 
 

(ii) Erection of 220 KV Bays (Gajwel-2, Siddipet-2)- 4Nos. 
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➢ The investment approval No. CRN.No.TST/TS/Erection of 220 KV DC line 

Gajwel/Siddipet/Invest.App.04/17-2017-18.,date.02.07.2017 

Amount.Rs.38.11 Cr. 

➢ Funding tie up with M/s. REC Ltd & amount Rs.5694.93 Lakhs. 

➢ Purchase Order Date:04.12.2017 & Amount: Rs.3568.42 Lakhs. 

 

9. 132/33 kV Sub-stations at Aipoor in Nalgonda district 
 

➢ The scheme is formulated under “System Improvement Transmission 

Scheme to overcome the low voltage problems, to cater to the upcoming 

loads and also to provide quality power supply to the consumers. 

 

➢ The administrative approval was accorded vide T.O.O (CE-Transmission) 

Ms.No.195, Dt:14.10.2015, Amount:Rs.2132.00Lakhs. 

➢ The scheme envisages the following work 
 

(i) Erection of 132/33 kV Sub-Station at Aipoor in Atmakoor (S) Mandal 

of Nalgonda District with 3 X 10/16 MVA PTRs. 

(ii) Erection of 132 kV DC/SC line on Galvanised Towers from 

400/220/132 kV Suryapet SS to 132 kV SS Thungathurthy to the now 

proposed 132/33 kV SS Aipoor- 13KM. 

(iii) 132 kV Second Circuit Stringing on existing DC/SC line from 

400/220/132 kV Suryapet SS to 132 kV SS Thungathurthy for a 

distance of 13.00 KM.- 13KM. 

(iv) Erection of 132/ kV Bay at 400/220/132 kV Suryapet SS- 1No. 
  

➢ The investment approval No. TST/TS /132/33 kV SS Aipoor , Nalgonda /F-

INVST- 01/2016-17. Date. 11.04.2016, Amount.Rs.21.32 Cr. 

➢ Funding tie up with M/s. REC Ltd & amount Rs.1891.06 Lakhs. 

 

10. 132/33 kV SS at Kotagiri with connected line & Bay in Nizamabad District 
 

➢ The scheme is formulated “to meet the load growth, to improve the voltage 

regulation and for System Improvement Scheme”. 

➢ The administrative approval was accorded vide T.O.O (CE-Transmission) 

Ms. No. 88 Dated: 30.06.2016, Amount: Rs.15.05 Crores. 

➢ The scheme envisages the following work 
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(i) Erection of 132/33 kV Sub-Station at Kotagiri in Nizamabad District 

with 3 X 10/16 MVA PTRs. 

(ii) Erection of 132 kV DC/SC line on Galvanised Towers with Panther 

ACSRfrom 132/33 kV Sub-Station, Jakora to the proposed 132kV 

Sub-Station.-12KM. 

(iii) 132 kV Bay extensions at 132/33 kV Sub-Station, Jakora-1 No. 

 

➢ Funding tie up with M/s.PFC Ltd & amount Rs.12.97 Crores. 

➢ Purchase Order Date: 06.06.2018 & Amount: Rs. 11.23 Cr. 

 

11. 220/132/33 kV Substation at Borampet in Ranga Reddy district 

 

➢ The scheme is formulated “to evacuation of power from 2 X 800 MW 

Telangana STPP to be established by NTPC at Ramagundam”. 

➢ The administrative approval was accorded vide T.O.O (CE-Transmission) 

Ms. No. 72 Dated: 13.05.2016, Amount: Rs.21.22 Crores. 

➢ The scheme envisages the following work 
 

(i) Erection of 220/132/33 kV Sub-Station at Borampet with 2 X 160 MVA 

+ 2 X 80 MVA PTR Capacities. 

(ii) 220 kV Multi Circuit OH line on MC Towers with Moose ACSR from 

400 kV Narsapur SS to proposed 220 kV Borampet SS-38 KM 

(iii) 220 kV DC line with  UG Cable from 400 kV Narsapur SS to proposed 

220 kV Borampet SS –  5 KM. 

(iv) Erection of 220 kV Bays at 400 kV Narsapur-2 Nos. 

 

➢ The investment approval No. TST/TS/ 220132/33 kV/Substation, Borampet 

RR District/ INVST- No. 07/16 - 2016-17.date.19.10.2016 Amount.  

Rs.21.22 Cr. 

➢ Funding tie up with M/s PFC Ltd  & amount Rs. 182.98 Crores. 

➢ Purchase Order Date: 28.11.2016, 10.03.2017 & 19.05.2020 & Amount: 

Rs.160.07 Cr. 

 

12. Erection of 220/33 kV Sub-Station at Chanchalguda 
 

➢ The scheme is formulated to  “(i) reduce overloading of PTRs at  

220/132/33 kV Sub-Station, Chandrayangutta  and 132/33 kV Sub-Station, 

Imlibun, (ii) to provide alternate source of supply to the 33/11 kV Sub-
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Stations (iii) to avoid load shedding and (iv) also to cater to the upcoming 

loads”. 
 

➢ The administrative approval was accorded vide T.O.O (CE-Transmission) 

Ms. No. 26 Dated: 27.02.2017, Amount: Rs.89.12 Crores. 

➢ The scheme envisages the following work 
 

(i) Erection of 220/33 kV GIS substation at Chanchalguda with 3 X 50 

MVA PTR. 

(ii) Erection of 220 kV DC line with 1000 Sqmm 220 kV UG cable for 

LILO of Chandrayangutta - Imlibun line (UG Cable) to the  proposed 

220/33 kV GIS substation, Chanchalguda. 

 

➢ The investment approval No. CRN TS/TST/220/33 KV,GIS, Chanchaguda/ 

Invest.Approval No.7/17-2017-18.date. August-2017, Amount. Rs.89.12 Cr. 

➢ Funding tie up with M/s REC Ltd   & amount Rs. 80.20 Crores. 

➢ Purchase Order Date: 28.02.2018  & Amount: Rs. 63.74 Cr. 

 

13. 132/33 kV Substation at PTO, Petlaburz, Hyderabad District 

 

➢ The scheme is formulated to  (i) reduce overloading of PTRs at 220/132/33 

kV Shivarampally Sub-Station & 132/33 kV Imlibun Sub-Station, (ii)  reduce 

the length of 33 kV lines feeding the scheme area, thereby reducing the 

time taken in locating faults, attending breakdowns, restoration of supply & 

carrying out the regular maintenance works, (iii) to provide reliable & 

uninterrupted power supply, (iv) an alternate source of supply in the 

scheme area and (v)  to cater to the upcoming loads.” 

➢ The administrative approval was accorded vide T.O.O (CE-Transmission) 

Ms. No. 29 Dated: 27.02.2017, Amount: Rs.39.93 Crores. 

➢ The scheme envisages the following work 
 

(i) Erection of 132/33 kV GIS substation at Police Transport Organisation 

(PTO), Petlaburz with 2X80 MVA PTR . 

(ii) Erection of 132 kV DC line with 630 Sqmm 132 kV UG cable from the 

220 kV GIS substation, Imlibun to the proposed 132/ 33 kV GS SS at 

Police Transport Organisation (PTO), Petlaburz-1.5 KM 

(iii) Erection of 132 kV DC OH line on galvanised double circuit towers 

with Panther ACSR-3.5KM. 
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➢ The investment approval No. CRN TS/TST/132/33 KV, GIS, Petlaburz 

invest. Approval No.5/17-2017-18. date. August-2017, Amount.Rs.39.92 Cr. 

➢ Funding tie up with M/s REC Ltd  & amount Rs. 35.94 Crores. 

➢ Purchase Order Date: 28.02.2018  & Amount: Rs.44.16 Cr. 

 

14. Erection of 132kV DC line from proposed 220/132kV SS Madugula to 

existing 132/33 kV Takkalapally (Yacharam) SS 

 

➢ The scheme is formulated to “reduce overloading of 132kV Godakandla – 

Takkalapally (Yacharam) line and to have reliable incoming supply from the 

220 KV substation. Further there will be a load relief on 220 KV KM Pally 

Sub-Station.” 

➢ The administrative approval was accorded vide T.O.O (CE-Transmission) 

Ms. No. 88 Dated: 02.06.2017, Amount: Rs.11.77 Crores. 

➢ The scheme envisages the following work 
 

(i) Erection of 132 kV DC line from 220/132/33 kV Madugula SS to 

132/33kV Takkalapally (Yacharam) SS – 17Km. 

(ii) Erection of 132kV bays at 132/33kV Takkalapally SS- 2 Nos. 

 

➢ Funding tie up with M/s REC Ltd  & amount Rs. 10.60 Crores. 
 

15. 132/33 kV SS  with connected line at Choppadandi in Karimnagar Dist 
 

➢ The scheme is formulated “to feed the existing and upcoming loads and to 

extend power supply to Agriculture sector with quality & reliable power.” 
 

➢ The administrative approval was accorded vide T.O.O (CE-Transmission) 

Ms. No. 86 Dated: 29.05.2017, Amount: Rs.22.85 Crores. 

➢ The scheme envisages the following work 

 

(i) Erection of 132/33 kV Sub-Station at Choppadandi in Karimnagar 

District with 2 X 31.5 MVA PTRs. 

(ii) Erection of 132 kV DC/SC line for LILO of 132 kV line from 220 kV 

Malyalapally Sub-Station to 220 kV Durshed Sub-Station at the 

proposed 132/33 kV Choppadandi Sub- Station-13 KM. 
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➢ The investment approval No.TS/TST/132/33 KV, Choppadandi, SS 

/Investment Approval No.20/18,2017-18, date.27.02.2018, Amount. 

Rs.22.85  Cr. 

➢ Funding tie up with M/s PFC Ltd  & amount Rs. 19.97 Cr. 

➢ Purchase Order Date: 06.06.2018, Amount: Rs.9.65  Cr. 

 

16. Providing of 33 kV Features at upcoming 220/132 KV Sub-Station, 

Mahabubabad in Mahabubabad District. 

 

➢ The scheme is formulated under “System Improvement Transmission 

Scheme”. 

➢ The administrative approval was accorded vide T.O.O (CE-Construction) 

Ms. No.170, Dt: 16.11.2017, Amount: Rs.854Lakhs. 

➢ The scheme envisages the following work 

(i) Providing of 33 kV Features at upcoming 220/132 KV Sub-Station, 

Mahabubabad with PTRs capacity of 2x10/16 MVA. 

 

➢ Funding tie up with M/s. REC Ltd & amount Rs.743.62 Lakhs. 

➢ Purchase Order Date:31.10.2018& Amount: Rs.236.00 Lakhs. 

 

17. Erection of 132/33 kV Sub-Station at Chinna Shankarampet in Medak 

District 
 

➢ The scheme is formulated under “System Improvement Transmission 

Scheme”. 

➢ The administrative approval was accorded vide T.O.O (CE-Construction) 

Ms. No. 124, Dt: 19.08.2017, Amount: Rs.1600Lakhs. 

➢ The scheme envisages the following work 

(i) Erection of 132/33 kV Sub-Station at Chinna Shankarampet in Medak 

District with 2 X 10/16 MVA PTRs. 

(ii) Erection of 132 kV DC line for LILO of 132 kV Chegunta- Yeldurthy 

DC/SC line at the proposed 132/33 kV Chinna Shankarampet Sub- 

Station- 6KM. 
 

➢ Funding tie up with M/s. REC Ltd & amount Rs.1396.33 Lakhs. 

➢ Purchase Order Date: 18.09.2018 & Amount: Rs.929.56 Lakhs. 
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18. 132/33 kV Substation at Pitlam in Nizamabad District 
 

➢ The scheme is formulated under “System Improvement Transmission 

Scheme to feed the existing & upcoming loads, to improve the voltage 

regulation in 33KV feeders and also to cater the loads of 24 hours 

Agriculture supply”. 

➢ The administrative approval was accorded vide T.O.O (CE-Construction) 

Ms. No.13,Dt: 20.01.2018, Amount Rs.3580.00 Lakhs. 

➢ The scheme envisages the following work 

(i) Erection of 132/33KV Substation at Pitlam with PTR capacity of 

2x31.5MVA. 

(ii) Erection of 132KV DC/SC line from 220KV SS Banswada to proposed 

132KV SS Pitlam- 26.5KM. 

➢ The investment approval No.  CRN No. TST/TS/Erection of 132/33 KV SS 

at Pitlam in Khammam Dist. Approval/No.04/2018-19. Date.01.06.2018 

Amount.Rs.35.80 Cr. 

➢ Funding tie up with M/s. REC Ltd & amount Rs.3180.02 Lakhs. 

 

19. Erection of 220/132 kV Sub-Station at Ammavaripet in Warangal-Urban 

District 
 

➢ The scheme is formulated under “System Improvement Transmission 

Scheme to feed the upcoming industrial corridor at Madikonda and a Textile 

Park at Geesukonda”. 

➢ The administrative approval was accorded vide T.O.O (CE-Construction) 

MS.No.294,Dt:29.01.2019, Amount: Rs.126.86 Crores. 
 

➢ The scheme envisages the following work 

(i) Erection of 220/132 kV Sub-Station at Ammavaripet with 2X100  MVA 

PTR Capacity in Warangal Dist. 

(ii) Erection of 220 kV DC Line on Galvanized Towers with Moose ACSR 

Conductor for LILO of one circuit of 220 kV Mahabubabad - Warangal 

line to proposed 220 kV Ammavaripet SS- 31KM. 

(iii) Erection of 132 kV DC Line on Galvanized Towers with Panther 

ACSR Conductor from the proposed 220/132 kV Sub-station 
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Ammavaripet to the existing 132/33 kV Sub-Station,                      

Geesukonda- 23KM. 

 

(iv) Erection of 132 kV Line  on Multi-circuit Towers with Panther ACSR 

Conductor for accomdation of 132 KV Line to 132KV SS Inavole and 

132KV Line to 132KV SS Wardhannapet from the proposed 220/132 

kV Sub-station Ammavaripet  to AP 8- 6.98KM. 

(v) Erection of 132 kV DC/SC Line on Galvanized Towers with Panther 

ACSR Conductor from the AP.8 to the 132/33 kV SS Inavole-2.32KM. 

(vi) Erection of 132 kV DC/SC Line on Galvanized Towers with Panther 

ACSR Conductor from the AP.8 to the 132/33 kV SS Wardhannapet- 

16.25KM. 

(vii) Erection of 132 kV Bays (2 Nos at 132 kV Geesukonda, 1 No at 132 

KV Wardannapet & 1No at 132 kV Inavole)- 4Nos. 
 

➢ The investment approval No. CRN No: TST/TS/Erecion of 220/132 kV 

Substation at Ammavaripet, Kazipet(M) in Warangal Urban District.F. 

Approval/ No.13/18/2018-19.      date. 10.08.2018,   Amount.Rs.126.91 Cr. 

➢ Funding tie up with M/s PFC Ltd  & amount Rs.87.24 Crores. 

➢ Purchase Order Date:20.02.2020  & Amount: Rs. 42.55 Cr. 

 

20. 132/33 KV Substation at Nagaram in Suryapet District 
 

➢ The scheme is formulated under “System Improvement Transmission 

Scheme to meet the 24 Hrs Agriculture power supply, load demand in the 

scheme area and to avoid low voltage problems”. 

➢ The administrative approval was accorded vide T.O.O (CE-Construction) 

Ms. No. 193 ,Dt:  30.08 2018, Amount Rs.3397 Lakhs. 

➢ The scheme envisages the following work 

(i) Erection of 132/33 kV Sub-Station at Nagaram , Suryapet Dist  with 1 

X 31.5 + 1x10/16  MVA PTRs. 

(ii) Erection of 132 kV line with ACSR Panther Conductor on Galvanised 

Towers by making  making LILO of 132 kV DC/SC line from 

400/220/132 kV Suryapet SS to 132/33 KV Thungathurthy SS at 

newly proposed 132/33 KV Nagaram SS- 16KM. 
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➢ The investment approval No. CRN No. TST/TS/Erection of 132/33 KV Sub 

station at Nagaram in suryapet District. Approval/No.14/18/2018-19. date. 

12.12.2018, Amount .Rs.33.97 Cr. 

➢ Funding tie up with M/s PFC Ltd & amount Rs.25.17  Crores. 

➢ Purchase Order Date:27.10.2020  & Amount: Rs.10.81 Cr.  

 

21. 33 KV features at 132 KV Railway Traction Switching Station, Kothagudem, 

Kothagudem Bhadradri District 
 

➢ The scheme is formulated under “System Improvement Transmission 

Scheme to extend reliable supply to district head quarter and also to 

evacuate 25 MW SCCL solar power. 

➢ The administrative approval was accorded vide T.O.O (CE-Construction) 

MS.No 217,Dt: 25.09.2018, Amount Rs:992 Lakhs. 

➢ The scheme envisages the following work 

(i) 33 KV features at 132 KV Railway Traction Switching Station, 

Kothagudem, Kothagudem Bhadradri District    with 2 X 10/16 MVA 

PTRs. 
 

➢ Funding tie up with M/s PFC Ltd & amount Rs7.35  Crores. 

 

22. 132/33kV SS at Padmanagar in Karimnagar District 

 

➢ The scheme is formulated “to meet the existing & upcoming load demand in 

the Karimnagar town”. 

➢ The administrative approval was accorded vide T.O.O (CE-Construction) 

Ms. No.254, Dated:26.11.2018. Amount: Rs.19.29 Crores. 

➢ The scheme envisages the following work 

(i) Erection of 132/33  kV Sub-Station Padmanagar (V) in Karimnagar 

District with 2x10/16 MVA capacity. 

(ii) LILO of132 KV Line  (one circuit) from 220/132 KV SS Durshad to the 

132/33 KV SS Siricilla to proposed 132/33 KV SS Padmanagar-7 KM. 

➢ Funding tie up with M/s PFC Ltd  & amount Rs. 14.29  Crores. 

➢ Purchase Order Date:  31.10.2020  & Amount: Rs. 13.68Cr. 
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23. 132/33 kV Gas Insulated Sub-Station (GIS) at Manikonda in Ranga Reddy  

District. 
 

➢ The scheme is formulated “to overcome the low voltage problems, to cater 

to the upcoming loads and also to provide quality power supply to the 

consumers.” 

➢ The administrative approval was accorded vide T.O.O(CE-Construction) 

MS.No.402 Dated:08.07.2019,Amount:Rs.107.18 Cr. 

➢ The scheme envisages the following work 

(i) Erection of 132/33 GIS Sub-station at Manikonda with 2 x 80 MVA 

PTRs. 

(ii) LILO of existing 132 KV Shivarampally-Erragadda SC OH feeder 

between Loc.No.80 & Loc.No.81 with laying of 132 KV XLPE UG 

cable 0f 1200 Sq.mm for cable length of 2.5KM. 

➢ The investment approval No. CRN/TST/TS/Erection of 132 KV SS at 

Manikonda in Rangareddy District.Approval NO 08/2019-20, date. 

27.12.2019,  Amount.Rs.107.18 Cr 

➢ Funding tie up with M/s REC Ltd & amount Rs.96.46 Cr 

 

24. 400/220 kV, 1X315 MVA ICT at Bhadradri Thermal Power Station (BTPS) 

switch yard, Manuguru, TSGENCO and erection of 220 KV DC line from 

220/132/33 KV Manuguru SS to 400 KV BTPS switch yard 220/132/33 KV 

Sub-station at Meenajipet in Siddipet District 
 

 

➢ The scheme is formulated “to provide start-up supply to Bhadradri Thermal 

Power Station (4X270 MW) under Black start restoration procedure & 

alternate evacuation of power from BTPS (4x270 MW). 
 

➢ The administrative approval was accorded vide T.O.O(CE-Construction) 

MS.No.401Dated:08.07.2019, Amount:Rs.66.56 Cr. 

➢ The scheme envisages the following work 
 

(i) Supply,Erection, Testing & Commissioning of 400/220 kV, 1X315 

MVA Auto Transformer along with PTR Bays and Bus coupler 

including civil works at BTPS.  

(ii) Erection of 220 KV DC line from 220/132/33 KV Manuguru SS to 400 

KV Bhadradri Thermal Power Station switch yard. 

(iii) Erection of 220 kV Bays (2 Nos at 220  kV Manuguru, 2 Nos at  

BTPS). 
 



Filing of Annual Performance Review for FY 2019-20 of TSTRANSCO 

TSTransco - 48 - Transmission Licensee   

➢ The investment approval No. CRN No. TST/TS Erection of 400/220 KV 

1x315 MVA ICT at BTPS switch  yard  Manuguru & Erection of 220 KV DC 

line from 220/132/33 KV Manuguru SS to 400 KV BTPS switch yard  

Approval/No.06/2019-20,  date, 22.12.2019, Amount.Rs.66.56 Cr. 

➢ Funding tie up with  M/s REC Ltd & amount Rs.59.91 Cr. 

➢ Purchase Order Dates:15.10.2019, 18.11.2019  & Amount:Rs.28.49 Cr. 

 
 

25. 132/33 KVSS Gachibowli in Ranga Reddy District. 
  

➢ The scheme is formulated “to reduce overloading at 220/132/33 KV 

Substation Gachibowli, to provide alternate source of supply to the 33/11 

KV Sub-stations in the scheme area and to extend supply to 33 kV 

dedicated feeder applications pending for feasibility from Gachibowli and 

Madhapur Sub-Stations area for a load of 71.5 MW & the upcoming loads. 

➢ The administrative approval was accorded vide T.O.O(CE-Transmission) 

MS.No.27 Dated:27.02.2017, Amount:Rs.18.73 Cr. 

➢ The scheme envisages the following work 
 

 

(i) Erection of 132/33 kV Sub-Station at Gachibowli with 2X80 MVA PTR  

(ii) Erection of 132 kV DC OH line on galvanised towers with Panther 

ACSR from 220/132/33 kV Gachibowli SS to the proposed 132/33 kV 

Gachibowli SS. 
 

➢ Funding tie up with M/s REC Ltd  & amount Rs.16.52 Cr 

➢ Purchase Order Date: 11.06.2019 & Amount: Rs.8.03 Cr 

 

26. 132/33 KV Gas Insulated Sub-station (GIS) at Seetharambagh  
  

➢ The scheme is formulated “to reduce overloading of PTRs at 220/132/33 kV 

Shivarampally Sub-Station & 132/33 kV Imlibun Sub-Station,  to reduce the 

length of 33 kV lines feeding the scheme area, thereby reducing the time 

taken in locating faults, attending breakdowns & restoration of supply,to 

provide reliable & uninterrupted power supply, to reduce the overall energy 

losses in the system and  to cater to the upcoming loads which are 

increasing multi-fold due to the vertical growth of the city and increase in 

commercial establishments.  

➢ The administrative approval was accorded vide T.O.O(CE-Transmission) 

MS.No.28 Dated:27.02.2017, Amount:Rs.63.63 Cr. 
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➢ The scheme envisages the following work 

(i) Erection of 132/33 kV GIS substation at Seetharambagh with 2X80 

MVA PTR.  

(ii) Erection of 132 kV DC line with 630 Sqmm 132 kV UG cable from 

Asifnagar Sub-Station to the proposed 132/33 kV GIS substation at 

Seetharambagh. 

(iii) 132 kV Bay extensions at Asifnagar substation. 

 

➢ The investment approval No. CRN TS/TST/132/33 KV, GIS, 

Seetharambagh /Invest.Approval No.6/17-2017-18. date.August-2017 

Amount.Rs.63.63 Cr. 

➢ Funding tie up with M/s REC Ltd & amount Rs.57.27 Cr. 
 

27. 132/33 KV IDA Mallapur Sub-station in Medchal-Malkajgiri District. 
 

➢ The scheme is formulated “to reduce overloading of PTRs at 220/132/33 kV 

Moulali Sub-Station, 220/132/33 kV Ghanapur Sub-Station & 132/33 kV 

Sub-Station, Bandlaguda, to improve voltage regulation, to reduce power 

losses, to provide reliable & uninterrupted power supply, to reduce the 

overall energy losses in the system and to cater to the upcoming loads of 

the IDA Mallapur having  continuous and rapid industrial load growth.   

➢ The administrative approval was accorded vide T.O.O(CE-Transmission) 

MS.No.30 Dated:27.02.2017, Amount:Rs.19.05 Cr. 

➢ The scheme envisages the following work 
 

(i) Erection of 132/33 kV AIS substation at IDA Mallapur with 1X80 + 

1X50 MVA PTR. 

(ii) Erection of 132 kV DC OH line on galvanised NB towers with Panther 

ACSR for LILO of 132 kV Ghanapur - Moulali line at the proposed 132 

kV IDA Mallapur SS. 

 

➢ Funding tie up with M/s REC Ltd  & amount Rs.16.81 Cr. 
 

 

28. 132/33 KV Sub-station at Moulali ZTS in Medchal-Malkajgiri District  

 

➢ The scheme is formulated “to reduce overloading at 400/220/132/33 kV 

Sub-Station, Malkaram & 220/132 33 kV Sub-Station, Moulali, to reduce the 

length of lines feeding the scheme area, to provide reliable & uninterrupted 

power supply, to reduce the overall energy losses in the system and to 
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cater to the upcoming loads which are increasing multi-fold due to the 

vertical growth of the city and increase in commercial establishments.   

➢ The administrative approval was accorded vide T.O.O (CE-Transmission) 

MS.No.31 Dated:27.02.2017, Amount:Rs.49.78 Cr. 

➢ The scheme envisages the following work 
 

(i) Erection of 132/33 kV Moulali ZTS SS with 2X50 MVA PTR. 

(ii) Erection of 132 kV DC line with 630 Sqmm 132 kV UG cable from 220 

kV Moulali Sub-Station to the proposed Moulali ZTS SS. 
 

➢ The investment approval No. CRN TS/TST/132/33 KV, Moulali-ZTS SS, 

Investment Approval No.17/17, 2017-18, date. October-2017,             

Amount.Rs.49.78 Cr. 

➢ Funding tie up with M/s REC Ltd & amount Rs.44.47 Cr. 

➢ Purchase Order Date:  & Amount: Rs.37.84 Cr. 

 

 

 

29. 2nd Circuit on 132KV DC/SC line from existing 220/132KV SS 

Waddekothapally to existing 132/33KV SS Peddanagaram. 
 

➢ The scheme is formulated “to meet (N-1) Contingency in the Network for 

ensuring satisfactory Power Supply.”   

➢ The administrative approval was accorded vide T.O.O(CE-Construction) 

MS.No.149 Dated:09.10.2017,Amount:Rs.7.02 Cr. 
 

➢ The scheme envisages the following work 

(i) Stringing of 2nd circuit on 132KV DC/SC line from existing 220/132KV 

SS Waddekothapally to existing 132/33KV SS Peddanagaram with 

Panther ACSR Conductor. 
 

(ii)   Erection of 132 KV feeder bays (at 220/132 KVSS  Waddekothapally 

– 1Nos.  and at 132 kV SS PeddaNagaram 1 No.) Total -2 No.s. 

(iii) Diversion of Distribution HT & LT lines (33KV,11KV & LT lines). 
 

➢ Funding tie up with M/s REC Ltd & amount Rs.6.32 Cr. 

➢ Purchase Order Date:  22.02.2020 & Amount: Rs.3.22 Cr. 
 

 

30. 132 kV features at 220 kV Thimmajipet Switching Station in 

Mahaboobnagar District and extending connectivity to 132 kV Jadcherla 

Sub-Station from Thimmajipet  
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➢ The scheme is formulated as part of “Comprehensive Transmission 

Requirement Scheme for the years 2012-2017”. 

➢ The administrative approval was accorded vide T.O.O(CE-Construction) 

MS.No.103 Dated:11.07.2017, Amount:Rs.29.32 Cr. 

➢ The scheme envisages the following work 

(i)   Erection of 132/33 kV AIS substation at IDA Mallapur with 1X80 + 

1X50 MVA PTR. 

(ii) Erection of 132 kV DC line on Galvanised Towers with Panther ACSR 

from the existing proposed 220/132 kV Thimmajipet Sub-Station, to 

the existing 132/33 kV Jadcherla Sub-Station. 

(iii)   132 kV Bay extensions at 132/33 kV Sub-Station, Jadcherla. 
 

➢ The investment approval No. CRN TST/TS/220/Switching Station/ 

Mahaboobnagar / 132 KV Features /Invest,Approval No.14/17-2017-

18.date.December-2017, Amount.Rs.29.32 Cr. 

➢ Funding tie up with M/s REC Ltd & amount Rs.26.39 Cr. 

➢ Purchase Order Date:  05.02.2020 & Amount: Rs.14.93 Cr. 
 

31. 33 kV Features at upcoming  220/132 KV Sub-Station, Ammavaripet  in 

Kazipet (M), Warangal Urban (District) 
 

➢ The scheme is formulated “to meet the growing demand of the Warangal 

city with reliable supply and reduced line losses.” 

➢ The administrative approval was accorded vide T.O.O(CE-Construction) 

MS.No.341 Dated:02.04.2019,Amount:Rs.8.10 Cr. 

➢ The scheme envisages the following work 

(i) Providing of 33 kV Features at upcoming  220/132 KV Sub-Station,  

Ammavaripet  in Kazipet (M), Warangal Urban (District) with Released 

2X50 MVA PTRs Erection of 132/33 GIS Sub-station at Manikonda 

with 2 x 80 MVA PTRs. 

 

➢ Funding tie up with M/s REC Ltd & amount Rs.96.46 Cr. 

➢ Purchase Order Date: 18-09-2020 & Amount: Rs.14.95  Cr (including other 

work). 
 

32. 132/33kV SS at Pammy in Khammam District 
 

➢ The scheme is formulated “to feed the supply to existing 6Nos 33/11KV 

Substations.” 
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➢ The administrative approval was accorded vide T.O.O (CE-Construction) 

Ms. No.14, Dated:20.01.2018. Amount: Rs.23.39 Crores. 

➢ The scheme envisages the following work 

(i) Erection of 132/33 kV Sub-Station at Pammy in Khammam District 

with 2 X 31.5 MVA. 

(ii) Erection of 132 kV DC line for LILO of 132 kV  Kusumanchi-Chilakallu 

line at the proposed 132/33 kV Pammy Sub- Station -8Km. 
 

➢ The investment approval No. CRN No. TST/TS/Erection of 132/33 KV SS at 

Pammy in Khammam Dist. Approval/No.03/2018-19, date. 01.06.2018  

Amount Rs.23.39 Cr. 

➢ Funding tie up with M/s REC Ltd  & amount Rs. 20.64  Crores. 

 

33. 132/33 kV SS at Peechara in Warangal Dist. 
 

➢ The scheme is formulated “to meet the existing & upcoming load demand in 

the Karimnagar town”. 

➢ The administrative approval was accorded vide T.O.O (CE-Construction) 

Ms. No.43, Dated:06.03.2018. Amount: Rs.43.92 Crores. 

➢ The scheme envisages the following work 

(i) Erection of 132/33 kV Sub-Station at Peechara, Warangal Dist  with 2 

X 31.5 MVA PTRs. 

(ii) Erection of 132 kV DC line with HTLS Conductor on Galvanised 

Towers by making LILO of existing 132 kV line from 220/132/33KV 

Waranagal SS to 132/33KV Jangaon SS at proposed 132/33KV 

Peechara SS-12 KM. 
 

➢ The investment approval No. CRN No.TST/TS/Erection of 132/33 KV 

Substation at Peechara in Wranagal District. Approval No. 05/2018-19. date 

19.07.2018, Amount.Rs.43.92 Cr. 

➢ Funding tie up with M/s REC Ltd. & amount Rs.39.11 Crores. 
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Lift Irrigation Scheme Works taken up by TSTRANSCO 

under Deposit Contribution Works (FY 2019-20): 
 

 

TSTRANSCO has taken up construction of Transmission lines and Substations 

at 132kV, 220kV and 400kV level for extension of power supply to Pumping stations 

under various Lift Irrigation schemes which are funded by I&CAD Department, Govt. 

of Telangana.  

The Transmission system established under extension of power supply to LI 

Schemes is included in the Transmission system of TSTRANSCO.  

The addition of Transmission network in respect of LI Schemes for FY 2019-20 

is as detailed below. 

 

Description 2019-20 

400kV Lines (CKM) 397.6 

220kV Lines (CKM) 88.12 

132kV Lines (CKM) 85 

400kV SS 3 

220kV SS 2 

132kV SS 1 

 

 

The addition of Bays in respect of LI Schemes for FY 2019-20 is as detailed 

below: 

 

Description 2019-20 

400kV 91 

220kV 40 

132kV 7 
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Details of Commissioned Sub Stations and Connected Transmission Lines at 400 kV, 

220 kV and 132 kV voltage levels under Lift Irrigation Scheme works for  FY 2019-20 

 

Sl. 

No 

 

Name of the 

LIS 

Name of the Line 
Length 

(CKM) 

Date of 

Commissioning 

1 

 

Kaleswaram 

Lift Irrigation 

Project 

400 kV QMDC line from Ramadugu SS to 

Tippapur 
92 29.04.2019 

400 kV QMDC line from Chandulapur SS to 

Tippapur 
38 06.05.2019 

LILO of 400 kV TMDC from KTPP- Gajwel to 

Chandulapur SS 
108.7 16.05.2019 

400 kV TMDC line from Narsapur to 

Tukkapur 
110.158 21.03.2020 

400 kV TMDC line from Chandlapur to 

Tukkapur 
48.75 19.09.2019 

220kV TMDC line from 400/220/132 KV 

Gajwel SS to 220/11kV Akkaram SS 
14.12 29.02.2020 

2 

 

Lift System on  

FFC (Flood 

Flow Canal) in 

Karimnagar 

district. 

 220kV LILO of RSS-Bheemgal to proposed 

220/11kV Rampur Substation in Jagityal 

district 

2 17.05.2019 

220kV DC line (36KM) from proposed 220kV 

Rampur Substation to proposed 220/11kV 

Rajeshwar Rao Peta Substation  

72 28.06.2019 

3 
Thotapally – 

Gouravelly LIS 
132 kV DC line from Huzurabad  to Regonda 63 27.09.2019 

4 
JCR Godavari  

LIS (Warangal) 
132 kV LILO  from Mulugu- Chelpur 2 25.10.2019 

5 

Chanaka - 

Korata barrage 

LIS 

 132kV  LILO Line (5km) to  

220/132/33kVSS at Nirmal from 132kV 

Pochamapad – Adilabad feeder  

20 08.05.2019 
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List of Substations completed during FY 2019-2020 

Sl. 

No 
Name of the LIS Sub-station 

Date of 

Commissioning 
Remarks 

1 
Kaleswaram Lift 

Irrigation Project 

400/11 kV  Tippapur SS 29.04.2019   

400/ 11 KV Chandlapur SS 06.05.2019   

400/11 kV Tukkapur SS 19.09.2019   

2 

Lift System on  FFC 

iin Karimnagar 

district. 

220/11 KV Rampur SS 17.05.2019   

220/11 KV 

Rajeshwaraopeta SS 
28.06.2019  

3 
JCR Godavari  LIS 

(Warangal) 
132/11 kV Rangaraopalli SS 25.10.2019   

 

 

List of Bays completed during FY 2019-2020 

Sl. 

No. 
Name of the work 

No. of Bays 
Remarks 

400kV 220kV 132kV 

1 Kaleshwaram Lift Irrigation Project  
400/11kV GIS at Medaram 10 0 0 

 

 
400/13.8/11kV SS at Ramadugu 7 0 0 

 

 
400/220/11 SS at Sundilla 2 9 0 

 

 
220/11 SS at Annaram 0 5 0 

 

 
220/11 SS at Medigadda 0 9 0 

 

 
400/11kV SS at Tippapur 22 0 0 

  
400/13.8/11kV  Chandlapur 27 0 0 

  
400/11kV Tukkapur 23 0 0 

  
220/11kV Akkaram 0 2 0 

 

2 FFC 
 

220/11 KV Rampur SS 0 7 0 
 

 220/11 KV Rajeshwar Rao Peta 

SS 

0 5 0 
 

3 ThotapallyReservior to GourevellyReservior LIS 
 

 220/132kV SS at Huzurabad 0 2 0 
 

4 Phase-III works of Godavari Lift Irrigation Scheme 
 

 
132/11kv Rangaraopally SS 0 0 5 

 

 
220/11 kV SS at 

Bheemganpur(Additional Bays) 

0 1 0 
 

5 ChanakaKorata LIS 
 

 a)132/11 KV Hathigat SS 0 0 2 
 

 
Total 91 40 7 

 

 
  

   

 
 

(B)  Details of Ongoing works during FY 2019-20 
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The ongoing Transmission Lines and Substations in respect of LI Schemes are 

as detailed below: 

  

Description 2019-20 

400kV Lines (CKM) 0 

220kV Lines (CKM) 376.96 

132kV Lines (CKM) 22 

400kV SS 0 

220kV SS 8 

132kV SS 3 

Additional PTR Bays under 
Kaleshwaram LIS 

15 
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List of 400kV lines and Substations commissioned during FY2019-20 

1. 400kV lines 

S. 

No. 
Name of Line 

Length 

in CKM 
Date of Commissioning 

1 
400kV QMDC Line from Jangaon SS-Tippapur 

LI SS 
138.28 

Line charged on 

14.05.2019 

2 
400kV QMDC Line from Julurupadu SS to 

Jangaon SS 
349.45 

Line Charged on 

26.06.2019 

3 
400kV QMDC Line from Nirmal SS to 

Dichpally SS 
120.66 

Line Charged on 

16.12.2019 

Total 608.40  

 

2. 400kV Substations  
 
 

S. 

No. 
Name of the Substation Capacity Date of commissioning 

1 400/220kV Jangaon SS 
3x500= 

1500MVA 

Charged on 14.05.2019 with 1 No.500MVA ICT. 

ICT-II Charged on 01.11.2019 

ICT-III Charged on 13.11.2019 

(Total 25 Nos bays charged) 

2 400/220kV Ramadugu SS 
2x500= 

1000MVA 

SS charged on 12.06.2019. 

2 Nos 500MVA ICTs charged on 29.01.2020 

(Total 17 Nos bays charged) 

 Total Capacity 2500 MVA  

 

3. 400kV Bays 

S. 

No. 
Name of the Substation 

No. of 

Bays 
Date of commissioning 

1 400/220/132kV Narsapur SS  4 
2 Nos. NTPC Feeder Bays charged on 

30.05.2019 

2 400kV Dichpally SS 4 
2 Nos Nirmal Feeder bays (2 Tie+2 

Feeder bays) Charged on 02.08.2019 

3 400/220/132kV Kethireddypalli SS 4 
2 Nos Rayadurg Feeder bays (2 Tie+2 

Feeder bays)  charged on 20.11.2019 

4 400/220kV Julurupadu Sub-Station   4 
2 Nos Kamalapuram feeder bays (2 Tie+2 

Feeder bays) charged on 07.01.2020 

 Total 16  
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400kV SCHEMES: 

 

I WARDHA-HYDERABAD 765KV LINK TRANSMISSION SCHEME 

 

i) 400kV Quad Moose DC Line from 400kV Dichpally SS to 400kV Nirmal  SS 
 

Check Survey: 60.332kMs out of 60.332kMs completed.  

Foundations: 174Nos. out of 174 Nos. completed.  

Tower erection:174 Nos out of 174Nos. completed.  

Stringing: 60.332kMs out of 60.332kMs completed.  

Charged on 16.12.2019. 

 

ii) 2 Nos. 400kV Feeder Bays at Dichpally SS for Nirmal feeders  
 

Equipment Foundations: 156 Nos. out of 156 Nos. completed.  

Equipment Str. Erection: 156 Nos. out of 156 Nos. completed.  

Equipment Erection:88 Nos. out of 88 Nos. completed.  

Charged on 02.08.2019. 

 

iii) 4 Nos. 400kV Quad Moose Bays at Maheshwaram SS, Rangareddy District 
                   

Tower foundations: 36/36 completed. 

LM tower foundation: 6/9 completed.                         

Tower Erection: 36/36 completed. 

Eequipment foundation: 246/264 Completed. 

Equipment structure erection: 171/264 Completed. 

Equipment erection: 163/264 completed. 

 

iv) LILO of both Circuits of 400kV Mamidipalli-Dindi TMDC line to 400kV                    

Maheshwaram SS on Multicircuit Towers 
                         

Work awarded in May 2019. 

Check survey: 5.86/5.86kM completed. 

 Foundations: 22/22 Nos. completed.   

Tower Erection: 17/ 22Nos. completed.   

Stringing: 1.6/5.86 kM completed. 

 

I. RAYADURG SYSTEM IMPROVEMENT SCHEME: 

i) 400/220/132kV GIS Substation at Rayadurg: 

 Site handed over on 01.08.2018. 

      400kV,220kVand 132kV Switchyards: Civil works under progress. 
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ii) 2 Nos. 400kV Quad Bay extension at 400/220kV Kethireddypalli SS :  

 Site handed over on 01.08.2018 and all works completed and charged on 

20.11.2019. 

 

iii) 400kV DC Line from Kethireddypalli SS Rayadurg GIS: 
 

a) 400KV DC Line (twin HTLS on Quad Conventional towers) from 400kV SS   

Kethiredypally SS to AP-41: 

Check survey: 27.56kMs out of 27.56kMs completed. 

Foundations:75/78 completed.  

Tower Erection: 68/78No.s completed.  

 

b) 400kV DC line from AP-41 to AP-75(ORR Junction) on Monopoles (Twin HTLS 

on Monopoles:11.741kMs):  

  Preliminary route survey completed for 11.741kMs.  

  Detailed survey under progress. 
 

c) 400kV DC Line from AP-75(ORR Junction) to Rayadurg GIS with XLPE UG 

Cable:  

  Detailed survey completed.  

Excavation and Cable laying works under progress. 
 

iv) 220kV DC lines with XLPE UG Cable:   

 

 Detailed survey completed.  

 Excavation and Cable laying works under progress. 

 

v) 132kV DC Line with XLPE UG Cable:  

 Detailed survey completed.  

 Excavation and Cable laying works under progress. 

 

vi) 132kV Bays at Madhapur SS and Jubliee Hills SS:  

 Excavation of cable trench under progress. 

 

 

II. KTPS Stage – VII (1x800MW) POWER EVACUATION SCHEME: 

i) Supply, Erection, Testing and Commissioning of 400/220kV Jangaon Sub-
Station. 
 

Works was awarded in March’2017.  

All works completed and Charged on 14.05.2019 along with ICT-I (500MVA). 

ICT-II & ICT-III charged on 01.11.2019 and 13.11.2019. respectively. 
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ii) 400kV Quad Moose DC Line from 400kV Jangaon SS to 400kV Tippapur LI 
Sub-station - 69.142kms. approx. 
 

All works completed and the line charged on 14.05.2019. 

 

iii) Execution of 400kV Quad Moose DC Line from 400/220kV Julurupadu to 
400/220kV Jangaon SS – 174.727 kMs.  

 

 Work was awarded in March’2017.  

 Foundations: 489 Nos. out of 489 Nos. completed.  

 Tower Erection: 489 Nos. out of 489 Nos. completed.  

 Stringing: 174.727kMs out of 174.727kMs completed.  

 Charged on 26.06.2019. 

 

III. TELANGANA STPP-I (2X800MW) POWER EVACUATION SCHEME 

i) 400KV QMDC line from 400kV NTPC Common point (End of Multi Circuit 

Tower) to 400kV Narsapur SS  

 Work awarded in August’2017. 

Foundation: 492 Nos. out of 492 Nos completed.   

Tower Erection: 492 Nos out of 492 Nos completed.   

Stringing: 173.323 kMs out of 173.323 kMs completed. 
 

ii) 400kV Quad Moose DC Line from Telangana STPP (NTPC) to 400/220kV 

Ramadugu Sub-station 

Works awarded in April’2018. 

Foundation: 162 Nos. out of 163 Nos.  completed.   

Tower Erection: 161 Nos. out of 163 Nos. completed.  

Stringing: 50.5 kMs out of 52.574 kMs completed. 

 

iii) 400/220kV Substation at Ramadugu 

Work awarded in 13.04.2018.  

400kV NTPC-I&II feeder Bays charged on 12.06.2019.   

Gajwel bay -II charged on 06.08.2019. 

ICT-I & ICT-II :  Charged on 29.01.2020. 

220kV Side :  XLPE Cable : Charged on 31.01.2020. 

220kV Feeder Bays charged on 10.02.2020. 

 

iv) 2 Nos. 400kV Quad bays at 400/220/132kV Narsapur SS  

Work awarded on 13.04.2018.  

All works are completed & Charged on 30.05.2019. 
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IV. SITA RAMA LIFT IRRIGATION SCHEME:     

Work awarded in August’2018 

 

i) 220/11kV LI Substation at B.G.Kothur (V).      

Site handed over to contractor on 29.08.2018. 

Tower foundation:56/56 completed.   

Tower Erection: 56/56 completed. 

Equipment foundation: 223/223 completed.   

Equipment structure erection:223/223 completed. 

Equipment erection: 223/223 completed.  

Substation test charged on 14.10.2019. 

 

ii) LILO of one circuit of 220kV KTPS V-Lower Sileru -II Line to B.G.Kothur SS  

Check survey: 16.694/16.694 kM.   

Foundation: 74/74 Nos. completed.                                                

Tower Erection: 74/ 74Nos. completed.    

Stringing:16.694 out of 16.694 kM completed.  

 

iii) Erection of LILO of one circuit of 220kVKTPS-Manuguru Line to B.G.Kothur 

SS 

Check survey: 0.514/0.514kM.   

Foundation: 5/5 Nos. completed.  

Tower Erection:5/ 5Nos. completed.  

Stringing:0.514/0.514 kM completed.  

Line test charged on 14.10.2019. 

 
iv) 220/11kV LI Substation at V.K.Ramavaram. 

Sub-station site handed over to the contractor on 03.09.2018. 

Tower Foundations: 56/56 completed.   

Tower Erection: 56/56 completed.   

Equipment foundation: 190/190 completed.   

Equipment structure erection:190/190 completed.   

Equipment erection:189/190 completed.  

Substation test charged on 28.12.2019. 

 

v) 220kV KTS-Lower Sileru-I line to 220kV V.K.Ramavaram LI SS (1.416*2) 

Check survey: 1.416/1.416 kM Completed. 
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Foundations: 12/12 Nos. completed.                                        

Tower Erection:12/ 12Nos. completed.   

Stringing:1.416/1.416 kM completed.  

 Line test charged on 28.12.2019. 

 

vi) LILO of 220kV KTS–Lower Sileru-I line to 400/220 kV Asupaka SS (0.524*2kM) 

Check survey: 0.524/0.524 kM Completed.   

Foundations: 6/6 Nos. completed.                                        

Tower Erection:6/6Nos. completed.   

Stringing:0.524/0.524 kM completed. 

  

vii) 2Nos 220kV Bays at 220/11 KV VK Ramavaram LI SS  

Equipment foundations: 34/34 completed.   

Equipment structure erection:34/34 completed.   

Equipment erection:34/34 completed.  

 
viii) Erection of 220kV TMDC Line from 400/220/11kV Kamalapuram SS to 220/11 

kV -  V.K.Ramavaram SS. 

Check survey:14.162/14.162kM completed.   

Foundations: 64/64 Nos. completed.                                              

 Tower  Erection: 64/ 64Nos. completed.   

Stringing: 14.162/14.162 kM completed.  

 

ix) 400/220/11kV LI Substation at Kamalapuram 

Sub-station site handed over to contractor on 03.09.2018  

400kV side 

Tower foundation: 26/26 completed.   

Tower erection: 26/26 completed.   

Equipment foundation: 384/384 completed.   

Equipment structure erection:309/384 completed.   

Equipment erection: 309/384 completed.              

220kV side       

Tower foundation: 86/86 completed.     

Tower Erection: 86/86 completed.   

Equipment foundation:527/554 completed.   

Equipment structure Erection:500/554 completed.   

Equipment Erection: 498/554 completed.  
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LM tower foundation: 11/12 completed.   

LM tower erection: 11/12 completed. 

Pressure main towers:  

Foundation: 5/13 completed.   

Tower Erection:1/13 completed.   

Stringing: Not yet started. 

 

x) 2 Nos 400kV Quad Bay extension at 400/220kV Julurupadu SS  

Equipment foundation:88/88 completed.   

Equipment str.erection: 88/88 completed.  

Equipment erection:88/88 completed. 

 

xi) 400kV TMDC line from Julurupadu SS to Kamalapuram LI Sub Station  

Check survey:39.562/39.562kM Completed.  

Foundation: 118/123 Nos. completed.  

Tower Erection: 106/123Nos. completed.  

 Stringing: 20/ 39.562 kM completed. 
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ANNEXURE – II   PERFORMANCE MEASURES 

NUMBER AND DURATION OF SUPPLY INTERRUPTIONS 

 

1. Requirement in the Guidelines: 
 

Number and duration of supply interruptions on transmission networks, separately for 

400kV, 220 kV, 132 kV.  Details of steps proposed to improve performance and 

monitoring.  (Guidelines – 11a)  

 

2.  TSTransco’s Response: 
 

(a) Interruptions on EHT lines during 2019-20 
 

Number and Duration of System Interruptions & Transmission System 

Availability (FY2019-20)  

Most of the feeders have alternative supply.  Hence, whenever there is any 

interruption to one feeder, then supply is provided from the alternate source and 

interrupted feeder is restored immediately by taking necessary steps. All transmission 

line breakdowns are logged and recorded. The data sheets maintain information such 

as circuit name and number, date and time of occurrence, date and time of 

restoration, any remedial measures taken for alternate supply and a brief description 

of the cause. As the data is voluminous, and manually entered, all the log sheets have 

not been included in this filing. However, any data requested to prepare the booklet 

can be made available as and when requested. Considering the vast extent of the 

transmission system and the number of transmission circuits, the average availability 

factor of EHT lines of TSTransco for the year 2019-2020 works out at 99.98%.  The 

details of the line availability for the year 2019-20 are shown in the tables below.  

 

Interruptions on EHT lines during  2019-20  
Year EHT line 

voltage 

No. of 

interruptions 

Total time of 

interruptions 

(Hrs) 

Avg. Duration Per 

Interruption (hrs) 

2019-20 

400kV 15 185.48 Beyond 2 Hrs.(12.36) 

220kV 133 1547.05   Beyond 2 Hrs.(11.63) 

132kV 156 1956.12 Beyond 2 Hrs.(12.54) 
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Voltage-wise Availability of Transmission System for FY2019-20 :                                       

As per the guidelines given by the Central Electricity Authority, all 220kVand 400kV 

including 132kV EHV AC Transmission systems are considered for determining the 

Transmission system availability and the same  has been calculated as per guidelines 

of Central Electricity Regulatory Commission. 

As per the calculations, the Transmission system availability of TSTRANSCO 

system during the period 2019-20 i.e., from April 2019 to March 2020 of Telangana 

State works out to be 99.98%. 

                Availability of Transmission system during 2019 - 20 

 

 

 

 

Plans to improve performance monitoring  

It is being planned to incorporate the Formula for calculation of availability factor in 

SAP duly integrating in the system to enable the data to be updated regularly in the 

real time system approval accorded towards rate contract for supply of transducers for 

data transfer. 

(b) Major Grid Disturbances / Incidents occurred during the year 2019-20. 

Grid Breaker trippings at 220 KV Ghanapur on 27.05.2019 @02.03 Hrs. 

 

The fault was due to blasting of 220kV B phase CT of Bus coupler which is 

connected to Bus-2. Due to which Bus Bar Zone-2 protection operated and tripped all 

the breakers of feeders/ICTs connected to Bus-2 along with Bus coupler breaker 

instantaneously. 

Due to blasting of faulty CT, the porcelain of blasted CT damaged the Y & B 

phase Bus coupler CTs which are connected to Bus-1 leading to second fault. This 

fault current was between Bus coupler CTs to Bus coupler breaker which is in the 

dead zone. Hence Dead zone protection has operated and cleared the fault after 

150msec (time delay set for Dead Zone protection) tripping all the feeders/ICTs 

connected to Bus-1. 

 

Sl. 

No. 
Financial year 

Transmission System 

availability in percentage 

1 2019-20 99.98% 
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Performance Measures: 
 

 The CTs near the Bus coupler are very old of HBB make which are 

manufactured in the year 1983. All the 6 Bus coupler CTs connected to Bus-1&2 are 

replaced with new one. 

 Instructions were issued to DEE/MRTs to carry out the testing of CTs (like Tan 

delta, Oil sample test etc) on regular basis and to replace the defective CTs. 
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PERIODS WHEN VOLTAGE AND FREQUENCY WAS BEYOND PRESCRIBED LIMITS 

 

1. Requirement in the Guidelines 
 

Periods when voltage and/or frequency was beyond the prescribed limits on 

Transmission (400 kV, 220 kV, 132 kV) networks.  Details of steps proposed to 

improve performance and monitoring. (Guidelines – 11b). 

 

2. TSTransco’s Response:  
 

PERIODS WHEN FREQUENCY WAS BEYOND PRESCRIBED LIMITS  
 

a. Frequency 
 

TSTransco is one of the constituent members of the Southern Regional Grid and 

operates in synchronism with the power grids of the other southern states of 

Karnataka, Tamilnadu, Pondicherry, Kerala and a part of Goa.  The system frequency 

is monitored by the Southern Regional Load Dispatch Center (SRLDC) located at 

Bangalore. As per the operating principles laid down by SRLDC, all constituent 

members are expected to maintain system frequency with the operating range of 

49.90 HZ to 50.05 HZ.  

The details of frequency duration, maximum and minimum frequency 

experienced during FY-2019-20 is shown below. 

Southern Region frequency during 2019-20   

      

Month 
Average      Maximum      Minimum 

HZ HZ Date HZ Date 

Apr-19 50.00 50.29        7th& 29th    49.65 01st   

May-19  50.00 50.33 01st  49.65 09th & 21st  

Jun-19 49.99 50.31 16th  49.63 11th  

Jul-19 50.00 50.32 7th,15th& 24th    49.64 04th  

Aug-19 50.00 50.32 15th  49.55 20th  

Sep-19 50.01 50.27 05th  49.62 09th & 18th   

Oct-19  50.01 50.31 23rd  49.67 24th  

Nov-19 50.01 50.27 26th  49.65 18th  

Dec-19 50.01 50.34 15th  49.65       11th  

Jan-20  50.00 50.27 01st  49.69 6th & 26th  

Feb-20 50.00 50.33 21st  49.68 04th  

Mar-20 50.01 50.32 22nd  49.69 19th & 31st  

Year 50.00 50.33 
 01.05.2019 & 

21.02.2020 
49.62 

09.09.2019 & 

18.09.2019 
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Percentage of time frequency varied:      
    
    

   Month 
 

<49.90 Hz 

IEGC BAND  

(49.90-50.05 Hz) >50.05 Hz 
   

Apr-19 7.33 72.69 19.98 

May-19  8.25 72.4 19.35 

Jun-19 10.50 70.09 19.41 

Jul-19 7.50 68.35 24.15 

Aug-19 7.28 72.18 20.54 

Sep-19 4.57 74.83 20.61 

Oct-19  3.19 76.72 20.10 

Nov-19 4.07 73.39 22.54 

Dec-19 6.27 71.31 22.42 

Jan-20  6.48 74.72 18.80 

Feb-20 7.06 73.49 19.45 

Mar-20 5.37 70.64 23.99 

Average 6.49 72.56 20.95 

 

b. VOLTAGES OF TS SYSTEM FOR 2019-20 
 

Voltages recorded at some of the Generating Stations, Grid sub-stations and 

Tail-end sub-stations on 28.02.2020, the date on which the State Peak Demand Met 

i.e 13168 MW are as tabulated below. 

Voltages profile at various Generating Stations as on 28.02.2020 

 

400kV Level 

S.NO STATION NAME 00:00 08:00 19:00 Max Min 

1 BHUPALAPALLY(KTPP) 411 402 412 415 398 

2 BTPS 415 403 417 419 399 

3 KTPS-VII 422 410 423 425 406 

4 KTPS-VI 417 404 416 420 399 

5 SINGARENI 419 417 420 423 412 

220kV Level 

S.NO STATION NAME 00:00 08:00 19:00 Max Min 

1 KTPS-V 230 223 229 231 221 

2 LOWER JURALA 231 224 230 233 221 

3 U.JURALA 233 220 235 237 217 

4 N'SAGAR MAIN 231 220 233 237 215 

132kV Level 

S.NO STATION NAME 00:00 08:00 19:00 Max Min 

1 N'SAGAR  140 136 141 143 132 

2 RTS-B 137 122 139 141 122 
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Voltages profile at various 400kVsubstations as on 28.02.2020 
 

S.NO STATION NAME 00:00 08:00 19:00 Max Min 

1 CHANDULAPUR 416 405 418 422 399 

2 DICHPALLY 416 410 421 430 395 

3 DINDI 424 412 422 426 404 

4 GAJWEL 416 405 418 422 398 

5 JANGAON 419 404 421 425 399 

6 JULURUPADU 423 410 423 425 405 

7 KETHIREDDY PALLI 421 409 422 428 399 

8 MAHABOOBNAGAR 421 413 423 428 402 

9 MAHESWARAM  417 411 419 427 398 

10 MAMIDIPALLY 419 405 417 423 396 

11 MEDARAM 417 409 419 422 403 

12 NARSAPUR 418 407 419 425 398 

13 NIRMAL 417 409 422 429 397 

14 RAMADUGU 418 409 420 423 403 

15 SHANKARPALLY 418 407 419 426 396 

16 SUNDILA 415 412 416 419 406 

17 SURYAPET 429 409 423 429 402 

18 TIPPAPUR 418 408 421 424 402 

 
 

Voltages profile at various 220kV Major substations as on 28.02.2020 

S.NO STATION NAME 00:00 08:00 19:00 Max Min 

1 BONGULUR 234 225 234 236 222 

2 BHEEMGAL 231 222 227 237 219 

3 BHONGIR 230 218 231 233 215 

4 CHALAKURTHY SWS 229 219 231 234 214 

5 CHANDRAYANAGUTTA 229 222 228 230 218 

6 DINDI 226 218 230 235 212 

7 FABCITY 231 219 227 233 214 

8 GACHIBOWLI 233 225 232 235 218 

9 HAYATHNAGAR 229 220 227 231 215 

10 IMLIBUN 233 224 230 234 219 

11 JAGITYAL 233 224 231 235 218 

12 KALWAKURTHY 227 219 228 232 213 

13 KONDAMALLEPALLY 224 214 224 227 209 

14 KAMAREDDY 228 220 227 230 216 
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15 KONDAPAKA 225 211 228 232 208 

16 MAHABUBNAGAR 233 218 235 236 205 

17 MEDCHAL 225 216 227 230 210 

18 MEDARAM 227 216 226 230 212 

19 MALKARAM 231 219 228 232 216 

20 MAMIDIPALLY 228 215 229 231 212 

21 MOULALI 223 211 228 231 206 

22 MURMUR 219 211 226 228 207 

23 NARKETPALLY 231 221 229 236 218 

24 NIRMAL 216 206 225 228 202 

25 OSMANIA 234 225 235 237 221 

26 PARGI 237 229 237 238 226 

27 SIDDIPET 230 219 229 233 214 

28 SINGOTAM 229 221 228 232 215 

29 SHANKARPALLY 225 217 226 230 213 

30 SHAPURNAGAR 231 222 229 233 217 

31 SURYAPET 231 221 230 234 215 

 

 

 

 

 

 

  



ANNEXURE - III

Approve

d cost 

as per 

Investm

ent 

approva

l

Capitalization 

upto previous 

years

(As per 

audited 

Financial 

Statements) 

(from FY 

2016-17)

Capitaliza

tion 

claimed 

for the 

current 

year

Schedule Actual Schedule Actual
(Rs.in 

Crs)
(Rs.in Crs) (Rs.in Crs) Debt Equity Grants

Lines

(CkM)

Capacity     

(MVA)

Bays

(No.)

1
Jaipur Power Transmission 

Scheme(P-10-01,S-10-24)

21.01.2015

(Revised)
Mar'2013 Mar'2013 Mar'2018 June'2018 842.39 147.33 -0.39 17.05.2019 0 0 0 NA ROW issues Part - - -

2
Ring Main Transmission 

Scheme(S-05-02)
24.11.2006 Aug'2007 July'2008 Mar'2017 Oct'2015 455.71 7.84 -1.30 5/25/2019 0 0 0 NA - - - - -

3
Wind Power Transmission 

Scheme(P-12-04)
28.10.2013 Mar'2013 Aug'2013 Mar'2017 Nov'2016 525.37 156.50 0.24 16.05.2019 0 0 0 NA - - - - -

4

400kV Aug-II Scheme :PTRs 

at Mamidipally and Gajwel (A-

11-01)

24.09.2012 Jan'2013 Feb'2013 Mar'2017 Jan'2016 48.60 0.84 -0.04 16.05.2019 0 0 0 NA - Part - - -

5

400kv Augmentation Scheme                            

( PTRs at Veltoor & Dichpally 

& Gajwel) 

(A-15-11& A-15-10)

04.05.2017 

(Revised)
Feb'2016 Feb'2016 Oct'2017 May'2018 95.59 44.19 0.43 15.05.2019 0 0 0 NA

upgradation 

to SAS
Part - - -

6

Suryapet System 

Improvement Scheme

(S-14-02)

21.01.2015

(Revised)
Jul'2013 Sep'2013 Mar'2017 Apr'2018 1738.03 639.54 9.89 19.03.2020 0 0 0 NA

Delay in 

land 

acquistion   

and ROW 

issues

Part - - -

7
Reactor Scheme-II

(S-14-01)
06.08.2014 Oct'2016 Aug'2016 Sep'2017 Feb'2018 80.74 47.92 0.27 06.05.2019 0 0 0 NA

works 

awarded 

after PSDF 

funding

Part - - -

8

Nirmal Power Transmission 

Scheme(P-12-02,S-12-30,S-

12-31)

19.07.2018 

(revised)
Dec'2015 Dec'2015 Dec'2017  Sep 2018 1072.44 526.17 75.78 18.06.2019 0 0 0 NA

Due to pile 

foundation 

works & 

heavy hard 

rock at Sub-

station site

Part Y Y -

Scheme wise Details of capitalization for F.Y:2019-20 (400kV Schemes)

Addition to 

Transmission 

Network 

(only 400kV data)
S.

N

o.

Name of the project

Investment 

approval 

date

Date of 

Capitalizatio

n

Start Date
Completion Date 

(400kV works)
Means of Finance

Reasons 

for cost 

overrun

Reasons 

for time 

overrun

Whether 

part 

capitaliz

ation or 

Full 

Capitali

zation

Physical 

Completion 

Certificate

(400kV 

works only)

Financial 

Completion 

Certificate

(400kV works 

only)

Electr

ical 

Inspe

ctor 

Certifi

cate

71



ANNEXURE - III

Approve

d cost 

as per 

Investm

ent 

approva

l

Capitalization 

upto previous 

years

(As per 

audited 

Financial 

Statements) 

(from FY 

2016-17)
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(No.)

Scheme wise Details of capitalization for F.Y:2019-20 (400kV Schemes)

Addition to 

Transmission 

Network 

(only 400kV data)
S.

N

o.

Name of the project

Investment 

approval 

date

Date of 

Capitalizatio

n

Start Date
Completion Date 

(400kV works)
Means of Finance

Reasons 

for cost 

overrun

Reasons 

for time 

overrun

Whether 

part 

capitaliz

ation or 

Full 

Capitali

zation

Physical 

Completion 

Certificate

(400kV 

works only)

Financial 

Completion 

Certificate

(400kV works 

only)

Electr

ical 

Inspe

ctor 

Certifi

cate

9

Bhadradri Thermal Power 

Transmission Scheme

(P-15-03,S-12-23,S-15-20,S-

15-21,S-15-22,

S-15-25)

02.01.2016 Nov'2015 Dec'2015 Dec'2017  Feb 2019 1179.61 741.05 38.47 20.06.2019 0 0 0 NA

ROW issues 

and Forest 

clearances 

Part - - -

10

765kV Wardha-Hyderabad 

Link Transmission Scheme             

(s-15-13)

19.12.2017

(revised)
Jan'2016 Feb'2016 Mar'2019 ongoing 1178.97 507.38 190.42 13.06.2019 120.7 0 4 NA

severe 

ROW in the 

vicinity of 

Hyderabad

Part Y Y -

11
Dindi System Improvement 

Scheme(P-15-01)
02.01.2016 Nov'2015 Dec'2015 Mar'2018 Dec'2017 333.54 91.17 32.89 29.05.2019 0 0 0 NA - Part - - -

12

KTPS VII Stage  Thermal 

Power Transmission Scheme    

(P-15-04,S-16-05,S-15-24)

Dec'2017

 (Revised)
Nov'2015 Dec'2015 Nov'2019  Nov 2019 1306.92 139.92 849.62 17.06.2019 487.7 1500 25 NA - Part Y Y -

13

Telangana STPP-I Power 

Evacuation Scheme

(P-16-01)

23.08.2017 Apr-17 Oct'2017 Ápr'2020 ongoing 1151.6 0.00 107.38 28.03.2020 0 1000 21 NA

400kV SS 

commissioe

d. 400kV 

Lines  

delayed due 

to RoW 

Part Y Y -

14

Rayadurg System 

Improvement Scheme

(S-17-08)

24.05.2018 May'2018 Sep'2018 May'2020 ongoing 1786.40 0.00 13.80 30.03.2020 0 0 4 NA - Part Y Y -

15
Augmentation Scheme-III

(A-17-03)
30.08.2017 Sep'2017 Feb'2018 May'2018 Nov'2018 74.44 28.60 0.63 06.05.2019 0 0 0 NA

Due to site 

conditions
Part - -

LI works -

16
Indira Sagar Rudrammakota 

LI scheme(L-13-01)
- - - - Aug'2017 - 109.84 -0.74 25.05.2019 0 0 0 NA - - - -

17
Sita Rama LI Scheme(L-18-

04)
- - - - ongoing - - 8.45 30.03.2020 0 0 4 NA Part Y Y -
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ANNEXURE - III

Approve

d cost 

as per 

Investm

ent 

approva

l

Capitalization 

upto previous 

years

(As per 

audited 

Financial 

Statements) 

(from FY 

2016-17)

Capitaliza

tion 

claimed 

for the 

current 

year

Schedule Actual Schedule Actual
(Rs.in 

Crs)
(Rs.in Crs) (Rs.in Crs) Debt Equity Grants

Lines

(CkM)

Capacity     

(MVA)

Bays

(No.)

Scheme wise Details of capitalization for F.Y:2019-20 (400kV Schemes)

Addition to 

Transmission 

Network 

(only 400kV data)
S.

N

o.

Name of the project

Investment 

approval 

date

Date of 

Capitalizatio

n

Start Date
Completion Date 

(400kV works)
Means of Finance

Reasons 

for cost 

overrun

Reasons 

for time 

overrun

Whether 

part 

capitaliz

ation or 

Full 

Capitali

zation

Physical 

Completion 

Certificate

(400kV 

works only)

Financial 

Completion 

Certificate

(400kV works 

only)

Electr

ical 

Inspe

ctor 

Certifi

cate

DC Works

18
2  Nos bay extensions at 

400kV Dichpally SS(D-15-09)
- - - - - - 14.37 1.19 29.04.2019 0 0 0 NA - - - - -

19
Feeder and Metering Bays at 

STPP,Jaipur(D-17-02)
- - - - - - 22.64 0.99 22.05.2019 0 0 0 NA - - - - -

20

Diversion of Gajwel-

Shankerpally TMDC Line               

(D-18-02)

- - - - - - 6.54 -1.74 13.05.2019 0 0 0 NA - - - - -

Other works -

21
400kV choutuppal SS land 

acquisition(O-17-03)
- - - - - - 5.82 0.12 30.03.2020 - - - NA - - - - -

Total 3237.66 1326.36 608 2500 58
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Investment 

Approval 

Date

Approve

d Cost 

as per 

Investm

ent 

Approva

l

Capitalisati

on Upto 

Previous 

Year (n-1)

(as per 

Audited 

Financial

Statements

)

(up to 

2019)

(As per 

Expenditur

e/

Capitalisat

ion 

claimed 

for the 

Current 

year

(2019-20)

Schedule Actual Schedule Actual
Rs. 

Crore
Rs. Crore Rs. Crore

Debt 

(Rs.

Crore)

Equit

y (Rs.

Crore

)

Grant

s (Rs.

Crore

)

Lines 

(ckt 

km)

Capacit

y (MVA)

Bays 

(No.)

I
System Improvement 

schemes

1 S-10-17
132/33 KV Substation at N V 

Puram in Khammam District
06.05.2013 07.03.2014 17.08.2016 31.03.2020 24.06.2019 18.01 0.06 24.21 REC 10.550 10 32 2

RC pile 

foundation

s casted in 

Godavari 

river.

Kham-16 to 19      

2020000530

2020000532, 

2020000310,

2020000313

Yes

2 S-11-16
220/132/33 kV substation at 

Huzurnagar in Nalgonda District

02.04.2013
21.06.2013 18.02.2016 31.03.2020 10.12.2018 52.49 51.24 13.75 PFC 62.65 100 263 10

N-15,18,21&22

2020000545

2020000546

2020000547

2020000548

2019000924

2019000925

2019000926

2019000810

2019000812

3 S-13-03
220/132/33KV SS at Bonguloor 

in RR District
28.02.2014 30.05.2014 05.09.2013 31.03.2020 23.05.2020 63.4 20.23 18.58

NABAR

D
20 300 6 ROW issues

ME-12,15&27

4 S-14-12
132 KV substation Khaithalapur 

aong with connected lines
01.09.2015 10.09.2014 04.07.2016 31.08.2020 27.08.2019 66.04 0.7 53.18 REC 59.090 15 63 4

MW-& to 9

2020000006, 

2020000007 & 

2020000008

Yes

5 S-15-01

Providing second source of 

supply to 132/33 kV Sub-

Station, Lalgadi Malakpet in 

Shameerpet Mandal of Ranga 

Reddy District

06.05.2013 19.08.2015 20.10.2015 31.03.2020 18.10.2019 7.31 0.11 9.10 PFC 6.200 16 - 2

Additional 

towers 

erected 

due to 

ROW

Severe ROW 

issues. Some 

of the 

locations got 

completed 

with police 

protection

MW-10 & 11

2020000010, 

2020000009

6
S-15-02

Up-Gradation of 132/33 kV SS 

Aswaraopet to 220/132 kV SS
05.10.2015 

24.08.2015
18.01.2017 31.03.2020 28.04.2018 52.82 36.45 3.57 PFC 42.55 100 200 8

Kham-5 to 6

2020000136,  

2019000093 & 

2019000613

Yes

Scheme 

ID-SAP

Scheme wise detail of Capitalisation for FY 2019-20

132kV & 220kV Schemes
(Figures in Rs Crore)

Start Date Completion Date Means of finance
Addition to Transmission 

Network
Sl.

No

.

Name of the Project
Loan 

Source

Date 

of 

Capit

alizati

on

Reasons 

for cost 

overrun

Reasons for 

time overrun

Electri

cal 

Inspec

tor 

Certifi

cate

Financial 

Completio

n 

Certificate

Physical 

Completion 

Certificate

Whethe

r Part 

Capitali

zation 

or Full

Capitali

sation
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Investment 

Approval 

Date

Approve

d Cost 

as per 

Investm

ent 

Approva

l

Capitalisati

on Upto 

Previous 

Year (n-1)

(as per 

Audited 

Financial

Statements

)

(up to 

2019)

(As per 

Expenditur

e/

Capitalisat

ion 

claimed 

for the 

Current 

year

(2019-20)

Schedule Actual Schedule Actual
Rs. 

Crore
Rs. Crore Rs. Crore

Debt 

(Rs.

Crore)

Equit

y (Rs.

Crore

)

Grant

s (Rs.

Crore

)

Lines 

(ckt 

km)

Capacit

y (MVA)

Bays 

(No.)

Scheme 

ID-SAP

Start Date Completion Date Means of finance
Addition to Transmission 

Network
Sl.

No

.

Name of the Project
Loan 

Source

Date 

of 

Capit

alizati

on

Reasons 

for cost 

overrun

Reasons for 

time overrun

Electri

cal 

Inspec

tor 

Certifi

cate

Financial 

Completio

n 

Certificate

Physical 

Completion 

Certificate

Whethe

r Part 

Capitali

zation 

or Full

Capitali

sation

7
S-15-04

132/33 kV Sub-Station at 

Jangapally of Bejjanki Mandal 

in Karimnagar District.

06.05.2013 
 30.07.2015

03.03.2018 31.12.2019 02.06.2019 19.79 0.43 12.17 PFC 16.68 28 48 2 K-51

8 S-15-31

erection of 2
nd

 circuit from 

220kV Shivarampally SS to 

132kV Asifnagar SS for 

providing 2
nd

 source of supply 

to 132kV Asifnagar substation

05.10.2015 25.03.2015 16.02.2018 31.03.2020 31.05.2019 45.97 20.58 21.07 REC 41.36 4.00 -- 2
ME-25&26

9 S-15-33
132/33 kV SS at Sarangapur in 

Adilabad District
06.05.2013 21-12-2015 04.04.2018 31.01.2020 11.12.2019 19.93 0.61 13.49 REC 17.66 28.00 48.00 2

ADB-3&4

2020000621

2020000620

10 S-15-37

erection 132 kV line from 220 

kV Jurala Sub-Station to 132 kV 

Ieeza Sub-Station under the 

program of providing 9.00 Hrs 

agricultural supply during day 

time 

06.05.2013 29.07.2015 12.03.2018 31.03.2020 07.08.2019 16.54 0.64 15.20 REC 30.56 35.00 -- 2 No

11 S-15-38

Erection of 132 kV lines for 

making LILO of (i) 2nd Circuit of 

132kV Warangal – 

Shapurnagar DC line at 132kV 

SS Jangaon and (ii) 2nd Circuit 

of 132kV Warangal – 

Shapurnagar DC line at 132kV 

SS Kolanpak

06.05.2013 22.08.2015 07.02.2018 31.03.2020
J-28.12.2019

K-16.11.2019
8.38 2.54 3.26 PFC 7.02 12.00 -- 4

Wgl-2

2020000510

12 S-16-08

 33 kV Features at existing 

220/11 kV LI Sub-Station, 

Bheemghanpur  Warangal 

District.

25.04.2016 25.04.2016 05.05.2017 31.03.2020 08.07.2020 5.73 5.89 0.19 PFC 16.31 -- 50.00 --
Delay in PTR 

supply

Yes

2020000505

13 S-16-11

132/33 kV Substation at 

Bachannapet in Warangal 

District 

25.05.2016 25.05.2016 06.06.2018 31.03.2020 31.10.2019 19.38 6.36 10.76 PFC 16.710 18.00 48.00 2

Wgl-10&11

2020000506

2020000507

14 S-16-16

erection of 220/33 kV Sub-

Station, at Domalapenta Village 

of Nagarkurnool District 

(erstwhile Mahaboobnagar 

District)

15.12.2016 15.12.2016 05.03.2018 30.11.2019 26.07.2019 14.2 0.15 11.85 PFC 12.411 2.00 63.00 2 No

15 S-17-09

220/132/33 kV Substation at 

Toopran(meenaji pet) in Medak 

District along with connected 

lines 

09.04.2015 27.05.2017 23.12.2016 31.03.2021 06.02.2020 76.78 0.65 48.25 REC 68.430 110.00 263.00 12

Yes

2020000000

2020000001
Yes
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Investment 

Approval 

Date

Approve

d Cost 

as per 

Investm

ent 

Approva

l

Capitalisati

on Upto 

Previous 

Year (n-1)

(as per 

Audited 

Financial

Statements

)

(up to 

2019)

(As per 

Expenditur

e/

Capitalisat

ion 

claimed 

for the 

Current 

year

(2019-20)

Schedule Actual Schedule Actual
Rs. 

Crore
Rs. Crore Rs. Crore

Debt 

(Rs.

Crore)

Equit

y (Rs.

Crore

)

Grant

s (Rs.

Crore

)

Lines 

(ckt 

km)

Capacit

y (MVA)

Bays 

(No.)

Scheme 

ID-SAP

Start Date Completion Date Means of finance
Addition to Transmission 

Network
Sl.

No

.

Name of the Project
Loan 

Source

Date 

of 

Capit

alizati

on

Reasons 

for cost 

overrun

Reasons for 

time overrun

Electri

cal 

Inspec

tor 

Certifi

cate

Financial 

Completio

n 

Certificate

Physical 

Completion 

Certificate

Whethe

r Part 

Capitali

zation 

or Full

Capitali

sation

16 S-17-13

erection of 132/33 kV Sub-

Station at Yadagirigutta Temple 

with connected line Town of 

Yadadri (erstwhile Nalgonda) 

District 

09.05.2017 09.05.2017 16.07.2018 31.03.2020 11.12.2019 15.06 5.08 11.69 PFC 13.160 4.00 63.00 2

Yes

2019000921

2019000922

17 S-17-18
feeding 132/33 kV SS Ghanpur 

through Ring Mains 
09.05.2017  09.05.2017 23.10.2018 31.03.2020 26.06.2019 5.8 2.62 4.88 PFC 5.07 4.00 -- 8

Wgl-1

2020000517

18 S-17-20

132 KV DC/SC line from 

220KVSS Chegur (Kothur) to 

existing 132KVSS Kothur 

30-11-2017 30-11-2017 12.03.2019 31.03.2020 24.07.2020 5.68 0.00 4.76 REC 5.110 6.00 -- 2

Narrow 

based 

towers 

erected 

RoW No

19 S-16-07

Erection of 33 kV Features at 

existing 132 kV Switching 

Station, Kodandapur in 

Nalgonda District.

18.02.2016 18.02.2016 20.08.2018 31.03.2020 25.03.2019 8.91 0.00 0.23 REC 8.010 -- 63.00 --

Yes

2019000336

20 S-07-03
Erragadda and O.U GIS 

&Cables scheme
29-09-2011 29-09-2011 27.12.2011 31.03.2020

E-27.05.2015

OU-

14.10.2015

71.00 4.30 PFC 415.00 44.80 960.00 6

MC-1,2,&13

-

Erection of various 220 kV &

132 kV GIS substations and

connecting XLPE UG cable

lines in and around Hyderabad

metropolitan city with JBIC

funding  Gunrock 220 kV SS.

Feb-10 12.8.2010 Nov'2012 30.11.2012

S-07-

04.24
B) Hayatnagar 220 kV SS Feb-13 8.2.2013 March'2017 03.05.2017 17.36 ME-3,4,5&21

S-07-

04.23
c) Imlibun 220 kV SS Jun-13 10.5.2013 March'2017 31.01.2017 328.20 MC-7&8

S-07-

04.17
D) Moosarambagh 132 kV SS Mar-15 19.03.2015 Mar'2017 26.10.2016 95.00 MC-9 Yes

S-07-

04.14
E) Balkampet 132 kV SS Mar-15 16.11.2010 Mar'2017 29.09.2016 77.00 MC-17

S-13-

13.01

F) Bachupalli(Miyapur) 220 kV

SS

Feb-14 24.7.2013 05.01.2015

Mar'2017

11.11.2016
78.41

MW-17&18
Yes

S-07-04-

13
G) Fever Hospital 132 kV SS Nov-10 16.11.2010 March'2017 04.01.2017 69.15 MC-3&4 Yes

S-07-

04.16
H)NIMS MC-11&12

S-07-04-

15
H) Pattigadda 132 kV SS Apr-15 26.03.2015 March'2017 29.12.2016 66.30 MC-6&15

22 S-08-02

132/33 kV substation at 

Amarchinta in Mahaboobnagar 

district 
6.8.2010 

09 .02.2009
13.12.2010 31.03.2020 27.01.2016

 15.55 
0.43 1.12

Uco 

Bank
15.55 20.00 47.50 2

Yes

2019000097

2019000099

23 S-08-08
132/33 KV Narayanaguda GIS 

Sub-station 

13.10.2016 13.10.2016
31.05.2013 31.03.2020 08.12.2017 0.57 6.90 PFC 31.19 3.00 47.50 2 MC-10

1,621.50 42.0021 84.46 4.08 JICA 96.76 308.00
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Investment 

Approval 

Date

Approve

d Cost 

as per 

Investm

ent 

Approva

l

Capitalisati

on Upto 

Previous 

Year (n-1)

(as per 

Audited 

Financial

Statements

)

(up to 

2019)

(As per 
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e/

Capitalisat
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for the 
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Schedule Actual Schedule Actual
Rs. 
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Rs. Crore Rs. Crore
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Crore)

Equit

y (Rs.

Crore

)

Grant

s (Rs.

Crore

)

Lines 

(ckt 

km)

Capacit

y (MVA)

Bays 

(No.)

Scheme 

ID-SAP

Start Date Completion Date Means of finance
Addition to Transmission 

Network
Sl.

No

.

Name of the Project
Loan 

Source

Date 

of 

Capit

alizati

on
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for cost 

overrun

Reasons for 

time overrun

Electri

cal 

Inspec

tor 

Certifi

cate

Financial 

Completio

n 
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Physical 

Completion 

Certificate

Whethe

r Part 

Capitali

zation 

or Full

Capitali

sation

24 S-08-14

Erection of 220/33 kV SS at 

Singotam ‘X’   Roads, instead of 

erection of 132/33 kV 

substation at Singotam ‘X’ 

Roads, Kollapur Mandal in 

Mahabubnagar district along 

with connected lines 

13.02.2011
16.10.2010 25.01.2012 31.03.2020 02.09.2016 21.17 0.15 0.13

Syndicat

e Bank
14.00 40.00 2

Yes

2019000508

2019000510

25 S-10-02

132/33 kV Substation at 

Asifabad in  Adilabad district 

along with connected 132 kV & 

33 kV lines 

 28.11.2011 
06.10.2010 29.11.2012 31.03.2020 25.11.2015

 20.14
0.02 0.68 REC 18.00 35.00 32.00 2 K-15

26 S-10-06

132/33 kV Substation at 

Borapatla in Medak district 

along with connecting  132 kV 

and 33 kV lines 

21.03.2011 18.06.2010 20.08.2011 31.03.2020 30.10.2017 15.4 0.12 0.31 NABARD 36.75 36.00 47.50 2

Yes

2019000344

2019000614

27 S-10-09

Erection of 132/33 kV 

Substation at Geesukonda in 

Warangal district along with 

connected 132 kV & 33 kV lines 

28.11.2011
25.09.2010 12.09.2012 31.03.2020 27.01.2014 12.28 0.00 0.03 REC 10.44 10.00 63.00 2

Yes

2019000301 Yes

28 S-10-16

132/33 kV Substation at 

Narmetta in  Warangal district 

along with connected 132 kV & 

33 kV lines 

07.11.2012  04.10.2010 07.08.2014 31.03.2020 19.10.2015 18.68 0.36 0.00 REC 15.98 25.00 47.50 2
Wgl-3&31

2019000300
Yes

29
S-11-18

132kv SS Kamanpur & 

connected lines
23.11.2012

 27.06.2014
16.07.2014 31.03.2020 05.10.2016 15.53 12.43 0.18 PFC 15.53 23.40 32.00 2 K-11,28&42

30 S-11-19
132kV SS Kathlapur & 

connected lines
24.05.2013 

 21.11.2011
10.12.2015 31.03.2020 11.01.2018 14.15 0.57 0.09 TMB 14.15 15.00 32.00 2 K33&37

31
   S-11-25

   S-11-26

132kV SS Munugodu & 

connected lines
24.05.2013 

11.08.2011
13.06.2016 31.03.2020 05.10.2017 19.33 1.2 0.20 REC 16.14 25.00 47.50 2

N-8

2020000566

32 S-11-27

132/33 kV Substation at 

Nellikuduru in  Warangal district  

along with connected 132 kV & 

33 kV lines 

24.05.2013 06.04.2011 21.07.2016 31.03.2020 04.01.2018
 21.21

0.29 0.38 REC 17.85 30.00 47.50 2

Wgl-18&19

2019000295

2019000296
Yes

33 S-11-30

erection of 220/132 kV 

substation at Parigi in Ranga 

Reddy district

11.05.2012 09.08.2011 19.10.2013 31.03.2020 04.03.2016 60.35 0.97 0.18 REC 54.32 110.00 200.00 8

MW-1 to 4

2019000418, 

2019000419, 

2019000420 & 

2019000412

Yes
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Investment 

Approval 

Date

Approve

d Cost 

as per 

Investm

ent 

Approva

l

Capitalisati

on Upto 
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Scheme 

ID-SAP
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.
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of 

Capit
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tor 

Certifi
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n 
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Completion 

Certificate

Whethe

r Part 

Capitali

zation 

or Full

Capitali

sation

34 S-11-37

132/33 kV Substation at Shad 

Nagar (V) Hamlet of Wattipally 

in Medak District

14.06.2016.
14.06.2016 09.09.2015 31.03.2020 10.02.2018 19.07 0.42 0.18 REC 57.20 42.00 32.00 2

Yes

2019000442

2019000606

Yes

35
S-11-38

132 kV SS Yeldurthy & 

connected lines
Jul-13

03.09.2012
29.12.2016 31.03.2020 02.08.2018 17.89 13.79 0.32

NABAR

D
17.27 18.00 63.00 2

Yes

2019000211

2019000170

2019000171

Yes

36 S-12-01

220 kV features at proposed 

132/33 kV Kosigi SS in 

Mahaboobnagar district 

21.03.2013  13.01.2012 07.08.2014 31.03.2020 04.07.2016 52.25 0.79 0.05 REC 46.57 101.00 200.00 8

Yes

2019000450

2019000445

2019000446

2019000448

2019000452

37 S-12-04

132/33 kV Substation at Inavole 

in Warangal district along with 

connected 132 kV & 33 kV lines 

24.05.2013   24.02.2012 10.11.2016 31.03.2020 27.01.2018 24.11 2.79 0.07 PFC 20.79 59.00 32.00 4

Wgl-20&21

3019000403

2019000405

38
S-12-10

132 kV SS MD Pally (Kattedan) 

& connected lines
21.07.2017 12.02.2015 05.08.2015 31.03.2020 25.09.2017 54.71 6.7 0.29 PFC 33.86 7.00 100.00 4 ME-9&10 Yes

39
S-12-11

132kV SS Munagala(V&M) & 

connected lines
28.11.2015  17.07.2015 20.06.2016 31.03.2020 22.12.2017 35.53 26.95 0.14 REC 30.95 86.00 48.00 4

N-9,13&19

2020000551

2019000676

40
S-13-06

132KV Dommarapochampally 

& connected lines
03.9.2014  17.05.2018 24.12.2016 31.03.2020 16.07.2018 36.32 22.29 1.28 REC 32.35 7.20 63.00 2

MW-15 & 16

2019000392

2019000394

Yes

41
S-13-10

132/33kV SS Kachapur & 

connected lines
26.2.2016   07.10.2015 22.09.2015 31.03.2020 04.05.2018 21.53 11.59 0.64 REC 21.53 37.50 48.00 2 K-41

42 S-13-14
220/132 kV SS at Sircilla in 

Karimnagar District 
08.10.2015   03.08.2015 22.12.2015 31.03.2020 15.12.2016 87.3 2.32 0.29 REC 60.00 134.00 300.00 8 K-18&24

43 S-15-03

132/33 kV Substation at 

Chandulapur Village of 

Chinnakodur Mandal in Medak 

District along with connected 

lines 

 04.02.2015.  04.02.2015. 27.04.2015 31.03.2020 06.10.2017 18.25 0.19 0.08 REC 30.56 8.00 63.00 4

Yes

2019000605

2019000343

Yes

44 S-15-10

132/33 kV Substation at 

Narayanpet in Mahaboobnagar 

District  along with connected 

132 kV & 33 kV lines 

18.8.2016 17.07 2015 21.09.2016 31.03.2020 28.12.2017 21.23 0.24 0.84 REC 34.98 15.00 63.00 2

Yes

2019000383

2019000384

2019000380
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Capitali

zation 

or Full

Capitali

sation

45
S-15-11

220 kV 2nd circuit stringing on 

220 kV RSS - Jagityal and 220 

kV RSS - Nirmal

17.12.2015 
06.11.2017

19.11.2016 31.03.2020
N-30.12.2016

J-02.11.2018
46.4 18.76 0.10 PFC 38.06 208.00 -- 4 K-19&38

46
S-15-30

2nd Circuit stringing on 

proposed 132 kV DC/SC line 

from the under construction 

400/220/132 kV SS Suryapet to 

132/33 kV Shah Ali Gowraram  

under the program for providing 

9.00 Hrs agricultural supply 

during day time.

04.09.2015 04.09.2015
05.04.2016 31.03.2020 29.01.2018 6.04 5.08 0.53 REC 4.95 35.00 -- 2

N-14

2019000650

47 S-15-32

Erection of 220/132/33 kV SS 

at Pedagopati in Khammam 

district 

22.03.2016 07.11.2015 27.02.2017 31.03.2020 01.12.2018 124.44 42.08 2.66 REC 121.25 220.00 263.00 4

Kham-9&10

2019000088

2019000103

Yes

48 S-16-09
132/33 kV Sub-Station at 

Regonda in Warangal District.
11.01.2017 06.04.2016. 08.01.2018 31.03.2020 05.12.2018 22.11 13.06 0.64 PFC 19.07 20.00 48.00 2

Wgl-26&27

2019000680

2019000681

49 S-17-11

33 kV Features at existing 

132/11 kV LI Sub-Station, CH. 

Kondur in Nizamabad District 

23.05.2017  23.05.2017 16.04.2018 31.03.2020 01.10.2018 4.2 2.18 0.32 PFC 3.67 -- 32.00 --
NZB-13

2019000143

50 P-15-05

400/220KV 315MVA PTR in 

place of failed 400/132KV 

200MVA PTR at NTPC 

Ramagundam and connected 

220KV line & Bay Works

07.09.2015 07.09.2015 24.11.2015 31.03.2020 30.12.2016 30.80 2.56 0.28 PFC 25.26 -- 315.00 -- K-17

51 P-10-03

132kV  LILO line from 132 KV 

Makthal – Gadwal 2nd circuit 

line for the proposed 220 kV 

Substation Jurala along with 

bays in Mahabubnagar district

 27.11.2010 27.11.2010 18.08.2011 31.03.2020 03.07.2019 7.61 0 6.51
Bank of 

Baroda
3.52 20.00 -- 2 No

52 S-08-11
132 kV SS Mamidipally & 

connected lines
08/25016 31.10.2008 31.12.2008 31.03.2020

31.03.2016

20.08.2016
21.92 -0.11 20.00 81.50 4 Yes .

53 S-10-13
Erection of 132/33KV SS LGM 

Pet
08.08.2011 31.06.2011 16.09.2011 31.03.2020 18.08.2016 31.90 0.13

UCO 

Bank
14.79 19.58 47.50 2 Yes Yes

54 S-12-12
Erection of 220/132kV SS at 

Nagole(Uppal) for Metro
13.08.2012 05.07.2012 21.09.2012 31.03.2020 25.09.2016 80.55 -0.01 REC 80.55 28.00 263.00 4 Yes Yes

55 S-11-01
132kV SS Gudur & connected 

lines
22.12.2011 04.04.2015 16.06.2015 31.03.2020 28.07.2016 13.29 0.13 PFC 12.35 20.00 47.50 2 Yes
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56 S-11-21

132kV DC/SC line from 132kV 

Dharmapuri SS to 132kV 

Luxettipet SS and 2Nos bays at 

132kV Dharmapuri SS and 

2Nos bays at 132kV Luxettipet 

SS

12.07.2012 05.09.2014 12.12.2014 31.03.2020 12.12.2017 10.9 -0.03 PFC 10.90 25.00 0.00 2 Yes

57 S-12-05

erection of 33 kV features at 

Jankampet 132/11 kV Lift 

irrigation substation in 

Nizamabad district

20.12.2012 20.09.2016 01.11.2016 31.03.2020 16.02.2018 4.18 -0.03 REC 7.54 0.00 32.00 0 Yes Yes

58 S-13-02

220/132 kV SS at Ayyagaripally 

in Mahaboobabad in Warangal 

district

09.05.2016 05.01.2016 02.03.2016 31.03.2020 29.01.2018 78.33 0.33 REC 68.90 94.00 200.00 9 Yes Yes

59 S-15-08

Erection of 132 kV DC line for 

making LILO  of one circuit of 

existing 132kV DC line from  

132 KV SS Jakora to 132 KV 

SS Bichkunda at 132/33 kV SS 

Banswada under the program 

for providing 9.00 Hrs Day Time 

Supply for Agriculture

26.08.2015 05.09.2016 01.11.2016 31.03.2020 29.12.2017 8.00 0.18 PFC 6.53 20.00 0.00 2 Yes

60 S-15-12

Erection of 132/33 kV Sub-

Station at Gandimasanipet of 

Yellareddy Constituency in 

Nizamabad District.

07.09.2015 05.05.2016 25.07.2016 31.03.2020 25.09.2018 15.89 -0.02 PFC 13.40 12.00 48.00 2 Yes

61 S-10-20

220 kV Switching Station at 

Thimmajipeta &  connected 

lines

Dec-17 05.07.2013 30.09.2013 31.03.2020 07.06.2017 29.32 0.32 PFC 67.46 94.00 0.00 8 Yes

62 S-11-22
132 kV SS Madugula & 

connected lines
12.07.2012 01.09.2015 21.12.2015 31.03.2020 11.11.2017 22.09 0.05 PFC 19.05 39.40 63.00 4 Yes

63 S-11-24
132 kV SS Srirangapur 

(Mogiligidda) & connected lines
06.04.2011 02.04.2014 07.08.2014 31.03.2020 13.06.2016 16.91 0.02 REC 13.14 14.00 81.50 2.00 Yes

64 S-11-39

132 kv SS Yerrabelli(V), 

Nidmanoor(M) & connected 

lines

22.12.2011 05.07.2015 18.09.2015 31.03.2020 03.10.2016 19.37 -0.16 Dena Bank 13.71 25.00 47.50 2.00 Yes

65 S-14-04

132/33 kV Substation at 

Ganeshpally in Medak District 

along with connected lines 

09.04.2015 10.04.2015 04.07.2015 31.03.2020 08.06.2016 21.03 0.03 REC 19.06 24.00 63.00 3.00 Yes Yes
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66 S-14-03

132/33  kV Substation at 

Duddeda in Medak District 

along with connected lines 

09.04.2015 10.05.2015 31.07.2015 31.03.2020 02.09.2016 24.60 0.03 REC 19.06 30.00 63.00 2 Yes Yes

67 S-12-02
132KV Arempula & connected 

lines
28.11.2015 01.04.2016 06.06.2016 31.03.2020 March'2017 21.53 0.03

Tamilnad

u 

Mercantil

e Bank

19.38 30.00 48.00 2 Yes Yes

68 S-15-28

220 kV 2nd circuit stringing on 

220 kV RSS - Jagityal and 220 

kV RSS - Nirmal

17.12.2015 31.09.2015 27.11.2015 31.03.2020 30.12.2016 46.4 -0.02 PFC 38.06 204.00 -- 4 Yes

69 S-10-07
132/33KV SS Burugupally and 

connected Line
12.07.2013 31.04.2013 11.06.2013 31.03.2020 30.03.2016 20.71 0.01 REC 17.94 34.00 32.00 2 Yes

2476.74 498.7 314.87 2961.9 7557 262TOTAL

81



Scheduled Actual Scheduled Actual
De

bt

Equit

y 

Gra

nt

Lines

(CKT 

KM)

Capaci

ty

 (MVA)

Bays 

(Nos.

)

1 N-16-OM

O&M CAPITAL 

MAT. PROC. for 

FY: 2016-17

- - - - 31.03.2020 - - 0.25 - - - - - - - - - - - -

2 N-16-OM

Migrate OMC 

Open Capital 

Inventory

- - - - 31.03.2020 - - 0.21 - - - - - - - - - - - -

3 O-16-01
Rolling stock for 

FY 2016-2017
- 11.01.2017 11.01.2017 11.01.2018 31.12.2020 39.53 - 6.57

Procuremen

t Delay due 

to poor 

response of 

Bidders

- - -

4 R-14-01
RMI for the year 

2014

APERC in its tariff order 

dt.20.03.2009 has approved 

Rs.50.00 crs under RMI during  

F.Y:2013-14

50.00 0.01
No cost 

overrun

5 R-15-01
RMI for the year 

2015

APERC in its Tariff Order 

dt.09.05.2014 has approved 

Rs.98.50 Crores for combined 

state of Andhra Pradesh under 

Renovation & Modernization 

Scheme for the year 2015-

16.After careful consideration, 

TSTRANSCO accords approval 

for Rs.53.08 Crores (53.89% of 

98.50 Crores.

16.09.2015 16.09.2015 15.09.2026 31.03.2021 53.08 2.36 - - - - - -
No cost 

overrun

Repeated 

Tendering 
- - -

6 R-17-01
RMI for FY:2017-

18 & 2018-19

TSERC in its tariff order 

dt.01.05.2017 has approved for 

investment of Rs.50.11Crs under 

RMI during each of F.Y:2017-

18,2018-19

07.10.2017 07.10.2017 06.10.2018 31.03.2022 100.22 - 8.48 - - - - - -
No cost 

overrun

Repeated 

Tendering 
- - -

242.83 17.42TOTAL

Means of 

Finance 

Date of 

Capital

i- 

sation

Addition to 

Transmission 

Network

Reason 

for Cost 

Overrun

Scheme wise Details of capitalization for F.Y:2019-20 (RMI)

Sl. 

No.

Scheme ID-

SAP

Name of the 

Project
Investment Approval Date

Start Date Completion Date

Approved 

Cost as 

per 

Investme

nt 

Approval

Capitalisation 

upto previous 

year as per 

Audited 

Financial 

Statements

Capitalisati

on claimed 

for the 

Current 

Year

(Rs. 

Crores)

Physical 

Completi

on 

Certificat

e

Financial 

Completi

on 

Certificat

e

Electrici

al 

Inspect

or 

Certifica

te

Reason for 

Time 

Overrun

Whether 

Part 

Capitalis

ation (or) 

Full 

Capitalis

ation
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Actual
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t

Equi
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Lines

(CKT 

KM)
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 (MVA) 

Shown 

Separately

Bays 

(Nos.)

1 R-16-02.01 PSDF Electrical 20-Sep-18 59.97 Yes 18-Jun-19
No Cost 

Overrun

As per Requirement Works 

were taken up
2019000726

2 R-16-02.01 PSDF Electrical 19-Sep-18 Yes 16-Sep-20
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000618

3 R-16-02.01 PSDF Electrical 6-Sep-18 Yes 7-May-19
No Cost 

Overrun

As per Requirement Works 

were taken up
2019000083

4 R-16-02.01 PSDF Electrical 5-Sep-18 Yes 7-May-19
No Cost 

Overrun

As per Requirement Works 

were taken up
2019000084

5 R-16-02.01 PSDF Electrical 22-Sep-18 Yes 7-Oct-20
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000644

6 R-16-02.01 PSDF Electrical 12-Jul-19 Yes 8-Oct-20
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000645

7 R-16-02.01 PSDF Electrical 31-Aug-18 Yes 6-May-19
No Cost 

Overrun

As per Requirement Works 

were taken up
2019000053

8 R-16-02.01 PSDF Electrical 8-Oct-18 Yes 3-Jun-19
No Cost 

Overrun

As per Requirement Works 

were taken up
2019000583

9 R-16-02.01 PSDF Electrical 19-Sep-18 Yes 16-Sep-20
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000619

10 R-16-02.02 PSDF Telecom 5-Mar-20 Yes 30-Jun-20
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000412

11 R-16-02.02 PSDF Telecom 5-Mar-20 Yes 30-Jun-20
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000411

12 R-16-02.02 PSDF Telecom 15-Feb-20 Yes 9-Jun-20
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000082

13 R-16-02.02 PSDF Telecom 26-Aug-20 Yes 13-Nov-20
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000654

14 R-16-02.02 PSDF Telecom 17-Feb-20 Yes 9-Jun-20
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000083

15 R-16-02.02 PSDF Telecom 21-Mar-20 Yes 19-Jun-20
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000332

16 R-16-02.02 PSDF Telecom 26-Feb-20 Yes 18-Jun-20
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000286

17 R-16-02.02 PSDF Telecom 28-Feb-20 Yes 18-Jun-20
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000287

18 R-16-02.02 PSDF Telecom 16-Mar-20 Yes 30-Jun-20
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000414

19 R-16-02.02 PSDF Telecom 29-Aug-20 Yes 13-Nov-20
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000655

20 R-16-02.02 PSDF Telecom 14-Feb-20 Yes 9-Jun-20
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000084

Capitalisat

ion upto 

previous 

year as 

per 

Audited 

Financial 

Statement

s

Capitalis

ation 

claimed 

for the 

Current 

Year

(Rs. 

Crores)

Means of 

Finance 

Decsription

Investment 

Approval 

Date

Start 

Date 

Completion 

Date
Approve

d Cost 

as per 

Investme

nt 

Approval 

(in Rs. 

Crores)

T.O.O 

Ms.No. 19,

 Dt: 

08.02.2016 

Scheme wise Details of capitalization for F.Y:2019-20    (RMI - Lines Augmentation).

Electricial 

Inspector 

Certificate

Addition to Transmission 

Network 

Reason 

for Cost 

Overrun

Reason for Time Overrun

Whethe

r Part 

Capitali

sation 

(or) Full 

Capitali

sation

Physical 
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Certificate

Financial 

Completion 

Certificate

Date of 
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sation

Sl.

No.
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SAP

Name of 

the 

Project
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Scheme ID-
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21 R-16-02.02 PSDF Telecom 19-Mar-20 Yes 9-Jun-20
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000081

22 R-16-02.02 PSDF Telecom 12-Mar-20 Yes 8-Jun-20
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000073

23 R-16-02.02 PSDF Telecom 12-Mar-20 Yes 8-Jun-20
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000075

24 R-16-02.02 PSDF Telecom 18-Mar-20 Yes 10-Jun-20
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000108

25 R-16-02.02 PSDF Telecom 19-Mar-20 Yes 10-Jun-20
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000105

26 R-16-02.02 PSDF Telecom 18-Mar-20 Yes 9-Jun-20
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000093

27 R-16-02.02 PSDF Telecom 17-Mar-20 Yes 11-Jun-20
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000193

28 R-16-02.02 PSDF Telecom 7-Mar-20 Yes 12-Jun-20
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000229

29 R-16-02.02 PSDF Telecom 18-Mar-20 Yes 8-Jun-20
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000059

30 R-16-02.02 PSDF Telecom 18-Mar-20 Yes 8-Jun-20
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000060

31 R-16-02.02 PSDF Telecom 17-Mar-20 Yes 8-Jun-20
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000055

32 R-16-02.02 PSDF Telecom 17-Mar-20 Yes 8-Jun-20
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000053

33 R-16-02.02 PSDF Telecom 17-Mar-20 Yes 8-Jun-20
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000056

34 R-16-02.02 PSDF Telecom 18-Mar-20 Yes 11-Jun-20
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000159

35 R-16-02.02 PSDF Telecom 16-Mar-20 Yes 11-Jun-20
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000160

36 R-16-02.02 PSDF Telecom 11-Feb-20 Yes 12-Jun-20
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000215

37 R-16-02.02 PSDF Telecom 17-Mar-20 Yes 11-Jun-20
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000161

38 R-16-02.02 PSDF Telecom 26-Feb-20 Yes 12-Jun-20
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000216

39 R-16-02.02 PSDF Telecom 19-Mar-20 Yes 9-Jun-20
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000094

40 R-16-02.02 PSDF Telecom 20-Mar-20 Yes 12-Jun-20
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000233

41 R-16-02.02 PSDF Telecom 20-Mar-20 Yes 12-Jun-20
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000234

59.97TOTAL
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Scheduled Actual

Sche

dule

d

Actual in 

(MM/DD/YYY

Y)

Debt
Equit

y 

Gran

t

Line

s

(CKT 

KM)

Capacity

 (MVA) 

Shown 

Separat

ely

Bays 

(Nos.

)

1 A-13-03
Aug in WGL ZONE & 

Bandlaguda Metro Zone

AUG OF 50 MVA PTR 

AT BDLG SS
(**) 9-Jul-13 9-Jul-13 --

3/19/2019
12.5 - 0.044

6/11/2019
No Cost 

Overrun

As per Requirement Works 

were taken up
2019000656

2 A-15-05
AUGof PTR@EHT SS for 

extending  9Hrs

EREC of 80MVA at 

Nalgonda

Approval 

CRN 

No.2/16-17

1-May-15 1-May-15 --

5/23/2016

283.03 0.008

6/22/2019
No Cost 

Overrun

As per Requirement Works 

were taken up
2019000816

3 A-15-05
AUGof PTR@EHT SS for 

extending  9Hrs

3RD 10/16 AT 

THIRUMALIPALY

4/11/2016
0.032

5/29/2019
No Cost 

Overrun

As per Requirement Works 

were taken up
2019000529

4 A-15-05
AUGof PTR@EHT SS for 

extending  9Hrs
3RD 31.5 AT MIDJIL

4/7/2016
0.009

5/7/2019
No Cost 

Overrun

As per Requirement Works 

were taken up
2019000119

5 A-15-05
AUGof PTR@EHT SS for 

extending  9Hrs
3RD 31.5 AT MADDUR

4/18/2016
0.018

5/7/2019
No Cost 

Overrun

As per Requirement Works 

were taken up
2019000117

6 A-15-05
AUGof PTR@EHT SS for 

extending  9Hrs

3RD 31.5 AT 

NAGARKURNOOL

3/5/2016
0.017

5/7/2019
No Cost 

Overrun

As per Requirement Works 

were taken up
2019000120

7 A-15-05
AUGof PTR@EHT SS for 

extending  9Hrs

EREC of 50MVA in place 

of 31.5@Mothkur

2/5/2016
0.008

9/7/2020
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000602

8 A-15-05
AUGof PTR@EHT SS for 

extending  9Hrs

31.5TO 50MVA PTR-1 

NARAYANKHED SS

4/4/2016
0.015

6/17/2020
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000283

9 A-15-05
AUGof PTR@EHT SS for 

extending  9Hrs

31.5 TO 50MVA PTR-1 

KOWDIPALLY SS

3/26/2016
0.01

6/17/2020
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000285

10 A-15-05
AUGof PTR@EHT SS for 

extending  9Hrs

31.5 TO 50MVA PTR-1 

MEDAK SS

4/11/2016
0.041

6/18/2020
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000297

11 A-15-05
AUGof PTR@EHT SS for 

extending  9Hrs

EREC of 50MVA in place 

of 31.5@Bhongiri

2/1/2016

0.026

9/7/2020

No Cost 

Overrun

As per Requirement Works 

were taken up

2020000604

12 A-15-05
AUGof PTR@EHT SS for 

extending  9Hrs

EREC of 50MVA in place 

of 10/16@Bhongiri

12/16/2015

0.016

9/7/2020

No Cost 

Overrun

As per Requirement Works 

were taken up

2020000605

13 A-15-05
AUGof PTR@EHT SS for 

extending  9Hrs

AUG OF 10/1MVA PTR 

AT TKPL SS

11/18/2015
0.002

7/1/2020
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000451

14 A-15-07
Augmentation of PTR 

capacities at 220kV

Erection of  160 MVA 

PTR   at 220/132 KV
(**) 2-Jul-15 2-Jul-15 --

5/20/2016
11.35 0.016

6/22/2019
No Cost 

Overrun

As per Requirement Works 

were taken up
2019000805

15 A-15-07
Augmentation of PTR 

capacities at 220kV

Erection of  100 MVA 

PTR   at 220/132 KV

4/26/2016
0.003

6/22/2019
No Cost 

Overrun

As per Requirement Works 

were taken up
2019000806

16 A-15-23
AUG of 160MVA PTR at 

Dicpally SS

ERECTION  OF 4th 

160MVA PTR Bay at 

220kV

(**) 2-Jul-15 2-Jul-15 --

12/4/2015

3.78 0.004

7/8/2020

No Cost 

Overrun

As per Requirement Works 

were taken up

2020000467

17 A-15-24
Aug. of132KVSS Gunrock 

for additional 50
132 KV SS Gunrock (**) 14-Feb-15 14-Feb-15 --

3/16/2019
4.51 0.606

5/10/2019
No Cost 

Overrun

As per Requirement Works 

were taken up
2019000178

18 A-15-25
Aug. at 220KV SS 

Gachibowli ADDL. 50MVA.
CENTRAL STORES (**) 23-Jun-15 23-Jun-15 --

5/23/2018
5.7 0.037

5/25/2019
No Cost 

Overrun

As per Requirement Works 

were taken up
2019000409

19 A-15-25
Aug. at 220KV SS 

Gachibowli ADDL. 50MVA.
220KV SS Gachibowli

4/15/2018
0.189

5/22/2019
No Cost 

Overrun

As per Requirement Works 

were taken up
2019000355

Means of Finance 

Investmen

t Approval 
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Sl.N

o

Scheme 
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Name of the Project Decsription
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ation 
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(Rs. 

Crores)

20 A-16-02
Aug . 80MVAs at Moulali & 

sivarampally

3rd 80MVAPTR,132KV 

bay@220KV SS SVPL
(**) 16-Feb-16 16-Feb-16 --

8/26/2016
11.51 0.207

5/31/2019
No Cost 

Overrun

As per Requirement Works 

were taken up
2019000557

21 A-16-02
Aug . 80MVAs at Moulali & 

sivarampally

ADDL 80MVA PTR @ 

MOULALI SS

6/22/2016
0.1

5/31/2019
No Cost 

Overrun

As per Requirement Works 

were taken up
2019000555

22 A-16-09
Augt. PTR Capacity at 

220KV Malyalpally

Augmentation at 220KV 

SS Malyalapally
(**) 9-Dec-16 9-Dec-16 --

9/24/2019

5.38 0.039

6/26/2020

No Cost 

Overrun

As per Requirement Works 

were taken up

2020000388

23 A-16-09
Augt. PTR Capacity at 

220KV Malyalpally

Augmentation at 220KV 

SS Malyalapally

9/24/2019

0.053

6/26/2020

No Cost 

Overrun

As per Requirement Works 

were taken up

2020000389

24 A-16-09
Augt. PTR Capacity at 

220KV Malyalpally

Augmentation at 220KV 

SS Malyalapally

4/18/2019

0.261

6/27/2020

No Cost 

Overrun

As per Requirement Works 

were taken up

2020000394

25 A-16-09
Augt. PTR Capacity at 

220KV Malyalpally

Augmentation at 220KV 

SS Malyalapally

4/18/2019

0.009

6/27/2020

No Cost 

Overrun

As per Requirement Works 

were taken up

2020000395

26 A-16-09
Augt. PTR Capacity at 

220KV Malyalpally

160 MVA PTR at 400 KV 

Gajwel

12/16/2019
0.066

6/20/2020
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000338

27 A-16-09
Augt. PTR Capacity at 

220KV Malyalpally

160 MVA PTR at 400 KV 

Gajwel

12/16/2019
3.62

6/16/2020
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000271

28 A-16-10
Aug. at 220KV SS 

Gunrock & Ghanapur 

160M

GUNROCK 160MVA (**) 8-Dec-16 8-Dec-16 --
5/24/2018

14.05 0.003
5/10/2019

No Cost 

Overrun

As per Requirement Works 

were taken up
2019000176

29 A-16-10
Aug. at 220KV SS 

Gunrock & Ghanapur 

160M

GHANAPUR 160MVA
1/25/2020

0.289
7/1/2020

No Cost 

Overrun

As per Requirement Works 

were taken up
2020000437

30 A-17-01
24 Hrs. Agl. supply works 

in WGL ZONE
132 KV Khanapur

Approval 

CRN 

No.13/17, 

2017-18

20-May-17 20-May-17 --

4/21/2018

72.23 0.001

6/14/2019

No Cost 

Overrun

As per Requirement Works 

were taken up

2019000694

31 A-17-01
24 Hrs. Agl. supply works 

in WGL ZONE
132 KV SS Banswada

12/28/2017
0.004

6/29/2020
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000402

32 A-17-01
24 Hrs. Agl. supply works 

in WGL ZONE

50 MVA Morthad - 

Shamshabad

10/6/2018
0.061

5/3/2019
No Cost 

Overrun

As per Requirement Works 

were taken up
2019000020

33 A-17-01
24 Hrs. Agl. supply works 

in WGL ZONE

50 MVA Dichpally - 

Moulali

12/19/2018
0.087

5/10/2019
No Cost 

Overrun

As per Requirement Works 

were taken up
2019000182

34 A-17-01
24 Hrs. Agl. supply works 

in WGL ZONE
132 KV SS Narmetta

1/18/2018
0.082

9/22/2020
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000629

35 A-17-01
24 Hrs. Agl. supply works 

in WGL ZONE

50 MVA Mustyala - 

Waddepally

7/11/2019
0.087

10/8/2020
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000646

36 A-17-01
24 Hrs. Agl. supply works 

in WGL ZONE
132 KV SS Burugupally

9/1/2017
1.112

10/9/2020
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000647

37 A-17-02
Aug Sys Stren & 24 Hrs 

Agl METRO & RURAL
132KV SS Asif nagar

Approval 

CRN 

No.13/17, 

2017-18

2-Jun-17 2-Jun-17 --

1/27/2018

51.29 0.176

6/22/2020

No Cost 

Overrun

As per Requirement Works 

were taken up

2020000361
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38 A-17-02
Aug Sys Stren & 24 Hrs 

Agl METRO & RURAL
132KV SS Jubilee Hills

6/18/2018
0.085

5/13/2019
No Cost 

Overrun

As per Requirement Works 

were taken up
2019000217

39 A-17-02
Aug Sys Stren & 24 Hrs 

Agl METRO & RURAL
132KV SS Jubilee Hills

6/18/2018
0.003

5/13/2019
No Cost 

Overrun

As per Requirement Works 

were taken up
2019000222

40 A-17-02
Aug Sys Stren & 24 Hrs 

Agl METRO & RURAL
132KV SS Jubilee Hills

11/21/2017
0.003

6/25/2020
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000381

41 A-17-02
Aug Sys Stren & 24 Hrs 

Agl METRO & RURAL

132KV SS 

Pashamailaram

7/16/2018
0.054

5/22/2019
No Cost 

Overrun

As per Requirement Works 

were taken up
2019000342

42 A-17-02
Aug Sys Stren & 24 Hrs 

Agl METRO & RURAL
132KV SS Jubilee Hills

6/18/2018
0.054

5/14/2019
No Cost 

Overrun

As per Requirement Works 

were taken up
2019000223

43 A-17-02
Aug Sys Stren & 24 Hrs 

Agl METRO & RURAL
CENTRAL STORES

6/18/2018
0.176

6/23/2020
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000366

44 A-17-02
Aug Sys Stren & 24 Hrs 

Agl METRO & RURAL
132 KV SS Turkayamjal

10/5/2018
0.087

5/3/2019
No Cost 

Overrun

As per Requirement Works 

were taken up
2019000022

45 A-17-02
Aug Sys Stren & 24 Hrs 

Agl METRO & RURAL
220KV SS Ghanapur

2/5/2019
0.117

7/1/2020
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000431

46 A-17-02
Aug Sys Stren & 24 Hrs 

Agl METRO & RURAL
220KV SS Ghanapur

1/17/2019
0.018

6/20/2020
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000344

47 A-17-02
Aug Sys Stren & 24 Hrs 

Agl METRO & RURAL
132KV SS Malkaram

8/28/2018
0.157

5/7/2019
No Cost 

Overrun

As per Requirement Works 

were taken up
2019000079

48 A-17-02
Aug Sys Stren & 24 Hrs 

Agl METRO & RURAL
220KV SS Ghanapur

2/5/2019
0.173

5/7/2019
No Cost 

Overrun

As per Requirement Works 

were taken up
2019000112

49 A-17-02
Aug Sys Stren & 24 Hrs 

Agl METRO & RURAL
220KV SS Ghanapur

2/5/2019
0.044

7/1/2020
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000432

50 A-17-02
Aug Sys Stren & 24 Hrs 

Agl METRO & RURAL
220KV SS Ghanapur

2/3/2020
0.014

7/1/2020
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000433

51 A-17-02
Aug Sys Stren & 24 Hrs 

Agl METRO & RURAL

132KV SS 

Pashamailaram

7/16/2018
1.829

6/18/2020
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000293

52 A-17-05
Augmentation of PTR 

capacity at 132KV Ma

Augmentation of PTR at 

Manoharabad SS
(**) 16-Mar-18 16-Mar-18 --

12/31/2018
3.63 2.59

8/17/2020
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000493

53 A-18-02 Aug of PTR cap.at YWGI
Aug. of PTR at 132KV 

Ghanpur SS
(**) 17-Jul-18 17-Jul-18 --

11/26/2017
6.68 0.061

9/22/2020
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000630

54 A-18-03
Augmantation of PTR at 

RCPuram and 4 Oth

Aug of PTR at 132KV 

RCPuram SS
(**) 17-Nov-18 17-Nov-18 --

3/12/2019
9.09 0.001

6/8/2020
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000069

55 A-18-03
Augmantation of PTR at 

RCPuram and 4 Oth

Aug of PTR at 132KV 

RCPuram SS

3/12/2019
0

6/8/2020
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000070

56 A-18-03
Augmantation of PTR at 

RCPuram and 4 Oth

Aug of PTR at 132KV 

RCPuram SS

3/12/2019
0.043

6/5/2020
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000027
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57 A-18-03
Augmantation of PTR at 

RCPuram and 4 Oth

Aug of PTR at 132KV 

RCPuram SS

3/12/2019
0.178

6/8/2020
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000068

58 A-18-03
Augmantation of PTR at 

RCPuram and 4 Oth

Aug of PTR at 132KV 

RCPuram SS

3/12/2019
0.014

6/8/2020
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000072

59 A-18-03
Augmantation of PTR at 

RCPuram and 4 Oth

Aug of PTR at 132KV 

RCPuram SS

3/12/2019
0.001

6/8/2020
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000076

60 A-18-03
Augmantation of PTR at 

RCPuram and 4 Oth

Aug of PTR at 132KV 

RCPuram SS

3/12/2019
2.412

6/8/2020
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000051

61 A-18-04
Aug of PTR at Jadcherla & 

4 Other SS

Aug of PTR at 132KV 

Jadcherla SS
(**) 19-Nov-18 19-Nov-18 --

1/7/2019
3.49 0.001

5/8/2019
No Cost 

Overrun

As per Requirement Works 

were taken up
2019000129

62 A-18-04
Aug of PTR at Jadcherla & 

4 Other SS

Aug of PTR at 132KV 

Wardhannapet SS

2/28/2019
0

5/30/2019
No Cost 

Overrun

As per Requirement Works 

were taken up
2019000547

63 A-18-04
Aug of PTR at Jadcherla & 

4 Other SS

Aug of PTR at 132KV 

Wardhannapet SS

3/22/2019
0.129

9/21/2020
No Cost 

Overrun

As per Requirement Works 

were taken up
2020000622

498.2 15.602 0 0 0TOTAL
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FY 2019-2020

Sched

uled
Actual

Schedul

ed
Actual Debt Equity Grant

Lines

(CKT 

KM)

Capacity

 (MVA)

Bays 

(Nos.)

1 D-08-04
Extn of 220&132kV Supply to 

SPS LIS
Aug'10 Sep'16 189.36 46.31 0.04

Part 

Capitalisation

2 D-15-03
400kV Supply to 

Myadaram/Ramadugu/Tippapur
Feb'19 Feb'19 889.99 586.41 129.81 2290 33

Part 

Capitalisation

3 L-05-02
Extn of 220&132kV Supply to 

Godavari LIS
Jul'21 119.59 43.86 11.21 2 63 5

4 L-11-01
Extn of Supply@132kV Thotapaly-

Gouravelly LI
Dec'16 Sep'19 43.733 19.22 16.45 63 2

Part 

Capitalisation

5 L-14-01 Lift Irrigation Scheme at Jogapur Jul'18 May'18 45.11 11.79 0.24
Part 

Capitalisation

6 L-15-02 400 kV Supply to Tippapur Oct'18 Apr'19 158.28 138.28 92

7 L-15-03 400kV Supply to  Myadaram Aug'17 Nov'18 66.48 54.83 (-)0.15
Part 

Capitalisation

8 L-15-04 400kV Supply to Ramadugu Dec'17 May'18 113.96 88.22 0.89
Part 

Capitalisation

9 L-16-04
Extn of 132 kV Supply to 

Kanakapur PCLI
Mar'19 Nov'18 31.00 12.79 4.77

Part 

Capitalisation

10 L-16-05
Kaleshwaram Lift Irrigation 

Project
Dec'18 May'19 1638.46 436.83 166.86 108.7 2920 97

Part 

Capitalisation

11 L-17-01
Chanaka - Korata Lift Irrigation 

Scheme
Jun'18 May'19 41.15 18.11 3.74 20 2

Part 

Capitalisation

12 L-17-03 FFC Nov'18 Jun'20 134.67 54.06 74 240 12
Part 

Capitalisation

13 L-16-03

Erection of bulk load works of 

400/11KV Tukkapur LI(Package 

12) under Kaleshwaram Lift 

Irrigation Project 

(Dr.B.R.P.C.L.I.S)

Sep'18 Mar'20 219.28 172.73 196.908
Part 

Capitalisation

14 L-18-02 220/11 kv SS at Bheemghanpur Dec'18 Aug'19 23.99 11.00 128.5 1

15 L-18-03 Thumilla LIS Dec'18 Nov'18 28.17 11.92
Part 

Capitalisation

3743.22 1318.37 722.00 556.61 5641.50 152

Mar'17 Grant

Jul'18 Grant

Feb'18 Grant

Mar'17 Grant

Jun'18 Grant

Total:

Aug'16 Grant

May'17 Grant

Mar'17 Grant

Apr'17 Grant

Jun'17 Grant

Aug'16 Grant

Physical 

Completi

on 

Certificat

e

Apr'17 Grant

Nov'14 Grant

Nov'09 Grant

Sep'16 Grant

Date of 

Capitali

sation

                                                                               (Scheme Wise Capitalisation Details of Lift Irrigation Schemes for FY 2019-2020)

Sl. 

No.

L1 WBS 

Element
Name of the Project

Start 

Date 

Completion 

Date
Approved 

Cost as per 

Investment 

Approval

Capitalisation 

upto previous 

year as per 

Audited 

Financial 

Statements

Capitalisation 

claimed for the 

Current Year

(FY 2019-2020)

(Rs. Crores)

Means of Finance Financi

al 

Comple

tion 

Certific

ate

Electrici

al 

Inspecto

r 

Certificat

e

Addition to Transmission 

Network

Reason 

for Cost 

Overrun

Reason 

for Time 

Overrun

Whether Part 

Capitalisation 

(or) Full 

Capitalisation
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Format 1.1(d)                                                                                                                                                    ABSTRACT OF ACTUAL INVESTMENTS ( FY 2019-20)

Form 1.1d: INVESTMENTS

Year:2019-20

Loan 
Amount

Interest 
Rate

Moratori
um 

Period

Repayment 
Period

Loan 
Source

Proposed 

investme

nt in the 

year (Rs. 

Cr.)

Propos

ed IDC

Proposed 

other 

expense

Perce

ntage 

capital

isation

Actual 

investment

in the year 

(Rs. Cr.)

IDC 

Incurr

ed

Other 

expense 

incurred

Percen

tage 

capital

isation

 Actual 

investme

nt in the 

year (Rs. 

Cr.) 

 IDC 

Incurred 

 Other 

expense 

incurred 

Percen

tage 

capitali

sation

1 P-10-01
APT/TS/SCCL(Jaipur)-Evacuation-

400kV Quad D/C /F-INVST-42/2013

Jaipur Power 

Transmission 

Scheme

Mar'

2013

Mar'         

2021
686.42 20.59 61.59 73.79 842.39 898.49 11.15% 3 yrs 10 yrs REC 3.50 25.21 25.21

2   S-14-02
APT/TS/400kV Suryapet/F-INVST-

28/2014

Suryapet Power 

Transmission 

Scheme                   

Jul'

2013

Mar'         

2021
1,426.53 42.80 144.80 153.35 1,767.48 1572.43 11.15% 3 yrs 10 yrs REC 8.00 5.26 5.26

3 S-14-01
Lr.No.APERC/Secy/DD(Trans)/F:E-

700-8/2014 dated 06.08.2014
Reactor Scheme -II

Sep'

2016

Mar'            

2020
80.74 80.74 0.50 0.86 0.86 100

4 P-15-01

TST / TS / 400kV Dindi Substation 

/Trans. improvement scheme 

/Invest. Appoval No.16/15, 

Dt.02.01.2016

Dindi System 

Improvement 

Scheme

Nov'                

2015

Mar'         

2021
251.97 7.56 27.08 34.92 321.53 273.55 10.75% 3 yrs

10 yrs after 

expiry of 3 

yrs Mort.

REC 13.00 11.06 11.06

5
P-15-04,

S-15-24,

S-16-05

TST / TS / KTPS VII STAGE 

(1x800MW)/POWER 

TRANSMISSION/INVEST. 

APPROVAL/Revised approval 17/17 

, 2017-18, dec'2017

KTPS 1x800Mw, VII 

stage Power 

Evacuation scheme      

Jul'

2015

Mar'

2022
1,150.31 34.17 105.61 122.43 1,412.52 937.63 10.75% 11 yrs

15 yrs from 

the date of 

1st 

disb.(incl. 

Mort)

PFC 81.00 106.04 106.04

6
   S-15-

13

TST/TS/765kV Wardha –Hyderabad 

Link Transmission scheme- 

investment proposal revised 

approval NO 16/17-2017-18 

Dt.19.12.2017

765kV Wardha 

–Hyderabad Link 

Transmission 

scheme      

Nov'                

2015
Mar'2021 1,037.70 30.82 100.08 110.45 1,279.05 665.73 10.75% 11 yrs

15 yrs from 

the date of 

1st 

disb.(incl. 

Mort)

PFC 103.00 178.07 178.07

7
A-15-11,

A-15-10

TST/TS/315 MVA 

PTR,Augmentation/DICHPALLY,VE

LTOOR,Gajwel/revised APPROVAL 

NO 03/17,2017-18 dated 04.05.2017

Augmentation 

Scheme

Feb'

2016

Mar'          

2020
95.59 95.59 46.97 10.75% 11 yrs

15 yrs from 

the date of 

1st 

disb.(incl. 

Mort)

PFC 0.50 3.92 3.92 100

8

P-15-03,

S-12-23,

S-15-20,

S-15-21,

S-15-22,

S-15-25

TST/TS/Bhadradri (4X270) MW 

Thermal power Transmission/ 

Investment Approval NO17/15, 

Dt.02.01.2016

Bhadradri Thermal 

Power Transmission 

Scheme 4 X 270 MW

Nov'                

2015

Mar'

2021
1,055.78 31.67 103.41 113.496 1,304.36 1150.16 10.75% 11 yrs

15 yrs from 

the date of 

1st 

disb.(incl. 

Mort)

PFC 27.00 39.28 39.28

9
P-12-02,           

S-12-30,                 

S-12-31

TST/TS/400kV Nirmal Power 

Transmission Scheme-Power 

Evacuation from M/s. SCCL 

2x600MW units and for upcoming 

1x800MW units. /F.Revised 

approval/NO 07/2018-19 dated 

19.07.2018

Nirmal Power 

Transmission 

Scheme                  

Dec'2015
Mar'

2022
943.93 28.04 78.61 100.47 1,151.05 1009.47 10.75% 3 yrs 10 yrs REC 43.00 68.49 68.49

10
    A-17-

03

TS/TST/Invest. Approval/PTR 

Augmentation/400kV Malkaram & 

Shankerpally No 11/2017, 17-18 

dated 30.08.2017

Augmentation 

Scheme-III          

Dec'

2017

Mar'

2020
74.44 74.44 2.00 0.73 0.73 100

Annual Annual 

Taxe

s

Expense 

capitalise

d

TOTAL 

COST

Code

Project Details PLANNED CAPITAL EXPENDITURE SOURCE OF FINANCING 

Project 
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11 S-17-08

TST/TS/Rayadurg System 

Improvement Scheme.Approval/NO 

02/2018-19 dated 24.05.2018

Rayadurg System 

Improvement 

Scheme

Sep'

2018

May'       

2021
1,469.01 43.63 117.40 156.36 1,786.40 700.00 572.68 572.68

12 P-16-01

TS/TST/Investment 

approval/Telangana STPP-1 

(2x800MW) NO, 10/2017 dated 

23.08.2017

Telangana STPP-I 

Power Evacuation            

Oct'

2017

May'       

2021
1,013.61 30.11 105.26 107.88 1,256.86 184.00 193.73 193.73

13 P-12-04
Wind Power 

Evacuation Scheme
0.00 0.23 0.23 100

14 A-11-01
400kV Augmentation 

Scheme-II
0.00 0.11 0.11 100

15 S-05-02
Ring Main 

Transmission 

Scheme 

374.90 12.25% 0.00% 12 yrs PFC 0.00 0.36 0.36 100

16
TST/TS/Yadradri Thermal Power 

Evacuation/Approval No.09/2019-20

Yadradri Thermal 

Power Evacuation 

Jan'

2020

Mar'       

2024
1,887.67 56.07 209.70 200.91 2,354.35 14.00 0.12 0.12

17
TST/TS/KTPP SIS/Approval 

No.03/2019-20

KTPP System 

Improvement 

Scheme

Jan'

2020

Mar'       

2024
372.58 11.07 30.92 39.66 454.23 15.50 0.09 0.09

18
TST/TS/Reactor Scheme-

III/Approval No. 04/2019-20
Reactor Scheme -III Jan'2020

May'

2022
201.44 5.98 20.92 21.44 249.78 5.00 0.00 0.00

11,747.73 342.50 1,105.38 1,235.15 14,430.76 1,200.00 1,206.24 1,206.24

DC Works

19 D-17-02

Execution of 2 Nos 

Feeder  bays and 8 

Nos Metering Bays 

at STPP,Jaipur  

June'2017
Mar'

2020
28.21 28.21 1.50 0.93 0.93 100

20 D-15-09

2 Nos Bay 

Extensions at 400kV 

Dichpally SS

0.00 1.90 1.90 100

21 D-18-02

Diversion of 400kV 

Gajwel-Shply TMDC 

Line

0.00 2.14 2.14 100

DC Works Total 28.21 28.21 1.50 4.97 4.97

GRAND TOTAL 11775.94 342.50 1105.38 1235.15 14458.97 1201.50 1211.21 1211.21

91



Form 1.1d: INVESTMENTS

Year:2019-20

Loan 

Amount

Intere

st 

Rate

Morato

rium 
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Period
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Other 
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se 
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ed 

Perce

ntage 

capital

isation

1 S-10-17

P.No.28/APERC/Secy/Dir(E

ngg)/E725/2013, Dt:06-05-

2013

132/33 KV Substation at N V Puram in 

Khammam District

System 

Improvement
07.08.2016 31.03.2020 19.95 0.60 1.99 1.25 2.14 25.93 10.550 REC 4.56 20.65 24.26

2 S-11-11

CRN.No.TST/TS132 kV 

SSt Donthanpalli/F-INVST-

06/2013/Dt:08.10.2014

132 kV DC line from the proposed 220/132/33 

kV SS Parigi to 132/33 kV SS Dharmasagar 

(132/33 kV Substation at Donthanpalli )

System 

Improvement
13.12.2016 31.03.2020 15.95 0.48 1.59 0.9966 1.71 20.73 19.26 REC 5.42 3.14 4.07

3 S-11-16

CRN.No.APT/TS/220/132 

kV SS-Huzurnagar/F-

INVST-

01/2014/Dt:20.04.2013

220/132/33 kV substation at Huzurnagar in 

Nalgonda District

System 

Improvement
31.10.2013 31.03.2020 45.75 1.37 5.49 2.86 4.92 60.39 62.65 PFC 6.74 12.04 13.74

4 S-11-28

P.No.28/APERC/Secy/Dir(E

ngg)/E725/2013, Dt:06-05-

2013

132/33 kV SS at Nimmapalli with connected line 

in Karimnagar Dist

System 

Improvement
23.03.2018 31.03.2020 18.47 0.25 1.97 0.06 0.91 21.67 17.73 REC 9.84 8.49 11.85

5 S-12-09
APT/TS/132/Yeddumailram

/F-INVST-27/2013

132 KV DC/SC inter linking lines between 

substations 220 KV Yeddumailram-132 KV 

Pashmailaram 

System 

Improvement
01.12.2018 30.09.2020 9.09 0.05 0.93 0.00 0.18 10.24 NABARD 4.90 0.02 0.03

6 S-13-03
CRN.No. APT/TS/220 

KVSS -Bonguluru/F.Invest-

27/2014

220/132/33KV SS at Bonguloor in RR District
System 

Improvement
01.06.2014 31.03.2020 56.81 2.13 6.34 0.04 4.41 69.74 NABARD 25.67 19.35 26.12

7
S-13-11

TST/TS/132 kV SS-

Kandukuru/ F-INVST-

05/2015

132 kV SS Kandukuru & connected lines
System 

Improvement
09.09.2016 31.03.2020 21.44 0.28 2.28 0.00 1.03 25.03 20.058 REC 16.50 1.83 6.22

8 S-14-05

P.No.28/APERC/Secy/Dir(E

ngg)/E725/2013, Dt:06-05-

2013

2nd circuit stringing on 132kV DC/SC line from 

220kV Durshed SS to 132kV Water Works SS 

and 2 Nos. 132 kV bays at 220kV Durshed and 

132kV Water works in Karimnagar Town 

substations 

System 

Improvement
03.03.2018 31.03.2020 2.03 0.06 0.24 0.1215 0.22 2.66 2.18 REC 0.96 1.29 3.25

9 S-14-12
APT/TS/132 KV SS 

Kaithlapur/F-INVST-4/2014

132 KV substation Khaithalapur aong with 

connected lines

System 

Improvement
05.07.2016 31.08.2020 63.52 0.50 5.09 0.15 1.87 71.13 59.090 REC 8.61 47.04 53.30

10 S-15-01

P.No.28/APERC/Secy/Dir(E

ngg)/E725/2013, Dt:06-05-

2013

Providing second source of supply to 132/33 kV 

Sub-Station, Lalgadi Malakpet in Shameerpet 

Mandal of Ranga Reddy District

System 

Improvement
20.10.2015 31.03.2020 7.03 0.06 0.73 0.02 0.20 8.04 6.200 PFC 1.49 8.56 9.18

11
S-15-02

TST/TS/ 132/33 kV 

Aswaraopet SS Up-

Gradation to 220/132 kV / F-

INVST- 7/2015

Up-Gradation of 132/33 kV SS Aswaraopet to 

220/132 kV SS

System 

Improvement
18.01.2017 31.03.2020 50.22 0.52 4.65 0.1926 1.88 57.47 42.55 PFC 7.77 2.70 3.69

12
S-15-04

P.No.28/APERC/Secy/Dir(E

ngg)/E725/2013, Dt:06-05-

2013

132/33 kV Sub-Station at Jangapally of Bejjanki 

Mandal in Karimnagar District.

System 

Improvement
03.03.2018 31.12.2019 18.28 0.31 1.74 0.0749 1.12 21.53 16.68 PFC 7.63 10.87 12.28

13 S-15-05
CRN TST/TS/132 KVSS -

Kondapur/F.Invst.06/2015

erection of 132/33 kV Substation at Kondapur 

Village of Dhanwada Mandal in Mahaboobnagar 

District along with connected lines

System 

Improvement
23.03.2017 31.03.2020 22.88 0.35 1.89 - 1.26 26.38 21.71 REC 6.91 1.29 7.65

14 S-15-06

S-15-35

P.No.28/APERC/Secy/Dir(E

ngg)/E725/2013, Dt:06-05-

2013

Providing of alternate supply to 132 /33 kV SS 

Chennur and 132/33 kV SS Kataram from 

220/132 kV SS, Manthani under the program 

for providing 9.00 Hrs Day Time Supply for 

Agriculture.

System 

Improvement
07.02.2018 31.03.2020 11.92 0.04 1.21 0.0178 0.15 13.34 10.92 REC 7.11 3.30 3.76

15 S-15-31
CRN.No.TST/TSAsifnagar 

SS alternatesource of 

supply/Invest.App.06/2015

erection of 2
nd

 circuit from 220kV Shivarampally 

SS to 132kV Asifnagar SS for providing 2
nd 

source of supply to 132kV Asifnagar substation

System 

Improvement
16.02.2018 31.03.2020 43.80 0.41 4.05 0.30 1.47 50.02 41.36 REC 11.42 19.53 21.08

16 S-15-33
P.No.28/APERC/Secy/Dir(E

ngg)/E725/2013, Dt:06-05-

2013

132/33 kV SS at Sarangapur in Adilabad District
System 

Improvement
04.04.2018 31.01.2020 18.42 0.31 1.87 0.07 1.12 21.80 17.66 REC 5.37 10.59 12.96
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17 S-15-34

CRN.No.TST/TS/Erection 

of 220 KV DC line 

Gajwel/Siddipet/Invest.App.

04/17-2017-18

220 KV D/C Line from 400KV GAJWEL-

SIDDIPET

System 

Improvement
05.12.2017 31.12.2020 37.85 0.05 3.81 0.02 0.18 41.92 74.970 REC 14.20 26.31 37.40

18 S-15-36
TST/TS /132/33 kV SS 

Aipoor , Nalgonda /F-

INVST- 01/2016-17

132/33 kV SS at Aipoor in Nalgonda district
System 

Improvement
05.01.2017 31.03.2022 19.69 0.34 2.13 0.08 1.21 23.45 18.91 REC 0.10 0.15 0.51

19 S-15-37

P.No.28/APERC/Secy/Dir(E

ngg)/E725/2013, Dt:06-05-

2013

erection 132 kV line from 220 kV Jurala Sub-

Station to 132 kV Ieeza Sub-Station under the 

program of providing 9.00 Hrs agricultural 

supply during day time 

System 

Improvement
12.03.2018 31.03.2020 16.38 0.03 1.64 0.0128 0.11 18.18 30.56 REC 5.09 12.10 15.29

20 S-15-38
P.No.28/APERC/Secy/Dir(E

ngg)/E725/2013, Dt:06-05-

2013

Erection of 132 kV lines for making LILO of (i) 

2nd Circuit of 132kV Warangal – Shapurnagar 

DC line at 132kV SS Jangaon and (ii) 2nd 

Circuit of 132kV Warangal – Shapurnagar DC 

line at 132kV SS Kolanpak

System 

Improvement
10.03.2017 31.03.2020 8.15 0.05 0.84 0.0186 0.16 9.22 7.02 PFC 4.70 2.54 3.25

21 S-16-08
P.No.28/APERC/Secy/Dir(E

ngg)/E725/2013, Dt:06-05-

2013

 33 kV Features at existing 220/11 kV LI Sub-

Station, Bheemghanpur  Warangal District.

System 

Improvement
05.05.2017 31.03.2020 4.78 0.14 0.57 0.2984 0.51 6.30 16.31 PFC 0.29 5.82 7.56

22 S-16-11
P.No.28/APERC/Secy/Dir(E

ngg)/E725/2013, Dt:06-05-

2013

132/33 kV Substation at Bachannapet in 

Warangal District 

System 

Improvement
20.04.2017 31.03.2020 18.11 0.26 1.94 0.06 0.95 21.32 16.710 PFC 5.09 6.36 10.24

23 S-16-12

P.No.28/APERC/Secy/Dir(E

ngg)/E725/2013, Dt:06-05-

2013

132/33 kV SS at Kotagiri with connected line & 

Bay in Nizamabad District 

System 

Improvement
06.06.2018 31.03.2020 13.85 0.24 1.51 0.0842 0.87 16.56 12.98 PFC 11.34 0.68 9.16

24 S-16-14

TST/TS/ 220132/33 kV /  

Substation, Borampet RR 

District/ INVST- No. 07/16 - 

2016-17

220/132/33 kV Substation at Borampet in 

Ranga Reddy district 

System 

Improvement
28.11.2016 31.03.2021 196.49 3.34 20.37 0.38 11.99 232.57 182.980 PFC 37.83 48.90 56.40

25 S-16-16

P.No.28/APERC/Secy/Dir(E

ngg)/E725/2013, Dt:06-05-

2013

erection of 220/33 kV Sub-Station, at 

Domalapenta Village of Nagarkurnool District 

(erstwhile Mahaboobnagar District)

System 

Improvement
05.03.2018 30.11.2019 12.55 0.32 1.42 0.19 1.14 15.62 12.411 PFC 6.52 7.33 10.79

26 S-17-01

CRN TS/TST/220/33 KV, 

GIS, 

Chanchaguda/Invest.Appro

val No.7/17-2017-18

Erection of 220/33 kV Sub-Station at 

Chanchalguda

System 

Improvement
28.02.2018 31.03.2020 78.65 2.28 8.19 - 8.18 97.31 80.208 REC 42.94 37.30 64.14

27 S-17-06

CRN TS/TST/132/33 KV, 

GIS, Petlaburz 

invest.Approval No.5/17-

2017-18

132/33 kV Substation at PTO, Petlaburz, 

Hyderabad District 

System 

Improvement
02.03.2018 31.03.2021 35.43 0.98 3.99 0.00 3.52 43.92 35.930 REC 7.00 20.09 20.09

28 S-17-09

TST/TS/132 kV SS- 220 kV 

Toopran, 132 kV 

Ganeshpally & 132 kV 

Duddeda SS / F-INVST-

07/2015

220/132/33 kV Substation at Toopran(meenaji 

pet) in Medak District along with connected 

lines 

System 

Improvement
27.01.2016 31.03.2021 60.80 1.82 6.08 3.80 6.54 79.04 68.430 REC 14.92 39.87 48.68

29 s-17-10

P.No.28/APERC/Secy/Dir(E

ngg)/E725/2013, Dt:06-05-

2013

Erection of 132kV DC line from proposed 

220/132kV SS Madugula to existing 132/33 kV 

Takkalapally (Yacharam) SS 

System 

Improvement
01.04.2019 31.03.2021 9.81 0.29 0.98 0.59 1.05 12.73 10.60 REC 2.03 0.00 0.00

30 S-17-12

CRN TST/TS/132/33KV, 

Choppadandi, SS 

/Invest,Approval No.20/18-

2017-18 

132/33 kV SS  with connected line at 

Choppadandi in Karimnagar Dist.

System 

Improvement
06.06.2018 31.03.2020 21.18 0.34 2.51 0.13 1.21 25.36 19.970 PFC 17.74 0.02 0.10

31 S-17-13

P.No.28/APERC/Secy/Dir(E

ngg)/E725/2013, Dt:06-05-

2013

erection of 132/33 kV Sub-Station at 

Yadagirigutta Temple with connected line Town 

of Yadadri (erstwhile Nalgonda) .District 

System 

Improvement
01.10.2018 31.03.2020 13.93 0.22 1.66 0.13 0.79 16.72 13.160 PFC 8.89 5.08 11.85

32 S-17-14

P.No.28/APERC/Secy/Dir(E

ngg)/E725/2013, Dt:06-05-

2013

Providing of 33 kV Features at upcoming 

220/132 KV Sub-Station, Mahabubabad in 

Mahabubabad District

System 

Improvement
31.10.2018 31.08.2020 6.63 0.18 0.85 1.08 0.65 9.39 7.440 REC 2.80 0.35 0.41

33 S-17-15

P.No.28/APERC/Secy/Dir(E

ngg)/E725/2013, Dt:06-05-

2013

erection of 132/33 kV Sub-Station at Chinna 

Shankarampet in Medak District 

System 

Improvement
01.04.2018 31.03.2020 13.31 0.25 1.76 1.49 0.89 17.70 13.960 REC 12.01 0.62 5.90
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34 S-17-18

P.No.28/APERC/Secy/Dir(E

ngg)/E725/2013, Dt:06-05-

2013

feeding 132/33 kV SS Ghanpur through Ring 

Mains 

System 

Improvement
23.10.2018 31.03.2020 4.83 0.14 0.48 0.29 0.52 6.27 5.07 PFC 2.89 2.62 4.38

35 S-17-19

CRN No. TST/TS/Erection 

of 132/33 KV SS at Pitlam 

in Khammam Dist. 

Approval/No.04/2018-19

132/33 kV SS at Pitlam in Nizamabad District 

(13, dt.20.1.18

System 

Improvement
31.10.2018 31.03.2022 29.55 0.28 3.24 1.71 1.0198 35.80 31.80 REC 0.10 0.05 0.05

36 S-18-02

CRN No: TST/TS/Erecion

of 220/132 kV Substation at

Ammavaripet, Kazipet(M) in

Warangal Urban District.F.

Approval/ No.13/18/2018-

19

erection of 220/132 kV Sub-Station at 

Ammavaripetin Warangal-Urban District 

System 

Improvement
31.10.2018 30.06.2021 84.90 2.55 15.02 15.28 9.13 126.88 87.24 PFC 20.26 0.24 5.47

37 S-18-04

CRN No. TST/TS/Erection 

of 132/33 KV Sub station at 

Nagaram in suryapet  

District. 

Approval/No.14/18/2018-

19, Dt:12.12.2018

132/33 KV SS Nagaram,Nalgonda District
System 

Improvement
01.04.2019 31.03.2022 26.26 0.29 4.64 1.74 1.04 33.97 25.17 PFC 0.98 0.00 0.49

38

P.No.28/APERC/Secy/Dir(E

ngg)/E725/2013, Dt:06-05-

2013

33 KV features at 132 KV Railway Traction 

Switching Station, Kothagudem, Kothagudem 

Bhadradri District

System 

Improvement
01.04.2019 31.03.2021 7.00 0.19 0.90 1.15 0.68 9.92 7.35 PFC 1.00 0.00 0.00

39 --

Proceedings No: 

28/APERC/Secy/Dir(Engg)/

E-725/2013, 

dated.06.05.2013

132/33kV SS at Padmanagar in Karimnagar 

District

System 

Improvement
01.04.2019 31.03.2021 16.08 0.48 1.93 1.00 1.73 21.22 14.29 PFC 7.00 0.00 0.00

40

CRN No.TST/TS/Erection

of 132 KV Substation at

Manikonda in rangareddy

Dist.Approval/ No.08/2019-

20

132/33 kV Gas Insulated Sub-Station (GIS) at 

Manikonda in Ranga Reddy District along with 

connected line with 132 KV XLPE UG cable

System 

Improvement
31.09.2019 30.03.2021 83.09 2.49 7.48 5.19 8.93 107.18 96.60 REC 10.00 0.00 0.00

41 P-19-01

CRN No.TST/TS/Erection

of 400/220 KV/1x31.5 MVA

ICT at BTPS switching yard

Manuguru and erection of

220 KV DC line from

220/132/33 KV Manuguru

SS to 400 KV BTPS switch

yard . Approval No.06/2019-

20

400/220 kV, 1X315 MVA ICT at Bhadradri 

Thermal Power Station (BTPS) switch yard, 

Manuguru, TSGENCO and erection of 220 KV 

DC line from 220/132/33 KV Manuguru SS to 

400 KV BTPS switch yard 

System 

Improvement
31.09.2019 30.03.2021 51.60 1.55 4.64 3.22 5.55 66.56 59.91 REC 28.54 0.00 21.36

42 S-17-04

P.No.28/APERC/Secy/Dir(E

ngg)/E725/2013, Dt:06-05-

2013

Administrative approval for erection of 132/33 

KVSS Gachibowli in Ranga Reddy District.

System 

Improvement
01.04.2019 31.03.2021 16.74 0.40 1.87 0.16 1.43 20.60 16.52 REC 10.00 0.00 2.52

43 S-17-05

CRN TS/TST/132/33 KV, 

GIS, 

Seetharambagh/Invest.Appr

oval No.6/17-2017-18

132/33 KV Gas Insulated Sub-station (GIS) at 

Seetharambagh with connected UG cable & 

bay in Hyderabad District and connectivity from 

Asifnagar SS.

System 

Improvement
01.04.2019 31.03.2022 56.31 1.59 6.36 0.01 5.71 69.99 57.27 REC 2.00 0.00 0.00

44 S-17-07

P.No.28/APERC/Secy/Dir(E

ngg)/E725/2013, Dt:06-05-

2013

132/33 KV IDA Mallapur Sub-station with 

connected line in Medchal-Malkajgiri District.

System 

Improvement
01.04.2019 31.03.2022 17.21 0.41 1.91 0.17 1.25 20.96 16.81 REC 1.00 0.00 0.00

45 S-17-03

CRN TS/TST/132/33 KV, 

Moulali-ZTS SS, 

Investment Approval 

No.17/17, 2017-18

132/33 KV Sub-station at Moulali ZTS with 

connected UG cable & bay in Medchal-

Malkajgiri District

System 

Improvement
01.04.2019 31.03.2021 44.12 1.23 4.98 0.16 4.26 54.76 44.47 REC 27.01 0.00 19.08
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46 S-17-20

P.No.28/APERC/Secy/Dir(E

ngg)/E725/2013, Dt:06-05-

2013

132 KV DC/SC line from 220KVSS Chegur 

(Kothur) to existing 132KVSS Kothur 

System 

Improvement
01.04.2019 31.03.2020 5.27 0.04 0.57 0.22 0.15 6.25 5.110 REC 6.24 0.00 4.76

47 S-17-16

P.No.28/APERC/Secy/Dir(E

ngg)/E725/2013, Dt:06-05-

2013

2nd CKT (30KM) on 132KV DC/SC line from  

existing 220/132KV SS Waddekothapally to 

existing 132/33KV SS Peddanagaram with 

Panther ACSR Conductor with connected bays

System 

Improvement
01.04.2019 31.03.2021 6.74 0.03 0.70 0.13 0.12 7.72 6.320 REC 5.00 0.00 0.00

48 S-16-07

P.No.28/APERC/Secy/Dir(E

ngg)/E725/2013, Dt:06-05-

2013

Erection of 33 kV Features at existing 132 kV 

Switching Station, Kodandapur in Nalgonda 

District.

System 

Improvement
01.04.2019 31.03.2020 7.37 0.31 0.89 0.09 1.12 9.79 8.010 REC 1.03 0.00 0.00

49
S-13-15

S-17-23

CRN TST/TS/220/  

Switching 

Station/Mahaboobnagar/13

2 KV Features 

/Invest,Approval No.14/17-

2017-18 

erection of 132 kV features at 220 kV 

Thimmajipet Switching Station in 

Mahaboobnagar District and extending 

connectivity to 132 kV Jadcherla Sub-Station 

from Thimmajipet 

System 

Improvement
01.04.2019 31.03.2021 24.43 0.73 2.44 1.49 2.63 31.72 26.390 REC 3.50 0.00 0.51

50 S-19-04

P.No.28/APERC/Secy/Dir(E

ngg)/E725/2013, Dt:06-05-

2013

33 kV Features at upcoming  220/132 KV Sub-

Station,  Ammavaripet  in Kazipet (M), 

Warangal Urban (District)-

System 

Improvement
01.04.2019 31.03.2021 6.28 0.19 0.57 0.39 0.68 8.10

TSTransco 

Funds
1.40 0.00 0.00

51 S-07-03 Erragadda and O.U GIS &Cables scheme
System 

Improvement
27.12.2011 31.03.2020 437.70 13.13 43.77 26.2620 47.05 567.92 415.00 PFC 8.82 0.00 4.21

01.08.2014 31.03.2020 76.84 2.30 8.83 0.6132 8.49 97.08 85.36

01.08.2014 31.03.2020 11.75 0.35 1.18 0.7050 1.26 15.25 11.40

53 S-08-02

CRN.No./TST/TS/132 KV

Amarachinta//F.Invst./ 

App./08/2011 
132/33 kV substation at Amarchinta in 

Mahaboobnagar district 

System 

Improvement
13.12.2010 31.03.2020 12.96 0.39 1.30 0.7775 1.39 16.81 15.55 Uco Bank 1.41 0.00 1.14

54 S-08-08

CRN.No./TST/TS/220-132 

KV GIS-

Hyd/F.Invst./99/2019, 

Dt:20.02.2009

132/33 KV Narayanaguda GIS Sub-station 
System 

Improvement
31.05.2013 31.03.2020 130.19 3.91 13.02 7.8115 14.00 168.92 31.19 PFC 7.97 0.00 6.90

55 S-08-14

APT/TS/220/33 KV-

Singotam x Roads//F-

INVST-20/2011

Erection of 220/33 kV SS at Singotam ‘X’   

Roads, instead of erection of 132/33 kV 

substation at Singotam ‘X’ Roads, Kollapur 

Mandal in Mahabubnagar district along with 

connected lines 

System 

Improvement
12.02.2011 31.03.2020 17.64 0.53 2.12 1.1025 1.90 23.29

Syndicate 

Bank
0.72 0.00 0.14

56 S-10-02

CRN.No.APT/TS/132 

KVSS/ 

Asifabad/Invest.24/12

132/33 kV Substation at Asifabad in  Adilabad 

district along with connected 132 kV & 33 kV 

lines 

System 

Improvement
29.11.2012 31.03.2020 16.78 0.50 1.68 1.0070 1.80 21.78 18.00 REC 9.60 0.00 0.68

57 S-10-06

CRN.No.TST/TS/132 KV 

SS Borabatla/F.INVT-

24/2011, dt:21.03.2011

132/33 kV Substation at Borapatla in Medak 

district along with connecting           132 kV and 

33 kV lines 

System 

Improvement
20.08.2011 31.03.2020 12.83 0.38 1.28 0.7698 1.38 16.65 36.75 NABARD 1.25 0.00 0.06

58 S-10-09

APT/TS/132 kV SS -

Geesukonda/

F-INVST -20/2012

Erection of 132/33 kV Substation at 

Geesukonda in Warangal district along with 

connected 132 kV & 33 kV lines 

System 

Improvement
30.10.2010 31.03.2020 10.24 0.31 1.22 0.6400 1.10 13.51 10.44 REC 0.52 0.00 0.03

59 S-10-16

CRN.No.TST/TS/132 KV 

SS Narmetta/F.INVT-

36/2013, dt:07.11.2012

132/33 kV Substation at Narmetta in  Warangal 

district along with connected 132 kV & 33 kV 

lines 

System 

Improvement
07.08.2014 31.03.2020 15.57 0.47 1.56 0.9340 1.67 20.20 15.98 REC 0.61 0.00 0.13

60
S-11-18

APT/TS/132 kV SS -

Kamanpur/ F-INVST -

19/2013

132kv SS Kamanpur & connected lines
System 

Improvement
16.07.2014 31.03.2020 20.95 0.61 2.23 - 0.76 24.55 15.53 PFC 3.18 0.00 0.21

61 S-11-19

APT/TS/132kV SS- 

Kathlapur/ F-INVST-

09/2014

132kV SS Kathlapur & connected lines
System 

Improvement
10.12.2015 31.03.2020 13.17 0.21 1.42 0.0012 0.77 15.57 14.15 TMB 4.53 0.00 0.04

52 S-07-04

TWIN CITIES TRANSMISSION SYSTEM  & 

132 kV SS NIMS & connected lines  & erection 

of 220/132 kV substations at Gunrock, Imlibun 

(GIS) & Hayatnagar and 132 kV GIS 

Substations at Moosarambagh, Miralam Filter 

bed, Patigadda, Balkampet  and  with 

connected Under Ground XLPE Cables – Under 

Modernization and Strengthening of Hyderabad 

Metropolitan area 

System 

Improvement
JICA 16.66 0.00 4.01
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62

   S-11-

25

   S-11-

26

APT/TS/132kV SS-

Munugodu/F-INVST-

08/2014

132kV SS Munugodu & connected lines
System 

Improvement
13.06.2016 31.03.2020 17.31 0.25 1.85 0.0016 0.91 20.32 16.14 REC 1.73 0.00 0.20

63 S-11-27

CRN.No.TST/TS/132 

KVSS/Nellikoduru/F.Invest. 

07/2014

132/33 kV Substation at Nellikuduru in  

Warangal district  along with connected 132 kV 

& 33 kV lines 

System 

Improvement
21.07.2016 31.03.2020 17.68 0.53 1.77 1.0605 1.90 22.93 17.85 REC 2.16 0.00 0.34

64 S-11-30
APT/TS/220/132 kV SS -

Parigi/F-INVST - 1/2013

erection of 220/132 kV substation at Parigi in 

Ranga Reddy district

System 

Improvement
19.10.2013 31.03.2020 57.51 0.61 6.04 - 2.23 66.39 54.32 REC 2.12 0.00 0.18

65 S-11-37

P.No.28/APERC/Secy/Dir(E

ngg)/E725/2013, Dt:06-05-

2013

132/33 kV Substation at Shad Nagar (V) 

Hamlet of Wattipally in Medak District

System 

Improvement
09.09.2015 31.03.2020 15.89 0.48 1.59 0.9535 1.71 20.62 19.06 REC 2.11 0.00 0.08

66
S-11-38

APT/TS/132 kV SS -

Yeldurthy/F-INVST - 7/2013
132 kV SS Yeldurthy & connected lines

System 

Improvement
12.08.2016 31.03.2020 19.23 0.58 0.19 1.1535 2.07 23.21 17.27 NABARD 1.10 0.00 0.30

67 S-12-01
APT/TS/220KV-SS-Kosgi/F-

INVST-50/2013
220 kV features at proposed 132/33 kV Kosigi 

SS in Mahaboobnagar district 

System 

Improvement
07.08.2014 31.03.2020 43.54 1.31 4.35 2.6125 4.68 56.50 46.57 REC 0.37 0.00 0.07

68 S-12-04

CRN.No.TST/TS/132 KV 

SS-Inavolu/F-INVST-

15/2014/Dt:24.05.2013

132/33 kV Substation at Inavole in Warangal 

district along with connected 132 kV & 33 kV 

lines 

System 

Improvement
10.11.2016 31.03.2020 20.09 0.60 2.01 1.2054 2.16 26.07 20.79 PFC 1.02 0.00 0.11

69
S-12-10

TST/TS/132kV / MD Pally, 

Kattedan /F-INVST- 

03/2016

132 kV SS MD Pally (Kattedan) & connected 

lines

System 

Improvement
05.08.2015 31.03.2020 52.67 0.76 5.79 1.7015 2.77 63.69 33.86 PFC 0.28 0.00 0.15

70
S-12-11

TST/TS/132/33kV SS 

Munagala / F-INVST- 

13/2015

132kV SS Munagala(V&M) & connected lines
System 

Improvement
20.06.2016 31.03.2020 33.88 0.35 3.55 0.0749 1.24 39.09 30.95 REC 0.27 0.00 0.09

71
S-13-06

TST/TS/132kV SS/ 

Dommarapochampalli /F-

INVST- 04/2015

132KV Dommarapochampally & connected 

lines

System 

Improvement
24.12.2016 31.03.2020 35.96 0.43 4.03 2.3413 1.57 44.34 32.35 REC 3.36 0.00 1.14

72
S-13-10

TST/TS/132kV / Kachapur 

SS/F-INVST- 17/2016
132/33kV SS Kachapur & connected lines

System 

Improvement
22.09.2015 31.03.2020 19.92 0.33 1.89 0.0827 1.20 23.42 21.53 REC 2.51 0.00 0.52

73 S-13-14

CRN.No./TST/TS/220/132K

V Substation /Sircilla

/F.Invst./ App./08/2015 
220/132 kV SS at Sircilla in Karimnagar District 

System 

Improvement
22.12.2015 31.03.2020 72.76 2.18 7.28 4.3655 7.82 94.40 60.00 REC 18.98 0.00 0.28

74 S-15-03

P.No.28/APERC/Secy/Dir(E

ngg)/E725/2013, Dt:06-05-

2013

132/33 kV Substation at Chandulapur Village of 

Chinnakodur Mandal in Medak District along 

with connected lines 

System 

Improvement
27.04.2016 31.03.2020 15.21 0.46 1.52 0.9125 1.63 19.73 30.56 REC 1.01 0.00 0.03

75 S-15-10

CRN.No.TST/TS/132/33 

KVSS/Narayanpet, 

Mahabubnagar/Invest.Apprl

.No.5/16,2016-17

132/33 kV Substation at Narayanpet in 

Mahaboobnagar District  along with connected 

132 kV & 33 kV lines 

System 

Improvement
21.09.2016 31.03.2020 17.69 0.53 1.77 1.0615 1.90 22.95 34.98 REC 0.66 0.00 0.70

76
S-15-11

TST/TS/ 220 kV 2nd circuit 

/ RSS to Nirmal SS and 

RSS to Jagityal SS / F-

INVST- 15/2015

220 kV 2nd circuit stringing on 220 kV RSS - 

Jagityal and 220 kV RSS - Nirmal

System 

Improvement
27.11.2015 31.03.2020 65.63 0.05 6.61 0.2699 0.19 72.75 38.06 PFC 2.01 0.00 0.16

77
S-15-30

P.No.28/APERC/Secy/Dir(E

ngg)/E725/2013, Dt:06-05-

2013

2nd Circuit stringing on proposed 132 kV 

DC/SC line from the under construction 

400/220/132 kV SS Suryapet to 132/33 kV 

Shah Ali Gowraram  under the program for 

providing 9.00 Hrs agricultural supply during 

day time.

System 

Improvement

05.04.2016
31.03.2020 5.92 0.02 0.60 0.0100 0.09 6.64 4.95 REC 0.57 0.00 0.53

78 S-15-32
TST/TS/ 220 kV  

Pedagopati SS / Investment 

approval No. 19/16-2016

Erection of 220/132/33 kV SS at Pedagopati in 

Khammam district 

System 

Improvement
27.02.2017 31.03.2020 120.24 0.85 10.95 0.3131 3.04 135.39 121.25 REC 3.62 0.00 2.63

79 S-16-09

CRN.No.TST/TS/220/132/3

3 KV SS, 

Regonda,Warangal,Dist./In

vest.Appl.No.8/17,2016-17

132/33 kV Sub-Station at Regonda in Warangal 

District.

System 

Improvement
07.02.2018 31.03.2020 20.51 0.33 1.95 0.0652 1.20 24.06 19.07 PFC 0.67 0.00 0.64
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year
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year)

80 S-17-11

P.No.28/APERC/Secy/Dir(E

ngg)/E725/2013, Dt:06-05-

2013

33 kV Features at existing 132/11 kV LI Sub-

Station, CH. Kondur in Nizamabad District 

System 

Improvement
16.04.2018 31.03.2020 3.50 0.11 0.35 0.2100 0.38 4.54 3.67 PFC 0.32 0.00 0.49

81 S-17-21

CRN No. TST/TS/Erection 

of 132/33 KV SS at Pammy 

in Khammam Dist. 

Approval/No.03/2018-19

132/33kV SS at Pammy in Khammam District 

(14,  dt.20.1.18)

System 

Improvement
01.04.2019 31.03.2022 18.47 0.30 1.73 1.8088 1.08 23.39 20.64 REC 0.04 0.00 0.00

82 S-18-01

CRN No.TST/TS/Erection 

of 132/33 KV Substation at 

Peechara in Wranagal 

District.

Approval No. 05/2018-19

132/33 kV SS at Peechara in Warangal Dist. 
System 

Improvement
01.04.2019 31.03.2022 36.31 0.34 4.42 2.0594 1.23 44.36 39.10 REC 0.13 0.00 0.00

83 P-15-05

400/220KV 315MVA PTR in place of failed 

400/132KV 200MVA PTR at NTPC 

Ramagundam and connected 220KV line & Bay 

Works

System 

Improvement
01.04.2016 31.03.2020 25.67 0.77 2.57 1.5400 2.76 33.30 25.26 PFC 0.63 0.00 0.29

84 P-10-03

P.No.28/APERC/Secy/Dir(E

ngg)/E725/2013, Dt:06-05-

2013

132kV  LILO line from 132 KV Makthal – 

Gadwal 2nd circuit line for the proposed 220 kV 

Substation Jurala along with bays in 

Mahabubnagar district

System 

Improvement
12.03.2018 31.03.2020 6.34 0.19 0.63 0.3805 0.68 8.23 3.52

Bank of 

Baroda
0.83 5.82 6.51

85 S-08-11

APT/TS/132 kV SS-

Mamidipalli/

F-INVST - 12/2013

132 kV SS Mamidipally & connected lines
System 

Improvement
26.06.2009

31.03.2016

20.08.2016
21.92 21.92 PFC 2.06 2.21

86 S-10-13

APT/TS/132kv SS- LGM 

Peta/F-INVST-17/2012 

(Revised approval awaited) 

Erection of 132/33KV SS LGM Pet
System 

Improvement
16.09.2011 18.08.2016 35.51 35.51 14.79 UCO Bank 35.97 36.09

87 S-12-12

APT/TS/ 220 kV SS - 

Nagole (Metro Rail) / F-

INVST - 25/2013

Erection of 220/132kV SS at Nagole(Uppal) for 

Metro

System 

Improvement
21.09.2012 25.09.2016 80.55 80.55 80.55 REC 10.47 10.48

88 S-11-01
APT/TS/132kV SS-Gudur/ 

F-INVST-13/2014
132kV SS Gudur & connected lines

System 

Improvement
16.06.2015 28.07.2016 13.29 13.29 12.35 PFC 12.99 13.11

89 S-11-21

APT/TS/132 kV -DC/SC 

Line- Luxettipet-

Dharmapuri/

F-INVST -13/2013

132kV DC/SC line from 132kV Dharmapuri SS 

to 132kV Luxettipet SS and 2Nos bays at 

132kV Dharmapuri SS and 2Nos bays at 132kV 

Luxettipet SS

System 

Improvement
12.12.2014 12.12.2016 10.90 10.90 10.90 PFC 10.04 10.11

90 S-12-05

P.No.28/APERC/Secy/Dir(E

ngg)/E725/2013, Dt:06-05-

2013

erection of 33 kV features at Jankampet 132/11 

kV Lift irrigation substation in Nizamabad district

System 

Improvement
01.11.2016 16.02.2018 4.18 4.18 7.54 REC 4.24 4.29

91 S-13-02

TST/TS / 220/132 kV SS 

Ayyagaripally, 

Mahabubabad /F-INVST- 

03/16 - 2016-17

220/132 kV SS at Ayyagaripally in 

Mahaboobabad in Warangal district

System 

Improvement
02.03.2016 29.01.2018 78.33 78.33 68.90 REC 21.19 25.38

92 S-15-08

P.No.28/APERC/Secy/Dir(E

ngg)/E725/2013, Dt:06-05-

2013

Erection of 132 kV DC line for making LILO  of 

one circuit of existing 132kV DC line from  132 

KV SS Jakora to 132 KV SS Bichkunda at 

132/33 kV SS Banswada under the program for 

providing 9.00 Hrs Day Time Supply for 

Agriculture

System 

Improvement
01.11.2016 29.12.2017 8.00 8.00 6.53 PFC 8.11 8.28

93 S-15-12

P.No.28/APERC/Secy/Dir(E

ngg)/E725/2013, Dt:06-05-

2013

Erection of 132/33 kV Sub-Station at 

Gandimasanipet of Yellareddy Constituency in 

Nizamabad District.

System 

Improvement
25.07.2016 25.09.2018 15.89 15.89 13.40 PFC 4.55 4.88

94 S-10-20
APT/TS/220 kV - SW.Stn / 

F-INVST - 2/2013

220 kV Switching Station at Thimmajipeta &  

connected lines

System 

Improvement
30.09.2013 07.06.2017 74.76 74.76 67.46 PFC 78.59 78.88

95 S-11-22

APT/TS/132 kV SS -

Madugula/ F-INVST -

16/2013

132 kV SS Madugula & connected lines
System 

Improvement
21.12.2015 11.11.2017 22.09 22.09 19.05 PFC 18.27 18.32
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96 S-11-24

APT/TS/132 kV SS -

Mogiligidda/F-INVST - 

9/2013

132 kV SS Srirangapur (Mogiligidda) & 

connected lines

System 

Improvement
07.08.2014 13.06.2016 16.91 16.91 13.14 REC 16.64 16.66

97 S-11-39
APT/TS/132kV SS-

Yerrabelli/F-INVST-39/2013

132 kv SS Yerrabelli(V), Nidmanoor(M) & 

connected lines

System 

Improvement
18.09.2015 03.10.2016 13.71 13.71 13.71 Dena Bank 12.90 13.25

98 S-14-04

TST/TS/132 kV SS- 220 kV 

Toopran, 132 kV 

Ganeshpally & 132 kV 

Duddeda SS / F-INVST-

07/2015

132/33 kV Substation at Ganeshpally in Medak 

District along with connected lines 

System 

Improvement
04.07.2015 08.06.2016 21.03 21.03 19.06 REC 20.06 20.13

99 S-14-03

TST/TS/132 kV SS- 220 kV 

Toopran, 132 kV 

Ganeshpally & 132 kV 

Duddeda SS / F-INVST-

07/2015

132/33  kV Substation at Duddeda in Medak 

District along with connected lines 

System 

Improvement
31.07.2015 02.09.2016 24.60 24.60 19.06 REC 22.42 22.45

100 S-12-02

TST/TS/132/33kV SS 

Arempula / F-INVST- 

12/2015

132KV Arempula & connected lines
System 

Improvement
06.06.2016 31.03.2017 21.53 21.53 19.37

Tamilnadu 

Mercantile 

bank
16.96 16.99

101 S-15-28

TS/TST/220KV 2nd 

ckt/RSS to Nirmal SS & 

RSS to Jagityal 

SS/Invest.Approval 

No.15/15,Dt:12.11.2015

220 kV 2nd circuit stringing on 220 kV RSS - 

Jagityal and 220 kV RSS - Nirmal

System 

Improvement
27.11.2015 31.03.2017 66.14 66.14 59.97 PFC 41.26 41.30

3528.77 67.24 313.97 111.76 236.52 4258.26 3306.34 554.09 729.66 949.63TOTAL
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1

---- RMI (R-15-01)

1/4/2019 31/03/2020 53.08 inclusive inclusive Inclusive 53.08 47.72 PFC 3.59 6.76         3.59 38.30

2

---- RMI 

(R-17-01)
1/4/2019 31/03/2020 100.22 inclusive inclusive Inclusive 100.22 90.22 REC 22.42 0.22 0.23

3

---- Rolling Stock

(O-16-01)

Procurement of 

Major SS 

Equipment
1/4/2019 31/03/2020 39.53 - - Inclusive Inclusive 39.53 35.57 REC 12.32 31.17       12.32  -  - 31.17

192.83 192.83 173.51 38.33 15.91

Augmentation of PTRs

4

---- Erection of 2nd 160MVA 

PTR in place of 100 at 

Chandrayangutta SS

To Enhance PTR 

Capacities of Metro 

zone to avoid load 

relief/ Powercuts
22.12.2005 31.03.2019 114.46 Incl Incl Incl Incl Incl 114.46         0.03 1.00

5

---- Augmentation of PTR at 

132KV SS Ichoda ` 31.03.2019 0.61 Incl Incl Incl Incl Incl 0.61         0.59 1.00

6

---- Augmentation of PTRs at 

various EHT SS for 

extending  9Hrs 

Rural,Metro Zone

01.05.2015 31.03.2019 283.03 Incl Incl Incl Incl Incl 283.03         0.03 1.00

7

---- Augmentation of PTR 

capacities at various 

Substation Extending 

9Hrs Agriculture during 

daytime Supply in 

Warangal

01.05.2016 31.03.2019 233.75 Incl Incl Incl Incl Incl 233.75         0.87 1.00

8

---- Augmentation of PTR 

capacities at132KV 

Gunrock SS  

To meet the 

Industrial, 

Agriculture and 

etc., loads
14.02.2015 3/31/2019 3.9 0.12 0 0 0.07 0.42 4.51 2.44 1.03 0.54 1.41 0.31         3.48 0.77

Replacement of old 

and obsolute 

equipment of 

substations and 

lines of 

TSTRANSCO

(Actuals Expenditure for FY:2019-2020 )

Remar

ks
Project Code* Project Title Project Purpose**

Project Start 

Date 

(DD-MM-

YYYY)

Project 

Completion 

date  

(DD-MM-YYYY)

Base 

Cost

Contig

ency

Sl.

No.

Project Details PLANNED CAPITAL EXPENDITURE SOURCE OF FINANCING 
Investments proposed for the 

year

Equity 

Compo

nent of 

capex 

in year

Debt Component of capex in year Annual 

Duties Taxes

Expense 

capitalise

d

TOTAL 

COST

Internal 

Accrual 

Compon

ent of 

capex 

in year

IDC

Investments incurred in the year

Annual 

Cumulative progress 

(Year on year)

(Rs. in Crores.)

RMI  TOTAL

RENOVATION  MODERNISATION &  IMPROVISATION (RMI) SCHEMES
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9

---- Augmentation of PTR 

capacities at 220KV 

Gunrock SS & 220KV 

Ghanapur SS

To meet the 

Industrial, 

Agriculture and 

etc., loads
12/8/2016 3/31/2019 11.83 0.4 0 0 0.36 1.46 14.05 8.61 7.66 0.61 0.95 0.07         6.39 0.45

10

---- Augmentation of PTR 

capacities at 132 KV 

Malyalapally SS

To meet the 

Industrial, 

Agriculture and 

etc., loads

12/9/2016 3/31/2019 4.39 0.18 0 0 0.15 0.66 5.38 4.84
REC 

13979
5.19 1.02 0.96 4.17 0.78         4.36 0.81

11

TST/ TS/ 

Augmentation of 

Transformer 

capacities (24 Hrs. 

Agricultural 

supply) / 

Investment 

approval 

No.13/17, 2017-18

Augmentation of 

PowerTransformer 

capacities at various EHT 

SS in Warangal and 

Karimnagar Zones

For extending 24 

Hrs. Agricultural 

Supply

5/20/2017 3/31/2019 59.91 2.2 0 0 2.23 7.89 72.23 63.13
PFC:37

203017
35.16 33.32 0.49 1.84 0.03       38.91 0.54

12

Augmentation of 

Transformer capacities at 

various EHT SS for 

extending 24 Hrs. Agl. 

supply in Metro and Rural 

Zones

For extending 24 

Hrs. Agricultural 

Supply

6/2/2017 3/31/2019 42.15 1.67 0 0 1.5 5.97 51.29 41.32
PFC:37

203017
9.37 5.54 0.18 3.83 0.07       45.75 0.89

13

---- Augmentation of PTR 

capacities at 132 KV 

Manoharabad SS

To meet the 

Industrial, 

Agriculture and 

etc., loads

3/16/2018 3/31/2019 2.49 0.12 0 0 0.6 0.42 3.63 1.22 1.00 0.34 0.22 0.06         2.63 0.72

14

---- Augmentation of PTR 

capacities at 220KV 

Gachibowli SS & 132KV 

Malkaram SS

To meet the 

Industrial, 

Agriculture and 

etc., loads
3/16/2018 3/31/2019 7.86 0.32 0 0 1.65 1.16 10.99 6.93 6.93 0.63 0 0.00         4.06 0.37

15

---- Augmentation of PTR 

capacities at 220KV 

Chandrayangutta SS

To meet the 

Industrial, 

Agriculture and 

etc., loads
4/13/2018 3/31/2019 5.58 0.27 0 0 1.4 1 8.25 3.91 3.82 0.47 0.09 0.01         4.43 0.54
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16

---- Augmentation of PTR 

capacities at 132KV 

Yerraballi ss, 220KV 

Waddekthapally SS, 

132KV Ghanpur SS, 

132KV Inavole SS.

To meet the 

Industrial, 

Agriculture and 

etc., loads 7/18/2018 3/31/2019 4.61 0.21 0 0 1.09 0.77 6.68 4.67 3.50 0.70 1.17 0.18         3.18 0.48

17

---- Augmentation of PTR 

capacities at 132KV RC 

Puram SS, 220KV Alwal 

SS, 132KV Kathlapur SS, 

132KV Mulkamur  SS & 

132KV Korutlu SS.

To meet the 

Industrial, 

Agriculture and 

etc., loads
12/1/2018 3/31/2020 6.86 0.23 0 0 1.17 0.82 9.08 6.10 5.65 0.67 0.45 0.05         3.43 0.38

18

---- Augmentation of PTR 

capacities at 132KV 

Jadcherla SS, 132KV 

Ramapuram SS, 220KV  

SS, 132KV Wardhanapet 

SS, 132KV Inavole SS & 

132KV Arempula SS.

To meet the 

Industrial, 

Agriculture and 

etc., loads

12/1/2018 3/31/2020 3.02 0.1 0 0 0.53 0.37 4.02 3.79 3.53 0.94 0.26 0.06         0.49 0.12

19

New Scheme Augmentation of PTR 

capacities at 220KV 

Gachibowli SS

To meet the 

growing loads 03.07.2019 4.61 0.14 0.86 0.6 6.21 6.21 2.48 1.00 3.73 0.60         3.73 0.60

20

New Scheme Augmentation of PTR 

capacities at 132 KV 

Chintal SS

To meet the 

growing loads 22.02.2020 0.505 0.02 0.09 0.07 0.685 0.00 0.00 - 0 0.00             -   0.00

21

New Scheme Augmentation of PTR 

capacities at 132 KV 

IDPL SS

To meet the 

growing loads 07.03.2020 0.54 0.02 0.1 0.07 0.73 0.00 0.00 - 0 0.00             -   0.00

22

New Scheme Augmentation of PTR 

capacities at 220KV 

Hayathnagar SS

To meet the 

growing loads 18.03.2020 10.7 0.32 1.98 1.4 14.4 0.00 0.00 - 0 0.00             -   0.00

23

New Scheme Augmentation of PTR 

capacities at 132KV 

Thirumalaipally  SS & 132 

KV Geesukonda SS

To meet the 

growing loads

18.03.2020 1.106 0.03 0.2 0.14 1.476 0.00 0.00 - 0 0.00             -   0.00

801.91 6.35 13.98 23.22 845.46 93.60 75.48 7.54 18.12 122.36

994.74 6.35 13.98 23.22 1038.29 93.60 75.48 7.54 56.45 138.27GRAND TOTAL

AUGMENTATION   TOTAL
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Format 1.1(d)                                                                                                                                               ACTUAL INVESTMENTS (FY 2019-20)

Form 1.1d: INVESTMENT PLAN

Year:2019-20
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Bulk Load/

Godavari LIS

(a) (132/11kV Gandiramaram, 

132/11kV Bommakuru, 132/11kV 

Rangaraopalli)

2 (b) 132/11 kV Rajavaram SS Sep'20 Feb'2021 10.0000 0.0000 0.0000

Bulk Load/

Kaleshwaram Lift Irrigation Project 

DC Works

(400kV Medaram,400kV 

Ramadugu,400kV Sundilla,220kV 

Medigadda, 220kV Annaram, 400kV 

Tippapur, 400kV Chandlapur,400kV 

Tukkapur, 132kV Malakpet)

Bulk Load/  Chanaka Korata LIS

DC Works
132/11kV Hatighat

Bulk Load/

DC Works

6
Bulk Load/ Lift Irrigation Scheme along Flood 

Flow Cancal

7

DC Works
220/11 kV Rampur SS, 220/11kV 

Rajeswerraopeta SS, 220/11kV 

Mupkal SS

Bulk Load/ Kaleshwaram Lift Irrigation Scheme 

OLD

DC Works
132/11kV Beersagar(Kannepalli) LIS

Bulk Load/
Kaleshwaram PKGS-20,21&22

DC Works
220/11kV Sarangapur, 220/11kV 

Manichippa, 220/11kV 

Yacharamthanda

Bulk Load/ JCR Phase-III Supplemental 

&Augmentation works at 

Bheemghanpur

DC Works
220/11kV Bheemghapur

L-05-02

D-15-03

L-15-02

L-15-03

L-15-04

L-16-02

L-16-03

L-16-05

L-17-01

D-11-05

L-11-01

L-17-03

L-13-02

L-14-02

L-18-02

--do-- Jan'19 June'21 270.99 270.99 270.99 --do--

--do-- May-18 June'19 23.99 23.99 23.99 --do--

4.6400 13.0300

--do-- Feb-18 June-19 207.3700 189.3608 207.3700 207.3700 6.2600 80.9980

--do-- Dec-16 Jun'20 50.6700 50.6700 50.6700 --do-- 11.810

0.4100 29.9210

--do-- April-17 March-19 41.1500

Thotapally Reservoir to Gouravelly 

Reservoir LIS (220/132kV Huzurabad 

SS and CL)

--do-- Feb-15 Jan-2021 69.7031 69.7031 69.70

DC Works

--do-- Aug-16 Sep'19 3283.8757 3283.8757 3283.8757

April-17 Oct-19 442.55 442.55 442.55

Code

Project Details PLANNED CAPITAL EXPENDITURE SOURCE OF FINANCING 
Investments proposed for the 

year
Investments incurred in the year

Cumulative progress 

(Year on year)

Rema

rksProject 

Code*
Project Title

Project 

Purpose**

Project Start 

Date 

(DD-MM-

YYYY)

Project 

Completion 

date  

(DD-MM-

YYYY)

Base Cost Contigency IDC
Duti

es

Taxe

s

Expen

se 

capita

lised

TOTAL 

COST

Internal 

Accrual 

Compone

nt of 

capex 

in year

Equity 

Compon

ent of 

capex in 

year

Debt Component of capex in year

(Rs. in Crores.)

Annual 

Extension of 

power supply to 

Lift Irrigation 

project taken up 

by Govt. of TS

Annual 

8.3692

41.1500

3.7000 12.5370

--do-- 470.621 250.7600 1044.9920

Govt. 

of TS 

Grants 

I&CAD

41.1500 --do-- 0.905 2.9100 2.8544

--do-- 9.120

--do-- 32.240

88.930

1.190

61.1700

1.3700

74.9590

11.7350

This form captures investments as planned and actually incurred 

Sl.

 No.

LIFT IRRIGATION SCHEMES

1

3

4

5

8

9

10
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Loan 

Amount

Interes

t Rate

Morato

rium 

Period

Repay

ment 

Period

Loan 

Source

Propose

d 

investm

ent in 

the year 

(Rs. Cr.)

Propo

sed 

IDC

Prop

osed 

othe

r 

expe

nse

Percen

tage 

capitali

sation

Actual 

investmen

t

in the year 

(Rs. Cr.)

IDC 

Incurr

ed

Other 

expen

se 

incurr

ed

Percen

tage 

capitali

sation

 Actual 

investment 

in the year 

(Rs. Cr.) 

 IDC 

Incurr

ed 

 Other 

expens

e 

incurre

d 

Percen

tage 

capital

isation

Code

Project Details PLANNED CAPITAL EXPENDITURE SOURCE OF FINANCING 
Investments proposed for the 

year
Investments incurred in the year

Cumulative progress 

(Year on year)

Rema

rksProject 

Code*
Project Title

Project 

Purpose**

Project Start 

Date 

(DD-MM-

YYYY)

Project 

Completion 

date  

(DD-MM-

YYYY)

Base Cost Contigency IDC
Duti

es

Taxe

s

Expen

se 

capita

lised

TOTAL 

COST

Internal 

Accrual 

Compone

nt of 

capex 

in year

Equity 

Compon

ent of 

capex in 

year

Debt Component of capex in year Annual Annual 

Sl.

 No.

Bulk Load/
JCR Phase-III 220/11kV Devvanapeta 

SS

DC Works  220/11kV Devvanapeta SS

Bulk Load/
Kaleshwaram Lift Irrigation Schemes

DC Works
220/11 kV New Manchippa SS and 

220/11 kV New Mentrajpally SS

Bulk Load/ Kaleshwaram Lift Irrigation Scheme- 

Package -14

DC Works (Akkaram & Markook)

Bulk Load/ Thumilla Lift Irrigation ( RDS )

DC Works
132/11kVThumilla

Bulk Load/

DC Works

4799.51 4799.51 4799.51 760.19 419.61 1384.70
400kV -LIS Schemes

16
Bulk 

Load/DC 

works

Sita Rama Lift Irrigation scheme

(L-18-04)

Extension of 

power supply to 

Lift Irrigation 

project taken up 

by Govt. of TS

Sep'2018 May'2021 418.45 -- 418.45 Govt TS Grants150.00 199.05 230.93

17
Bulk 

Load/DC 

works

Palamuru Ranga Reddy Lift Irrigation 

Scheme 

(L-17-02)

--do-- Mar'2018 May'2023 1,901.46 -- 1,901.46 100.00 0.42 1.04

18
Bulk 

Load/DC 

works

Indira Sagar Rudrammakota LIS

(L-13-01)
--do-- 0.00 0.00 1.45 1.45 100

2319.91 250.00 200.92 233.42

4799.51 7119.42 4799.51 1010.19 620.53 1618.12

TOTAL

Total

Grand Total

18.2300 18.23 --do-- 9.00 4.890 8.8000

L-18-01

L-17-04

L-18-03

L-17-05

PRLIS

Diversion of 3Nos. 220kV lines due to 

submerging in the proposed 

Anjanagiri Project

--do-- May-18 Nov-21 18.2300

--do-- 80.00 72.10 83.3900

--do-- June'18 Nov'18 28.1700 28.1700 28.1700 --do-- 3.00 1.50 11.5300

--do-- Apr-18 Apr'20 197.66 197.66

--do-- Feb'2020 Apr'2021 97.38 97.38 97.38 --do--

--do-- June'20 Dec'2021 67.77 67.77 67.77 --do--

197.66

30.000

5.000

9.9000

0.0000

9.9520

0.0000

13

14

15

11

12

103



Filing of Annual Performance Review for FY 2019-20 of TSTRANSCO 

TSTransco -104- Transmission Licensee   

 

ANNEXURE – V    

 
 

    LIST OF DIRECTIVES 
 

 

Sl. 
No. 

Directive Subject of Directive 
Compliance 

Report 

1 

Segregation of 
assets and liabilities 
between APTransco 
and TSTransco 

The Commission directs the petitioner to submit a 
compliance report on the segregation of assets and 
liabilities between APTransco and TSTransco by 
30.06.2020 

Complied with. 

2 
Transmission works 
relating to LI 
Schemes 

The Commission directs the petitioner to execute the 
Transmission works relating to LIS duly coordinating with 
the Irrigation Department. 

Complied with. 

 
3 

Annual 
Performance 
Review 

The Commission directs the petitioner to file the 
Performance Review (true up) for each year of the 4th 
Control Period before 31st December of the following year. 
As a first step, the petitioner shall file the Annual 
Performance Review for FY 2019-20 by 31.12.2020. 

Complied with. 

(Submitted 

herewith) 

 
4 

Capitalisation 
details for 3rd 
Control Period from 
FY 2014-15 to              
FY 2018-19 

The Commission directs the petitioner to submit the 
complete details sought regarding the capitalisation for 
the 3rd Control Period, in the Petition to be filed for the 
Annual Performance Review for FY 2019-20. 

Complied with. 

(Submitted 

herewith) 

5 

Computations of 
Depreciation in 
accordance with 
CERC (Terms and 
Conditions of Tariff) 
Regulations, 2019 

The Commission directs the petitioner to submit the 
computations of depreciation for each year of the 4th 
Control period in accordance with the provisions of the 
CERC (Terms and Conditions of Tariff) Regulations, 2019 
in Annual Performance Review for each year of the 4th 
Control Period 

Complied with. 

(Submitted 

herewith) 

6 Capital Investments 

Considering the importance of capitalisation of works, the 
Commission lays down the following requirements to be 
fulfilled before accepting inclusion of the value of the 
capitalised work in the OCFA: 
 
a. On completion of a capital work, a physical 

completion certificate (PCC) to the effect that the 
work in question has been fully executed, physically, 
and the assets created are put in use, to be issued 
by the concerned engineer not below the rank of 
Superintending Engineer. 

 
b. The PCC shall be accompanied or followed by a 

financial completion certificate (FCC) to the effect 
that the assets created have been fully entered in 
the fixed assets register by transfer from the CWIP 
register to OCFA. The FCC shall have to be issued 
by the concerned finance officer not below the rank 
of senior Accounts Officer. 

 
c. The above mentioned certificates have to be 

submitted to the Commission within 60 days of 
completion of work, at the latest. 

Complied with. 
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ANNEXURE-VI   TSTRANSCO Contract Capacities in MW for FY 2019-20 (Actuals)  

Generating 
station/ source 

Installed 
Capacity (MW) 

Net Capacity  
TS Share 

2019-20 

TSSPDCL TSNPDCL 

KTPS-A 180 162.00 114.29 47.71 

KTPS-B 120 108.00 76.19 31.81 

KTPS-C 120 108.00 76.19 31.81 

RTS-B 62.5 56.25 39.68 16.57 

KTPS-D (V) 500 455.00 321.00 134.00 

KTPS-VI 500 462.50 326.30 136.20 

KTPS-VII 800 758.00 534.77 223.23 

KTPP-I 500 462.50 326.30 136.20 

KTPP-II 600 558.00 393.67 164.33 

Total Thermal 3382.5 3130.25 2208.40 921.85 

Total Thermal as on 31.03.2020 * 2962.5 3130.25 2208.40 921.85 

Hydel         

NSPH 815.6 807.44 569.65 237.79 

NSLCPH 60 59.40 41.91 17.49 

Pochampad-PH 36 35.64 25.14 10.50 

Nizamsagar-PH 10 9.90 6.98 2.92 

Singur 15 14.85 10.48 4.37 

SSLM-LBPH 900 889.20 627.33 261.87 

Priyadarshini-Jurala 234 115.83 81.72 34.11 

Lower-Jurala 240 237.60 167.63 69.97 

Pulichintala 120 118.80 83.81 34.99 

Mini Hydel (Peddapalli) 9.16 9.07 6.40 2.67 

Mini Hydel (Palair) 2 1.98 1.40 0.58 

Total Hydro 2441.76 2299.71 1622.45 677.26 

Total Genco 5824.26 5429.96 3830.85 1599.11 

Interstate Hydel Projects         

Machkund PH 84 44.82 31.62 13.20 

Tungabhadra PH & Hampi 57.6 30.73 21.68 9.05 

Total IS Hydel 141.6 75.55 53.30 22.25 

CGS 
    

NTPC(SR)-Ramagundam-1-2  2100 321.16 226.58 94.58 

NTPC(SR)-Ramagundam-3 500 81.29 57.35 23.94 

NTPC Talcher-stage-2  2000 201.03 141.83 59.20 

NLC-Stage-I  630 53.90 38.03 15.87 

NLC-Stage-II  840 96.34 67.97 28.37 

NPC-MAPS 440 20.45 14.43 6.02 

NPCIL-Kaiga-Unit 1&2 440 63.30 44.66 18.64 

NPCIL-Kaiga-Unit 3&4 440 67.16 47.38 19.78 

NTPC-Simhadri-I  1000 507.91 358.33 149.58 

NTPC-Simhadri-II  1000 218.00 153.80 64.20 
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Generating 
station/ source 

Installed 
Capacity 

Net Capacity          
TS Share 

2019-20 

TSSPDCL TSNPDCL 

NTECL  Vallur 1500 103.23 72.83 30.40 

NLC Tamilnadu (Tuticorn) (NTPL) 1000 144.11 101.67 42.44 

NTPC Kudgi-I-& II 2400 254.70 179.69 75.01 

KKNPP (Kudankulam Nuclear) 1000 46.10 32.52 13.58 

NCE-Bundled power NVVNL ph 1 85 43.00 30.34 12.66 

NCE-Bundled power NTPC Coal 200 414.00 292.08 121.92 

Neyveli  New Unit-1 500 29.13 20.55 8.58 

Neyveli  New Unit-2 
  

0.00 0.00 

Total CGS 16075 2664.81 1880.03 784.78 

Joint Sector 
    

APGPCL-I 100 6.47 4.56 1.91 

APGPCL-II 172 17.30 12.21 5.09 

Total Joint Sector 272 23.77 16.77 7.00 

Others         

Vemagiri 370 193.03 136.18 56.85 

GVK Extension 220 115.43 81.44 33.99 

Gautami 464 242.50 171.08 71.42 

Konaseema 444 231.83 163.56 68.27 

Thermal-Power-Tech (Unit - I) 660 269.45 190.10 79.35 

Thermal-Power-Tech (Unit - II) 660 570.00 402.14 167.86 

Singareni-TPP  Stage – I 1200 1131.00 797.92 333.08 

Chhattisgarh-Power 1000 948.00 668.82 279.18 

Total Others 5018 3701.24 2611.24 1090.00 

NCE# 
    

Bio-Mass 42 0.00 0.00 0.00 

Bagasse 54.2 48.20 15.00 33.20 

Industrial-Waste 15 7.50 7.50 0.00 

MSW 19.8 19.80 19.80 0.00 

Wind Power 100.8 100.80 100.80 0.00 

Mini-Hydel 7.55 0.00 0.00 0.00 

Solar 3243.74 2233.94 1613.94 620.00 

Solar Bundled under Ph-II 45.81 45.81 32.32 13.49 

Total NCE 3528.90 2456.05 1789.36 666.69 

Discom Total 14351.38 10181.55 4169.83 

 Open Access (Total) 21.25 20.25 1.00 

 Grand Total Contractual Capacity 14372.63 10201.80 4170.83 
 

 

 

 

*  Unit-II of 60 MW Phased out on 02.02.2020, Unit – V of 120 MW Phased out on 13.03.2020, Unit - I of 60 MW 
Phased out on 28.03.2020, Unit-VII and IV of 120 MW and 60 MW Phased out on 31.03.2020. 
 
#   The contracted capacities of NCE generators pertaining to TS SP/NPDCL connected at 132 kV level and above are 
tabulated. 


