TRANSMISSION CORPORATION OF TELANGANA LIMITED

Sub: Revised administrative approval for erection of 33kV features at upcoming 220/132 KV Sub-Station Ammavaripet in Kazipet (M), Warangal Urban (District) – Accorded.

T.O.O. (CE-Construction) Ms. No. 1724

Read the following.

Dated: 15.07.2023.

ORDER

Administrative approval was accorded for erection of 33kV features at upcoming 220/132 KV Sub-Station, Ammavaripet in Kazipet (M), Warangal Urban (District) vide T.O.O (CE-Construction) Ms. No 341, Dated:02.04.2019 for an amount of Rs. 810.33 Lakhs including IDC with 2X50 MVA released Power Transformers.

- 2) The 33 kV features are commissioned at 220/132kV Substation Ammavaripet with 1x50 MVA released Power Transformer (PTR). For second 50 MVA, new PTR is allotted instead of released 50 MVA PTR and the approval was accorded by the Joint Managing Director (Fin.,Comml., & HRD) TSTRANSCO vide Regd.No.1738, dated: 28.04.2023. The capital cost of the scheme is increased accordingly.
- 3) After careful consideration, TSTRANSCO accords revised administrative approval for erection of 33kV features at upcoming 220/132 KV Sub-Station Ammavaripet in Kazipet (M), Warangal Urban (District) with 1X50MVA (new) and 1X50 MVA (released) for an amount Rs.13.65 Crores including IDC as per abstract detailed below.

ABSTRACT					
S No	DESCRIPTION	UNIT	QTY	RATE	AMOUNT (Rs. Lakhs)
1	Providing of 33 kV Features at upcoming 220/132 KV Sub-Station, Ammavaripet in Kazipet (M), Warangal Urban (District) with 1X50 MVA (new) and 1X50 MVA (released) PTRs	Nos.	1	1291.68	1291.68
TOTAL					1291.68
IDC (Intrest During Construction)				73.33	
Grand Total including IDC				1365.01	
Or Say (in Crores)					13.65

- 4) This is in supersession to the administrative approval issued earlier for 33kV features at upcoming 220/132 KV Sub-Station Ammavaripet in Kazipet (M), Warangal Urban(District) vide T.O.O.(CE-Construction) Ms. No.341, Dt: 02.04.2019 for an amount of Rs.810.33 Lakhs which stands cancelled.
- 5) The scheme will be executed with TSTRANSCO funds.

Central Record Section – 2 copies.

6) The Chief Engineer, Construction is hereby authorized to take up the above works. This authorization is issued with the concurrence of Joint Managing Director (Fin.,Comml., & HRD) TSTRANSCO vide Regd. No.2569, Dated: 21.06.2023.

BY ORDER AND IN THE NAME OF TRANSMISSION CORPORATION OF TELANGANA LIMITED

Sd/-D.PRABHAKAR RAO CHAIRMAN & MANAGING DIRECTOR

To, The Chief Engineer, Construction, TSTRANSCO, Vidyut Soudha, Hyderabad. Copy to:

The Chairman & Managing Director, TSNPDCL, Warangal. The Executive Director (Finance), TSTRANSCO, Vidyut Soudha, Hyderabad. The Chief Engineer, Comml & RAC, TSTRANSCO, Vidyut Soudha, Hyderabad The Chief Engineer, Power systems, TSTRANSCO, Vidyut Soudha, Hyderabad The Chief Engineer, Warangal Zone, TSTRANSCO, Warangal. The Chief Engineer, Transmission, TSTRANSCO, Vidyut Soudha, Hyderabad The Chief Engineer, P & MM, TSTRANSCO, Vidyut Soudha, Hyderabad. SE/T to Chairman & Managing Director, TSTRANSCO, Vidyut Soudha, Hyderabad PS to the Joint Managing Director (Fin, Comml & HRD), TSTRANSCO, VS, Hyderabad DE/T to Director, Transmission, TSTRANSCO, Vidyut Soudha, Hyderabad SE/T to Director, Projects, TSTRANSCO, Vidyut Soudha, Hyderabad ADE/T to Director, Lift Irrigation Schemes, TSTRANSCO, Vidyut Soudha, Hyderabad. AE/T to Director, Grid Operation, TSTRANSCO, Vidyut Soudha, Hyderabad The FA & CCA (Accounts) & CFO, TSTRANSCO, Vidyut Soudha, Hyderabad The Superintending Engineer, OMC, TSTRANSCO, Warangal. The Superintending Engineer/Construction-II, TSTRANSCO, Vidyut Soudha, Hyderabad The Divisional Engineer-3/SE/Const-II/O/o CE/Const. TSTRANSCO, Vidyut Soudha, Hyd

FORWADED BY ORDER

ASSISTANT DIVISIONAL ENGINEER